



FFY 2023 - 2027 STP - L Contingency Program Status Report: October 2022

Roadways and Intersections

PROJECT INFORMATION						REQUESTED FUNDING						TARGET AUTH / LET.		CURRENT STATUS		PRIOR STATUS	
Rank	Score	TIP ID	Project	Sponsor	Phases	2023	2024	2025	2026	2027	Phase Total	Project Total	Date	Status	Status Date	Status	Status Date
1	31	CFP09-22-0019	Minkler Road Over Morgan Creek	Oswego	Const.			\$ 455,822			\$ 2,500,000	\$ 2,970,000	3/2025	Project Scoping	10/13/2022		
2	22.1	CFP09-22-0058	Douglas Road Reconstruction from Raddant Rd to Kirk Rd	Batavia	Eng 2			\$ 150,000			\$ 300,000	\$ 3,040,000	1/2026	Project Scoping	10/13/2022		
3		CFP09-22-0058	Douglas Road Reconstruction from Raddant Rd to Kirk Rd	Batavia	Const./E3					\$ 1,680,000	\$ 2,400,000	\$ 3,040,000	1/2026	Project Scoping	10/13/2022		
4	19.9	CFP09-22-0056	Hubbard Avenue Reconstruction from Kirk Road to Pearson Avenue	Batavia	Eng 2			\$ 89,500			\$ 380,000	\$ 3,834,000	3/2027	Project Scoping	10/13/2022		
		CFP09-22-0056	Hubbard Avenue Reconstruction from Kirk Road to Pearson Avenue	Batavia	Const./E3					\$ 2,275,500	\$ 3,034,000	\$ 3,834,000	3/2027	Project Scoping	10/13/2022		
5	17.2	CFP09-22-0021	Spring Street/Cleveland Avenue Roadway Improvements	Carpentersville	Const./E3					\$ 1,760,000	\$ 2,200,000	\$ 2,345,000	Q1/2027	Project Scoping	10/13/2022		
6	15.5	CFP09-22-0028	Main Street between Center Street and Knights Road	Sandwich	Const.					\$ 2,500,000	\$ 4,130,000	\$ 4,680,000	Q3/2026	Project Scoping	10/13/2022		
7	14.3	CFP09-22-0055	McKee Road Reconstruction- Rt 31 to Van Nortwick Avenue	Batavia	Eng 2			\$ 186,200			\$ 266,000	\$ 2,747,000	3/2027	Project Scoping	10/13/2022		
	14.3	CFP09-22-0055	McKee Road Reconstruction- Rt 31 to Van Nortwick Avenue	Batavia	Const./E3					\$ 1,522,500	\$ 2,175,000	\$ 2,747,000	3/2027	Project Scoping	10/13/2022		

Asset Management

PROJECT INFORMATION						REQUESTED FUNDING						TARGET AUTH / LET.		CURRENT STATUS		PRIOR STATUS	
Rank	Score	CFP ID	Project	Sponsor	Phases	2023	2024	2025	2026	2027	Phase Total	Project Total	Date	Status	Status Date	Status	Status Date
1	46	CFP09-22-0035	Indian Trail Resurfacing (Highland Av to IL Route 31)	Aurora	Const./E3			\$ 723,750			\$ 965,000	\$ 1,133,000	Q1/2025	Project Scoping	10/13/2022		
2	36.3	CFP09-22-0041	Liberty Street Resurfacing (Eola Rd to Commons Dr)	Aurora	Const./E3				\$ 607,500		\$ 810,000	\$ 865,000	Q1/2026	Project Scoping	10/13/2022		
3	35.1	CFP09-22-0040	Sullivan Road Resurfacing (Highland Av to Mitchell Rd)	Aurora	Const./E3					\$ 651,750	\$ 869,000	\$ 927,000	Q1/2027	Project Scoping	10/13/2022		
4	32.5	CFP09-22-0036	Ashland Avenue Resurfacing (IL Route 25 to Union St)	Aurora	Const./E3			\$ 750,000			\$ 1,044,000	\$ 1,111,000	Q1/2025	Project Scoping	10/13/2022		
5	31.1	CFP09-22-0048	E. Van Emmon Street Resurfacing (IL Route 47 to City Limits)	Yorkville	Const./E3			\$ 387,578			\$ 516,771	\$ 562,911	Q2/2025	Project Scoping	10/13/2022		
6	30.5	CFP09-22-0026	National Street Concrete Reconstruction	Elgin	Const./E3			\$ 471,200			\$ 589,000	\$ 691,000	Q3/2025	Project Scoping	10/13/2022		
7	30.4	CFP09-22-0054	Gordon Road Resurfacing (US Route 30 to Concord Drive)	Montgomery	Const./E3				\$ 694,575		\$ 926,100	\$ 992,850	Q1/2026	Project Scoping	10/13/2022		
8	30.1	CFP09-22-0011	Washington Street Resurfacing	Carpentersville	Const.					\$ 750,000	\$ 1,100,000	\$ 1,170,000	Q1/2027	Project Scoping	10/13/2022		
9	28.3	CFP09-22-0020	Barrington Avenue Resurfacing	East Dundee	Const./E3			\$ 371,250			\$ 495,000	\$ 549,000	4/2025	Project Scoping	10/13/2022		
10	28.2	CFP09-22-0060	Van Nortwick Resurfacing from Fabyan Parkway and Main Street	Batavia	Const./E3			\$ 417,000			\$ 556,000	\$ 556,000	1/2025	Project Scoping	10/13/2022		
11	27.7	CFP09-22-0039	Prairie Street Resurfacing (West City Limits to Randall Rd)	Aurora	Const.				\$ 750,000		\$ 1,446,000	\$ 1,535,000	Q1/2026	Project Scoping	10/13/2022		
12	27.2	CFP09-22-0014	East Main Street Improvements - Gilbert Street to IL Route 25	South Elgin	Const./E3			\$ 704,178			\$ 938,904	\$ 1,066,944	3/2025	Project Scoping	10/13/2022		
13	26.1	CFP09-22-0032	Merrill Road Resurfacing (Village Limits to Bliss Road)	Sugar Grove	Const./E3				\$ 456,825		\$ 609,100	\$ 663,500	Q1/2026	Project Scoping	10/13/2022		
14	25.6	CFP09-22-0059	Pine Street Resurfacing from Kirk Road to Raddant Road	Batavia	Const./E3			\$ 248,250			\$ 331,000	\$ 331,000	1/2025	Project Scoping	10/13/2022		
15	24.4	CFP09-22-0050	E. Pleasant Avenue Resurfacing (N. Main Street to Latham Street)	Sandwich	Const./E3					\$ 292,800	\$ 390,400	\$ 431,200	Q1/2027	Project Scoping	10/13/2022		
16	24.1	CFP09-22-0030	Hankes Road Resurfacing (Village Limits to Village Limits)	Sugar Grove	Const./E3					\$ 504,600	\$ 672,800	\$ 721,300	Q1/2027	Project Scoping	10/13/2022		
17	23.6	CFP09-22-0015	South Elgin Boulevard Improvements - East Main Street to Village Limits	South Elgin	Const.			\$ 750,000			\$ 1,541,287	\$ 1,751,477	3/2025	Project Scoping	10/13/2022		
18	21.1	CFP09-22-0047	Wheeler Road Resurfacing (Dugan Road to Esker Drive)	Sugar Grove	Const./E3			\$ 383,250			\$ 511,000	\$ 556,700	Q1 / 2025	Project Scoping	10/13/2022		
19	21	CFP09-22-0010	Campton Hills Road - Town Hall Road to LaFox Road	Campton Hills	Const./E3				\$ 682,125		\$ 910,000	\$ 977,000	1/2026	Project Scoping	10/13/2022		
20	20	CFP09-22-0049	State Street Resurfacing (Unnamed Creek to Duchess Lane)	Hampshire	Const./E3					\$ 500,000	\$ 905,080	\$ 985,890	Q1/2027	Project Scoping	10/13/2022		
21	16.2	CFP09-22-0012	1st Street Roadway Improvements - IL Route 72 to Dunning Avenue	West Dundee	Const./E3			\$ 596,595			\$ 795,460	\$ 881,460	3/2025	Project Scoping	10/13/2022		
22	11.9	CFP09-22-0029	E. Prairie Street Resurfacing (IL Route 47 to Gordon Road)	Sugar Grove	Const./E3					\$ 688,350	\$ 917,800	\$ 984,000	Q1/2027	Project Scoping	10/13/2022		