

LETTING SCHEDULE THROUGH CY2025

IDOT - Bureau of Local Roads and Streets

Region One

* Pre-Final Plans to Region One (Friday)	TIP Revisions Due (Tuesday)	CMAP Transportation Committee Meeting (Friday)	**Final PS & E and Draft Agreement(s) (Funding / CE) to Region One Design Approval (Monday)	Program Revisions Due (Friday)	Final CE, RR and Funding Agreements to D-1 BLRS & ***Final ROW Documents to D-1 Bureau of Land Acquisition (Monday)	ROW Certified by Bureau of Land Acquisition (Wednesday)	Federal Authorization Request (Friday)	Service Bulletin (Friday)	Letting (Friday)
August 12, 2022	November 8, 2022	November 18, 2022	October 3, 2022	October 21, 2022	November 21, 2022	November 30, 2022	December 2, 2022	December 9, 2022	January 20, 2023
September 30, 2022	December 6, 2022	December 16, 2022	November 28, 2022	December 9, 2022	January 16, 2023	January 25, 2023	January 27, 2023	February 3, 2023	March 10, 2023
November 18, 2022	February 14, 2023	February 24, 2023	January 16, 2023	January 27, 2023	March 6, 2023	March 15, 2023	March 17, 2023	March 24, 2023	April 28, 2023
January 6, 2023	April 18, 2023	April 28, 2023	March 6, 2023	March 17, 2023	April 24, 2023	May 3, 2023	May 5, 2023	May 12, 2023	June 16, 2023
February 24, 2023	June 2, 2023	June 12, 2023	April 24, 2023	May 5, 2023	June 12, 2023	June 21, 2023	June 23, 2023	June 30, 2023	August 4, 2023
April 14, 2023	July 18, 2023	July 28, 2023	June 12, 2023	June 23, 2023	July 31, 2023	August 9, 2023	August 11, 2023	August 18, 2023	September 22, 2023
June 9, 2023	September 12, 2023	September 22, 2023	August 7, 2023	August 18, 2023	September 11, 2023	September 13, 2023	September 15, 2023	October 13, 2023	November 17, 2023
August 11, 2023	November 17, 2023	November 27, 2023	October 2, 2023	October 13, 2023	November 27, 2023	November 29, 2023	December 1, 2023	December 8, 2023	January 19, 2024
September 29, 2023	December 5, 2023	December 15, 2023	November 27, 2023	December 8, 2023	January 15, 2024	January 24, 2024	January 26, 2024	February 2, 2024	March 8, 2024
November 17, 2023	TBD	TBD	January 15, 2024	January 26, 2024	March 4, 2024	March 13, 2024	March 15, 2024	March 22, 2024	April 26, 2024
January 5, 2024	TBD	TBD	March 4, 2024	March 15, 2024	April 22, 2024	May 1, 2024	May 3, 2024	May 10, 2024	June 14, 2024
February 23, 2024	TBD	TBD	April 22, 2024	May 3, 2024	June 10, 2024	June 19, 2024	June 21, 2024	June 28, 2024	August 2, 2024
April 12, 2024	TBD	TBD	June 10, 2024	June 21, 2024	July 29, 2024	August 7, 2024	August 9, 2024	August 16, 2024	September 20, 2024
May 31, 2024	TBD	TBD	July 29, 2024	August 9, 2024	September 16, 2024	September 11, 2024	September 13, 2024	October 4, 2024	November 8, 2024
August 9, 2024	TBD	TBD	September 30, 2024	October 11, 2024	November 25, 2024	November 27, 2024	November 29, 2024	December 6, 2024	January 17, 2025
September 20, 2024	TBD	TBD	November 25, 2024	December 6, 2024	January 13, 2025	January 22, 2025	January 24, 2025	January 31, 2025	March 7, 2025
November 15, 2024	TBD	TBD	January 13, 2025	January 24, 2025	March 3, 2025	March 12, 2025	March 14, 2025	March 21, 2025	April 25, 2025
January 3, 2025	TBD	TBD	March 3, 2025	March 14, 2025	April 21, 2025	April 30, 2025	May 2, 2025	May 9, 2025	June 13, 2025
February 21, 2025	TBD	TBD	April 21, 2025	May 2, 2025	June 9, 2025	June 18, 2025	June 20, 2025	June 27, 2025	August 1, 2025
April 11, 2025	TBD	TBD	June 9, 2025	June 20, 2025	July 28, 2025	August 6, 2025	August 8, 2025	August 15, 2025	September 19, 2025
May 30, 2025	TBD	TBD	July 28, 2025	August 8, 2025	September 15, 2025	September 10, 2025	September 12, 2025	October 3, 2025	November 7, 2025

NOTES:

Cut-off dates that fall on a Holiday will be due the next business day.
 Dates are subject to periodic adjustments. Deadlines for CY 2025 Lettings are approximate.

* Pre-Final Plans will be accepted only if:

- (1) a current, accurate PPI is on file,
- (2) there is concurrence of the target letting from the Planning Liaison, and
- (3) there is documentation of a Phase 2 kick-off meeting or prior coordination with IDOT Phase 2 Staff.

** Final Plans and Draft Agreements will only be accepted if the project has Design Approval.

On this date, projects without DA will move to the next letting (or later, as coordinated).

***Right-of-Way status for a project remaining on the letting will be determined by the Local Land Acquisition Coordinator.

Distribution

Updated: 2/10/2023