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Executive Summary 

The Longmeadow Parkway Bridge Corridor is envisioned as a County highway in northern Kane County 

with a new bridge over the Fox River. The proposed project consists of the construction of a new highway 

between Huntley Road and IL Route 62 and a new bridge crossing over the Fox River in Kane County. This 

new east-west Fox River crossing is located in the northeastern corner of Kane County, approximately 5 

miles north of Interstate 90. The ultimate scope of work for this improvement is a new 4-lane corridor 

that extends 5.6 miles including a new bridge over the Fox River, with another 3.7 miles of intersecting 

road improvements. 

The Longmeadow Parkway corridor was one of the three bridge and roadway corridors recommended in 

the Environmental Impact Statement (EIS) signed by the Federal Highway Administration (FHWA) in 

November of 2001. This corridor was subsequently one of the three recommended for construction in the 

Record of Decision signed by the FHWA in May 2002. 

In June 2009, a technical analysis was performed and a technical memorandum was prepared based on a 

proposal to build a toll system for funding construction of the preferred bridge over the Fox River. In 

November 2009, the FHWA determined that there would be no substantive changes in impacts for the 

Longmeadow Bridge Corridor tolling scenario and that a supplemental EIS would not be required. 

Kane County has been the agency responsible for Phase I engineering and the environmental studies, 

which were advanced through the tiered EIS process. In July 2013, Kane County moved forward as the 

agency responsible for Phase II and is the lead agency for construction (Phase III) of the project. 

Municipalities in the Upper Fox Valley region have supported the Longmeadow Parkway Bridge Corridor 

project throughout the past decade by engaging in cooperative planning, acquiring right-of-way, and 

constructing sections of the corridor through developer-lead improvements. Eleven local governments in 

the Upper Fox Valley region have approved resolutions of support for the project. These local 

governments consist of the Villages of Algonquin, Huntley, Barrington Hills, Lake in the Hills, 

Carpentersville, Sleepy Hollow, East Dundee, West Dundee, Gilberts, Hampshire, and McHenry County. 

On June 2, 2015, the Village of Barrington Hills voted to rescind their support of the project. 

This document is the fifth annual update to the Initial Financial Plan (IFP). It is submitted by the Kane 

County DOT, as required by guidance issued by FHWA. This update to the IFP provides detailed cost 

estimates to complete the Project, as well as estimates of financial resources to fund the individual 

construction segments of the Project. 

The projected year of expenditure cost (YOE) for construction of the Project, inflated to year of letting is 

$180.7 million. KDOT will continue to monitor and adjust the cost estimate based on new ǇǊƻƧŜŎǘπǎǇŜŎƛŦƛŎ 

information, as well as information on economic conditions that will affect project costs. For purposes of 

this Financial Plan, unless otherwise noted, the YOE estimate is calculated to the mid-point of construction 

for all contract lettings. 
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Programmed funds are financially committed through the planning process and are included in long range 

planning documents. Commitments for programmed funding are documented by the Kane County DOT 

Transportation Improvement Program (TIP), Illinois Department of Transportation (IDOT) Transportation 

Improvements Plans (TIPs/STIPs), and the /ƘƛŎŀƎƻ aŜǘǊƻǇƻƭƛǘŀƴ !ƎŜƴŎȅ ŦƻǊ tƭŀƴƴƛƴƎΩǎ ¢ǊŀƴǎǇƻǊǘŀǘƛƻƴ 

Improvement Program (TIP). 

KDOT is fully committed to meet its obligations under this plan. Circumstances can change and 

alternatives may present themselves as superior to the baseline plan, as articulated in this document. 

Future annual updates will account for any such revisions to the funding plan. 
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Chapter 1 ς Project Description 
The Longmeadow Parkway Bridge Corridor Project (Project) is classified as a Major Project consistent with 

the FHWA guidelines issued on December 18, 2014. The purpose of this Financial Plan is to provide 

accurate design and construction cost estimates for the Longmeadow Parkway Project to better manage 

designated revenue streams so that this project is fiscally responsible. 

1.1 Project Scope & Location 

The Longmeadow Parkway Bridge Corridor is envisioned as a County highway in northern Kane County 

with a new bridge over the Fox River. The proposed project consists of the construction of a new highway 

between Huntley Road and IL Route 62 and a new bridge crossing over the Fox River in Kane County. This 

new east-west Fox River crossing is located in the northeastern corner of Kane County, approximately five 

miles north of Interstate 90. The ultimate scope of work for this improvement is a new four-lane corridor 

that extends 5.6 miles including a new bridge over the Fox River, with another 3.7 miles of intersecting 

road improvements.  

The proposed bridge corridor is located in the Villages of Algonquin, Carpentersville, Barrington Hills and 

in unincorporated Kane County. The Algonquin section of the improvement is on the west side of the Fox 

River and the Barrington Hills section is on the east side of the Fox River, east of the Village of 

Carpentersville. 

 

From the western terminus of this Project at Huntley Road east to the Fox River, the corridor primarily 

traverses undeveloped properties or newer subdivisions. These subdivisions were planned and developed 

with a dedicated right-of-way to accommodate the proposed bridge corridor. Developments at the east 

end of the corridor, north of Bolz Road, were also planned to accommodate the Longmeadow Parkway 
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Bridge Corridor. After crossing the river, the corridor parallels existing Bolz Road to the eastern project 

terminus at IL Route 62. 

The proposed typical cross section consists of two 11-foot lanes in each direction separated by a 

landscaped barrier median. Signalized intersection improvements would be provided at Huntley/Boyer 

Road, Randall Road, Sleepy Hollow Road, IL Route 31 connector, Bolz Road Connector, IL Route 25 and IL 

Route 62 (Algonquin Road). Sandbloom Road would pass under the new bridge over the Fox River and 

intersect with Bolz Road. The existing tee intersection of Huntley Road and Boyer Road would be 

reconstructed as a four-legged intersection. The proposed roadway would transition into Huntley Road 

on the west terminus into a two-lane cross section. 

1.2 Project History and Status 

The concept of additional bridges across the Fox River has been included in county and municipal planning 

ŀƴŘ ǘǊŀƴǎǇƻǊǘŀǘƛƻƴ ǎǘǳŘƛŜǎ ǎƛƴŎŜ ǘƘŜ мфслΩǎΦ Lƴ мфсфΣ ǘƘŜ CƻȄ wƛǾŜǊ ±ŀƭƭŜȅ ¢ǊŀƴǎǇƻǊǘŀǘƛƻƴ {ǘǳŘȅ 

recommended two bridges for construction by the year 1985: Fabyan Parkway in Batavia and IL Route 

25/McLean Boulevard in the community of Valley View. Of these, only the Fabyan Parkway Bridge was 

built. 

In 1990, due to the ongoing growth of development on the west side of the Fox River, the examination of 

Longmeadow Parkway Bridge project was initiated by the Fox River Bridge Advisory Committee through 

the Fox River Bridge Study. This study analyzed approximately 20 crossings within Kane, McHenry, and 

Kendall Counties. Nine remaining corridors were evaluated as part of the Corridor Analysis Document 

(May 1994). The remaining five corridors including the Longmeadow Parkway corridor were evaluated in 

more detail in the Environmental Impact Statement. 

Public meetings and hearings have been conducted with the general support of the public for the 

proposed corridor. Environmental concerns with agricultural areas, upland forests and other sensitive 

issues are more fully discussed in the Environmental Impact Statement (EIS). 

The Longmeadow Parkway corridor was one of the three bridge and roadway corridors recommended in 

the Environmental Impact Statement (EIS) signed by the Federal Highway Administration (FHWA) in 

November of 2001. This corridor was subsequently one of the three recommended for construction in the 

Record of Decision signed by the FHWA in May 2002.  

In June 2009, a technical analysis was performed and a technical memorandum was prepared based on a 

proposal to build a toll system for funding construction of the bridge over the Fox River. In November 

2009, the FHWA determined that there would be no substantive changes in impacts for the Longmeadow 

Bridge Corridor tolling scenario and that a supplemental Environmental Impact Statement would not be 

required. 

The Preliminary Design Report was approved by IDOT on December 4, 2013. Additional environmental 

studies are underway during final design and will include Phase II/III Environmental Site Assessments, 

Wetland Impact Evaluations, Tree Survey Report, and further agency coordination. As the design and 

construction efforts for the corridor continues, Kane County, with the assistance of IDOT and FHWA, has 
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completed a Reevaluation Environmental Assessment (EA) for the project. The EA verified information 

and data gathered and used in the original Environmental Impact Statement and Record of Decision, 

which approved the project, is still valid.  The draft EA was posted, and a public hearing was held on August 

30 2016 to solicit public input. The Public Comments and Responses were submitted to the Federal 

Highway Administration  and a Finding of No Significant Impact was granted on November 22, 2016. 

Construction on the first segment of road in the corridor, Longmeadow Parkway from Huntley Road to 

west of the intersection with Randall Road, identified as Section A-1, began in Spring 2016 as a fully locally 

funded project.  Construction of this section was completed in late 2016.  Work continued on the next 

segment, Section A-2/B-1, from just west of Randall Road to Karen Drive with a combination of Federal 

and Local Funds.  Construction began in Spring 2017, and was completed in November, 2017.  Section B-

2, which includes the area from Karen Drive to east of Illinois 31 and Section D, which includes the area 

east of Illinois 25 to Illinois 62, were let in November, 2017 and are currently under construction but 

substantially complete.  Section C ς the remaining section which contains the bridge crossing and new 

road connections to connect to IL 25 has been separated into five distinct sections for the purposes of 

continuing with construction activities.  Section C-1 is the bridge river crossing, connecting at the eastern 

terminus of Section B-2 east of IL 31 and ending immediately west of Sandbloom Road.  Section C-2 begins 

just west of Sandbloom Road at the bridge terminus and contines to just west of IL 25.  Section C-3 includes 

the IL 25 intersection and continues east to connect to the western end of Section D.  Section C-4 includes 

the infrastructure related to the tolling portion of the bridge and Section C-5 is a contract for growing 

trees needed for the project.  Section C-1 and C-3 went to letting in fall 2018 and are under construction 

now with Section C-2 underway after an April 2020 letting.  Section C-4, the toll facility, will be completed 

in collaboration with the Illinois Toll Highway Authority and will not generally be addressed in this 

document.  Section C-5, the tree growing contract, will not generally be addressed in this document. 

1.3 Project Sponsor, Partners, and Management 

Kane County, with the financial and staffing assistance of the Illinois Department of Transportation, has 

been the lead agency responsible for Phase I engineering and the environmental studies, which were 

advanced through a tiered EIS process. In July 2013, Kane County moved forward as the agency 

responsible for Phase II and is the lead agency for construction (Phase III) of the project. 

While the proposed project is the construction of a new crossing of the Fox River, extensive approach 

road and cross-road work is also part of the project to provide logical termini and regional access to the 

bridge. The main bridge crossing is and will remain the responsibility of Kane County as a Kane County 

highway, the cross-roads and approach roads involve roads on the State system that will remain on the 

State system, and on the local system of other agencies, notably the Villages of Carpentersville and 

Algonquin.  

Municipalities in the Upper Fox Valley region have supported the Longmeadow Parkway Bridge Corridor 

project throughout the past decade by engaging in cooperative planning, acquiring right-of-way, and 

constructing sections of the corridor through developer-lead improvements. Eleven local governments in 

the Upper Fox Valley region have approved resolutions of support for the project. These local 
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governments consist of the Villages of Algonquin, Huntley, Barrington Hills, Lake in the Hills, 

Carpentersville, Sleepy Hollow, East Dundee, West Dundee, Gilberts, Hampshire, and McHenry County.  It 

should be noted that the Village of Barrington Hills rescinded their support of the project on June 2, 2015. 

MetroWest Council of Government and McHenry County Council of Government have submitted written 

letters of support for the project. 

The project has also garnered the support of sub-regional and regional organizations. The Kane Kendall 

Council of Mayors have shown their support by programming Surface Transportation Program (STP) 

funding in the amount of $10 million to the Longmeadow Parkway Bridge Corridor. Additionally, the 

Chicago Metropolitan Agency for Planning (CMAP) has awarded $2,167,000 in Congestion Mitigation and 

Air Quality (CMAQ) funds to assist in construction. 

The State of Illinois has been an active supporter of the Longmeadow Bridge project due to the traffic 

relief on the adjacent state routes of IL Route 72 and IL Route 62 and the accompanying improvements to 

the intersections at IL Route 31, IL Route 25 and IL Route 62. 
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Chapter 2 - Schedule 
This chapter provides information on the planned schedule for implementation of all the Project 

elements. Based on the current planned project delivery approach, the Project is scheduled to be 

constructed in five construction packages over a 5 year build out period to construction completion.  

 

2.1 Presentation of Project by Section 
Section A: Huntley/Boyer Roads to East of Randall Road ς Section A extends from the Huntley Road and 

Boyer Road intersection east to Randall Road. In this section Longmeadow Parkway will consist of one 

lane in each direction except at the Randall Road intersection where it will transition to two lanes in each 

direction. Also included is the construction of a multi-use path that will run along the south side of the 

road for the entirety of the section.    

Segment 1: Section A-1 encompasses the Huntley/Boyer and Longmeadow Parkway intersection to 

west of the Randall Road intersection and will include duel left turn lanes for northbound with all 

other turning movements being single lanes. Construction of this section of the corridor began in 

Spring 2016 as a fully locally funded project, and has been completed. This improvement will complete 

the Huntley/Boyer intersection which had an initial stage of construction in 2009. 

Segment 2: Section A-2 which includes the reconstruction of the Randall Road and Longmeadow 

Parkway intersection and consists of dual left turn lanes and single right turning lanes, has been 

incporporated into the Section A-2/B-1 as described below. 

Section B: East of Randall Road to East of IL 31 - Section B extends east of the Randall Road intersection 

through the IL 31 intersection. In this section Longmeadow Parkway will consist of two lanes in each 

direction. The Sleepy Hollow Road and Longmeadow Parkway intersection was reconstructed to include 

single turning lanes for all legs of the intersection. A grade separation of IL 31 was constructed with access 

provided through a connector road to the west of the separation. Also included is the construction of a 

multi-use path that will run along the entirety of the section.    

Section A-2/B-1 ς West of Randall Road to Karen Drive - Section A/2 and portions of Section B (now 

referred to as B-1) were combined since the IFP configuration to form a subsection of the original 

corridor improvments.  This new section includes the reconstruction of the Randall Road and 

Longmeadow Parkway intersection, dual left turn lanes and single right turning lanes.  Longmeadow 
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Parkway extends east of the Randall Road intersection to a point east of the intersection of White 

Chapel Lane near Karen Drive.  In this section Longmeadow Parkway consists of two lanes in each 

direction. The Sleepy Hollow Road and Longmeadow Parkway intersections were reconstructed to 

include single turning lanes for all legs of the intersection. 

Section B-2 East of Karen Drive to East of IL 31 ς Section B-2 which contains the remainder of the 

original Section B includes a grade separation of IL 31 with access provided through a connector road 

to the west of the separation. Also included is the construction of a multi-use path that will run along 

the entirety of the section. 

Section C: East of IL 31 to East of IL 25 - Section C extends from east of IL 31 through the IL 25 intersection 

and includes a new bridge over the Fox River. In this section Longmeadow Parkway will continue as a four 

lane cross-section with two through lanes in each direction. The bridge over the Fox River will include the 

tolling facilities. The intersection of IL 25 and Longmeadow Parkway will include single turning lanes for 

all legs. The existing Bolz Road will be improved and access will be provided through the construction of 

a roundabout. Also included is the construction of a separated multi-use path that will run along the 

entirety of the section with connections to the Fox River Trail and Brunner Trail.  

 

 Section C-1:  East of IL 31 to West of Sandbloom Road ς Section C-1 is the river crossing 
connecting the segments on either side of the Fox River.  In this section Longmeadow Parkway will 
continue as a four lane cross-section with two through lanes in each direction. The bridge will include 
the tolling facilities. A multi use path which runs the length of the corridor will be a component of the 
bridge structure.  The tolling facility will be a part of this section, although funding is categorized as 
Section C-4. 
 
 Section C-2: West of Sandbloom Road to West of IL 25 intersection ς Section C-2 connects the 
bridge structure to IL 25 via a new road connection.  Connection to the local road network serving the 
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adjacent residential neighborhood to the south of Bolz Road is via a roundabout.  The multi-use path will 
continue along the side of the roadway.   
 
 Section C-3: Just West of IL 25 to East of IL 25 ς Section C-3 includes construction of a new 
intersection connecting Longmeadow Parkway to IL 25.  Improvements include a fully signalized 
intersection and connection to the western terminus of Section D.  The multi use path will connect to 
complete the corridor improvements. 
 
Section D: East of IL 25 to IL 62 - Section D extends from east of the IL 25 intersection to the intersection 
of IL 62. In this section Longmeadow Parkway consists of two lanes in each direction. A single left turn 
lane and free flow right turn lane were constructed at the intersection of IL 62 and Longmeadow 
Parkway. Also included is the construction of a multi-use path that will run from IL 25 to Hickory Hill Park 
at the east project limit. 
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2.2 Project Schedule Overview 

Table 2-1: Project Schedule Overview by Section and Element as per IFP 

Section 2013 2014 2015 2016 2017 2018 2019 

A-1 

 Design 
Start: 7/13, 
 Finish: 7/15 

     

ROW  
Start: 09, Finish: 8/15 

     

   Const. 
Start: 3/16 
Finish 12/16 

   

A-2/B-1 

 Design 
Start: 7/13, 
Finish: 8/16 

    

ROW 
Start: 2009, Finish:  8/16 

    

    Const. 
Start: 3/17  
Finish: 
11/17 

   

B-2 

 Design 
Start: 7/13, Finish: 6/17 

   

ROW 
Start: 09, Finish: 7/17 

   

      Construction 
Start: 3/18 
Finish: 2019 

C* 
 

 Design 
Start: 7/2013, Finish: 6/17 

    

ROW 
Start: 2009, Finish: 7/17 

   

       Construction 
Start: 2018 
Finish: 2020 

D 

 Design 
Start: 7/13, Finish: 8/16 

    

ROW 
Start: 09, Finish: 8/16 

    

      Cons
tructi

on 

Construction 
Start 3/18 
Finish 2019 

 

* Section C is now separated into sections.  See the chart in Chapter 12 for the updated schedule 

including the new sections of C.  
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Chapter 3 ς Project Cost Estimate 
This chapter provides a detailed description of the cost elements of the Project and provides current 

estimates of those costs. It also summarizes the costs incurred to date and provides detail on key cost-

related assumptions. 

3.1 Cost Estimate Overview 

Cost estimates have been developed by the lead design firms, Hampton, Lenzini and Reniwck (HLR), 

Bollinger, Lach and Associates (BLA), Crawford, Murphy and Tilly (CMT), and Burns and McDonnnell 

Engineering. The estimates were reviewed and unit prices updated in Spring 2015 and are based on recent 

cost data for projects in the Chicago Region. The base cost estimate is in 2015 dollars. 

 

KDOT estimated the cost of the entire Project in FY 2015 dollars and then inflated the 5 individual 

construction packages to the mid-point of construction. A 2 percent annual inflation rate has been applied 

to construction and construction engineering. The 2 percent inflation rate is consistent with the 

Construction Cost Index for the region. K5h¢Ωǎ year of expenditure estimate for the entire project is 

$180.7 million.  Adjustments for inflation will be reflected in the Annual Updates to the Initial Financial 

Plan. 

3.2 Cost Elements 

The cost estimate to complete the Project is broken down into five sections. The costs for each project 

section have been further broken down into cost elements as follows: 

 

1. Preliminary Engineering (PE) ς Development of plans and estimates necessary to define the 
project, estimate the cost of the project, and obtain environmental clearance. This includes 
feasibility studies. 
 

2. Design Engineering (DE) ς Development of plans, specifications, and estimates necessary to 
let the section for construction. 
 

3. ROW ς Total costs to purchase ROW including appraisals, administration, management, and 
acquisition of required ROW. 
 

4. Construction ς Total estimated cost to construct the Project. Including clearing, bridge 
construction, and earthwork; pavement and base materials; drainage and erosion control; 
structures; maintenance of traffic, traffic signals and ITS; sidewalk and curb; highway lighting; 
landscaping; handling of hazardous materials; cultural resource mitigation; incorporated 
utility work; and other miscellaneous items of construction; and mobilization. 

a. Construction Management/Engineering ς Services required to manage, inspect, and 
evaluate contractor designs during the construction of the Project. 
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Table 3-1: Project Cost Estimate by Cost Element (YOE) 

Cost 
Element 

    
Cost by Section 

Total 
Project 

Cost 

 A-1 A-2/B-1 B-2 C-1 C-2 C-3 C-4 C-5***  D  
Preliminary 
Engineering* 

255,084 554,530 914,534 950,004.93 1,073,043 175,433 95,088 100,851 327,291.37 4,445,860 

Design 
Engineering 

1,967,946 2,425,329** 7,388 5,642,296 7,022 6,967   1,132,820 11,189,768 

ROW 2,312,566 885,955 6,186,208 3,910,565 6,623,778 23,918 12,964 13,750 1,999,621 21,969,325 

Construction 
Engineering 

530,442 1,199,680 2,576,901 2,412,699 2,231,202 599,820 2,300,000 
 

729,586 12,580,330 

Construction 6,354,245 15,619,838 29,154,388 24,914,664 35,001,489 5,481,589 1,000,000 3,500,000 9,496,198 130,522,411 

Total 11,420,282 20,685,333 38,839,419 37,830,230 44,936,534 6,287,728 3,408,052 3,614,301 13,685,516 180,707,694 

*Phase I Engineering was completed under one contract; costs for sections have been estimated using the 
estimate cost of construction for each section as a percentage of total construction costs. Does not include initial 
studies & EIS costs.  ** Design contract includes all of Section B.  *** New Section C-5 is for tree growing contract 

 
Comparison of Current Estimated Cost with the IFP and Previous Annual Update 

3.3 Cost Management Responsibility 
KDOT has ongoing responsibility for the oversight of the Project and, in particular, the management of 

project costs and project schedule. KDOT recognizes the importance of cost control for a project of this 

scale. As part of the cost control process, risks and opportunities will be continually monitored to assess 

the potential for cost overruns, and opportunities for savings. Each design consultant will be required to 

provide constant updates and confirm the work can be secured within the target amount for each 

construction package. Modifications in scope will be evaluated within each section to determine if the 

modifications can be accommodated within the allocation for that section. 

 

Costs-to-Date 

Table 3-2 provides a summary of the actual expenditures on the Project as of November 2018. Actual 

expenditures to date include those incurred for preliminary design, Toll Bridge Feasibility Study, design 

engineering and right-of-way acquisition for all sections of the Project, but does not include initial studies, 

EIS and municipal costs. 

Table 3-2: Total Expenditures to Date by Federal FY 

Date Actual Expenditures to Date 

Thru Nov 2019 $108,446,086 
Year Actual Expenditures to Date 

Future Expenditures 

Future expenditures are expected to total approximately $72 million. Chapter 4 provides additional 

information regarding obligations, expenditures and programmed funds. 
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Chapter 4 - Project Funding 
BŀǎŜŘ ƻƴ ŎǳǊǊŜƴǘ ŜǎǘƛƳŀǘŜǎ ŀƴŘ ǘƘŜ Ƴƻǎǘ ǳǇπǘƻπŘŀǘŜ ƛƴŦƻǊƳŀǘƛƻƴ on constructiƻƴπǊŜƭŀǘŜŘ ƛƴŦƭŀǘƛƻƴΣ ǘƘŜ 
Project will require an estimated $180.7 million to fully fund all project cost elements over the planned 
project horizon. Of this, $143 million covers the cost of construction and construction engineering and is 
appropriately progrŀƳƳŜŘ ƛƴ ǘƘŜ {¢LtΣ /a!tΩǎ ǊŜƎƛƻƴŀƭ ¢Lt ŀƴŘ YŀƴŜ /ƻǳƴǘȅΩǎ ƭƻŎŀƭ ¢LtΦ  
 
This chapter reviews K5h¢Ωǎ Ǉƭŀƴ ǘƻ ŦǳƴŘ ǘƘŜ tǊƻƧŜŎǘΣ ŘŜǎŎǊƛōŜǎ ƛƴ ŘŜǘŀƛƭ ǘƘŜ ǇƭŀƴƴŜŘ ǎƻǳǊŎŜǎ ƻŦ ŦǳƴŘǎΣ 
and reviews the funding plan in the context of the StŀǘŜΩǎ ƻǾŜǊŀƭƭ ǘǊŀƴǎǇƻǊǘŀǘƛƻƴ programs and available 
resources. 

4.1 Project Plan of Finance 

As currently planned, the Project will be funded through traditional federal aid, state and local funding 

match including local bonds. 

¢ŀōƭŜ пπм ǎƘƻǿǎ ǘƘŜ ŎǳǊǊŜƴǘ ōǊŜŀƪŘƻǿƴ ƻŦ ƻǾŜǊŀƭƭ ŦǳƴŘƛƴƎ ŦƻǊ ǘƘe total project cost, including those 
already expended and obligated. 

Table 4-1: Total Funding to Date 

 

Funding Source 
Obligated to 

Date 
Expended 

Balance of 
Obligated 

Programmed Total 

Federal 

Earmarks      $10,868,219 $10,868,219 $0 $0 $10,868,219  

STP $15,483,493 $12,583,493 $2,900,000 $2,900,000 $15,483,493 

CMAQ $2,167,000 $2,167,000 $0 $0 $2,167,000  

Subtotal - 
Federal 

$28,518,712 $25,618,712 $2,900,000 $2,900,000 $28,518,712 

State      

State Match on 
Federal Funds 

$1,009,431  
 

$1,009,431 
 

$0 $0  $1,009,431  

100% State 
Funds* 

$42,609,443  $21,905,944 $20,703,499 $20,703,499  $42,609,443, 

Subtotal ς 
State 

$43,618,874 $22,915,375 $20,703,499 $20,703,499 $43,618,874 

Local      

Local Match on 
Federal Funds 

$3,032,194  $1,976,600 $1,055,594  $1,055,594  
 

$3,032,194 
  

100% Local 
Match 

$105,537,914  $57,935,399  $47,602,515 $47,602,515 $105,537,914  

Subtotal - 
Local 

$108,570,108 $59,911,999 $48,658,109 $48,658,109 $108,570,108 

Grand Total $180,707,694 $108,446,086 $72,261,608 $72,261,608 $180,707,694 
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4.2 Source of Funds 

Funding sources are referred to as falling into one of the following categories: 
 

¶ Expended and/or Obligated Funds ς Including funds that have actually been spent and those that 
have been obligated for the Project. 

 

¶ Programmed Funds ς Refers to those funds for which there is a commitment but no actual 
expenditures or obligations (i.e., funding included in K5h¢Ωǎ Five Year Transportation Program 
and KDOTΩǎ ŦƛǎŎŀƭƭȅ ŎƻƴǎǘǊŀƛƴŜŘ [ƻƴƎ wŀƴƎŜ tƭŀƴύΦ 

 
Obligated federal and state funds are funds that have been authorized by a BLR 05310 form signed by 
IDOT and FHWA. 
 
Programmed funds are financially committed through the planning process and are included in long range 
planning documents. Commitments for programmed funding are documented by the CMAP TIP, IDOT 
STIP, and the fiscally constrained Kane County Long Range Transportation Plan. 
 
The Sections A-1, A-2/B-1, B-2, C-1, C-2, C-3 and D are all contained on the CMAP TIP. Since the IFP was 
approved, Kane County proceeded with Section A-1 as a fully locally funded project.  Also, after the first 
required update was submitted in 2016, Kane County proceeded with Section A-2/B-1, which is currently 
open to traffic.  Sections B-2, C-1, C-2, C-3, and D are currently under construction. All federal and state 
funds associated with this project are contained within Section A-2/B-1, B-2, C-2, C-3 and D. Section C-1, 
because it is primarily construction of the bridge over the Fox River and contains the tolling facility, does 
not include any federal funding. All of the sections are fully funded on the fiscally constrained LRTP. 
 
Excerpts from the TIP, STIP, and the LRTP showing the Project funding are contained in Appendix A. 
Adoption of the currently approved CMAP TIP occurred in August 2020.  The IDOT LRTP was adopted in 
September 2014.  A copy of the current STIP is also included for reference.  The funds included in the TIP 
and STIP are Federal Surface Transportation Program, Congestion Mitigation and Air Quality funds, and 
State Transportation Funds. Local match are derived from Y5h¢Ωǎ Regional Transportation Sales Tax funds 
and bonds. 
 
Project Funding 
As described previously, KDOT anticipates $180.7 million in federal, state and local funds will be needed 
to complete the Project. The total amount of local funds programmed and not yet expended for the 
remaining phases equals $48 million. 
  
Federal Funding 
Federal funds are a significant source of funding for the Project. To date, the federal funding programs 
and obligated amounts include ΨŜarmarksΩ ƛƴ ǘƘŜ ǘƻǘŀƭ ƻŦ $10,868,219, Surface Transportation Program 
funds awarded by the Kane Kendall Council of Mayors totaling $10 million, $5,483,493 in Surface 
Transportation Program ς Rural funds,  and $2,167,000 in Congestion Mitigation and Air Quality (CMAQ) 
funds. 
 
 
State Funding 
State Transportation Funds are from state funds for transportation purposes provided primarily by the 
Motor Fuel Tax Fund. Motor Fuel Tax Fund revenues are from liquid fuels taxes, vehicle registration fees, 
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and other miscellaneous sources. All State funding obligated to date has been State Highway funds and 
Truck Route Access Program (TARP) totaling $43,618,874. 
 
The State of Illinois has committed a total of $43,618,874 million in state transportation funds for the 
project. 
 
Local Funding 
All local funding obligated to date has totaled $108,570,108. Local Transportation Funds are from local 
funds for transportation purposes provided primarily by the Transportation Sales Tax. Kane County 
receives approximately $15 million per year from this fund source.  
 
KDOT completed a bond sale in December 2018 for $27 million to raise revenues in local match required 
to fully build the project. Revenues from the toll portion of the bridge will be used to repay the bond.   
 
In August 2009, KDOT completed the Longmeadow Parkway Bridge Corridor Traffic Projects and Financial 
Feasibility Study to determine the potential of toll financing for the Longmeadow Parkway by developing 
revenue forecasts and a preliminary financing plan.  Annual toll gross revenue forecasts were prepared 
based on transaction forecasts and a toll schedule. The gross revenues increase with an increase in toll 
transactions.  
 
In 2018, the county completed and published two updated studies: Longmeadow Parkway Bridge Corridor 

Comprehensive Traffic and Toll Revenue Study and the Longmeadow Parkway Toll Bridge Operations and 

Maintenance Study.  The forecast indicates that based upon the preferred toll rate of $0.95, annual toll 

gross revenues are forecasted to increase from approximately $3.384 million in the opening year of 2022 

to $6.151 million in 30 years.  These forecasts are summed to $153.3 million over the 30 year span. 

 

4.3 Planning for Unanticipated Changes in Expected Revenues 

KDOT continually evaluates actual revenues with respect to revenue projections. If revenues are more or 

less than projected, KDOT makes adjustments to the current TIP, and these adjustments also inform future 

TIPs. If necessary the schedule for the sections of this Project would be changed and the resulting impacts 

to cost and funding documented in the next Annual Update to the Financial Plan. 
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Chapter 5 - Financing Issues 
It is anticipated that the majority of the project will be funded using federal, state and local revenue funds. 
Based on the Longmeadow Parkway Bridge Corridor Comprehensive Traffic and Toll Revenue Study 
published in 2018 and the Longmeadow Parkway Toll Bridge Operations and Maintenance Study published 
in 2018, a toll rate $0.95 for a passenger car would allow the County to utilize Enhanced Revenue Bonds 
as a financing vehicle with 30 years to maturity to generate bond proceeds with a principal amount of 
approximately $30 million. Tolls are expected to be the primary source of debt service.  Recent federal 
and state funding commitments and a low bid have reduced the potential bond needs to approximately 
$27 Million. The bond interest rate is 5.0% and the associated fees to complete the bond issue was 
$414,052.  These fees were for underwriting services, attorney fees, and financial advisor fees. 
  

5.1 Construction Plan 

The project is being constructed under separate contracts.  Sections A-1 and A-2/B-1 are completed and 
open to traffic, and B-2 and D were let in November, 2017 and construction is substantially complete and 
open to traffic.   Section C which contains the bridge structure, has been separated into four complete 
segments C-1through C-4 to allow phased construction to continue. Section C-1, the bridge section and 
Section C-3, the intersection of Longmeadow Parkway and IL 25 are underway. Section C-2 is under 
constrcution and C-4 containing the tollway infrastructure will complete the corridor improvements in 
2021. Since all engineering phases and right-of-way acquisition prior to construction are fully financed, 
the following section will focus on the breakdown of construction financing for each Section of the 
proposed Project. 
 

Section A-1 ς  Huntley/Boyer Roads to West of Randall Road  

Section A-1 is was locally let in January, 2016, and has been completed. This section encompasses the 
Huntley/Boyer and Longmeadow Parkway intersection to west of the Randall Road intersection and 
includes dual left turn lanes for northbound with all other turning movements being single lanes.  
 

Table 5-1: Section A-1 Programmed Construction Funding 

Funding Source Locally obligated 

Total Local 
 

$6,884,687 

Construction/CE Total 
 

$6,884,687 

 

Federal and State funding associated with Section A-1 was removed and reprogrammed into Sections A-
2/B-1 and D. Local funding totals $6,884,687 and includes the entire amount of Construction and 
Construction Engineering for this project. 
 

Section A-2/B-1ςWest of Randall Road to Karen Drive. 

Section A-2/B-1 was let in January 2017 and is open to traffic.  Federal funds obligated for this section 

include $767,700 in Congestion Mitigation and Air Quality funds for improvements to the Longmeadow 

Parkway at Randall Road intersection, $ 4,961,765 in Surface Transportation Program-Rural funds, $7.5 

million in Surface Transportation ProgramςLocal funds.  State TARP funds $900,000 were also obligated 

and function to offset the local match for the STP-L funds. 
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Local match will be derived from funds for transportation purposes provided primarily by the Regional 

Transportation Sales Tax funds. Local funding will total $4,786,686 and includes the entire amount of 

Construction Engineering for this project.  The actual bid for this project was substantially lower than the 

estimates at $13,277,077.  Captializing on the lower bid amount, it should be noted that an amendment 

to reprogram a portion of the STP-R obligated federal funding for Section A-2/B-1 was processed and was 

subsequently used in Section B-2. 

 

Table 5-2: Section A-2/B-1 Programmed Construction Funding 

Funding Source Obligated 

Federal   
CMAQ $767,600  
STP-R  $2,254,662 

STP-L (Council of Mayors) $7,500,000 

Total Federal $ 10,521,662 

State  
TARP  $900,000 

Local   
Local Match $ 2,355,415 
100% Local Funds $1,199,680  
Total Local $3,555,095  
Construction/CE Total $14,976,757  

 

 

Section B-2 ς Karen Drive  to East of IL 31 

Section B-2 was let in  November 2017 and is open to traffic. State Transportation Funds are being used 

on Section B-2 in the amount of $14,342,324. State Transportation Funds are derived mainly from Motor 

Fuel Tax funds. Congestion Mitigation and Air Quality funds totaling $1,400,000, Surface Transportation 

Program ς Rural (STP-R) from current allocations totaling $1,200,000 are programmed for this section.  

Additionally, Kane County reprogrammed $1,622,377 in STP R funds into Section B-2. Local Transportation 

Funds will be derived primarily from Regional Transportation Sales Tax Fund and other local funds for 

transportation purposes. Local funding for this section, which includes required local match to federal 

funds, will total $12,707,238. 
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Table 5-3: Section B-2 Programmed Construction Funding 

Funding Source Programmed 

Federal  
CMAQ $1,400,000 

STR $2,822,377 

Total Federal $4,222,377 

State $14,342,324  

Total State $14,342,324 
Local   

Local Match  $1,055,594 
100% Local Funds $9,839,055 
Total Local  $12,707,238 
Construction/CE Total $31,271,939 

 

Table 5-4 Section C-1 East of IL 31 to West of Sandbloom Rd 

Section C-1 was let in October 2018 and is substantially complete. Local Transportation Funds will be 

derived primarily from local funds from bond sales and other local funds for transportation purposes as 

required. Local funding for this section will total $27,582,782, lower than anticipated due to favorable 

bids. 

Funding Source Obligated 

Local   
Construction/CE $27,582,782  
Total Local $27,582,782  
Construction Total $27,582,782  

 

Table 5-5 Section C-2 West of Sandbloom Road to West of Il 25 

Section C-2 was let in April 2020 and is underway. State Transportation Funds are being used on Section 

C-2 in the amount of $12,209,451. State Transportation Funds are derived mainly from Motor Fuel Tax 

funds. 

Funding Source Programmed 

Federal  
Construction (STP, STP-R) $2,900,000 

Total Federal  $2,900,000 
State   

Construction $12,209,451 
Total State $12,209,451 

Local   

Construction/CE $15,302,406 

Total Local $15,302,406 
Construction/CE Total $30,411,857 
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Table 5-6 Section C-3 West of IL 25 to East of IL 25 

Section C-3 was let in November, 2018 and is substantially complete.  State Transportation Funds are 

being used on Section C-3 in the amount of $5,560,842. Local funds are being used for a non-

particpating item in the amount of $11,708.  State Transportation Funds are derived mainly from Motor 

Fuel Tax funds. 

 

 

State   

Total State $5,560,842 
Local   

100% Local Funds CE $500,000 
Construction 11,708 
Total Local  $511,708 
Construction/CE Total $6,072,549 

 

Section D ς East of IL 25 to IL 62 

Section D was let in November 2017 and is open to traffic.  State Transportation Funds are were used on 

Section D in the amount of $8,129,676. State Transportation Funds are derived mainly from Motor Fuel 

Tax funds. Local Transportation Funds will be derived from local funds for transportation purposes 

provided primarily by the Regional Transportation Sales Tax Fund. Local funding will include the entire 

amount of Construction Engineering for this project.  Favorable bids for the project may allow Kane County 

to reprogram a portion of the obligated state funds into Section C-2. 

 

Table 5-7: Section D Programmed Construction Funding 

Funding Source Programmed 

State   
Construction/CE $ 8,129,676 
Total State $8,129,676  

Local   

Construction/CE $4,851,853  
Total Local $4,851,853  
Construction/CE Total $12,981,529  
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Chapter 6 - Project Cash Flow 
This chapter provides a summary of the annual cash flow needs of the Project. Section schedules and 
resulting projections of actual cash outlays will be updated in subsequent Annual Updates to the IFP. At a 
minimum, it is anticipated that the updates will address managing the timing of resource availability and 
cash flow requirements. 
 
The project will be funded by a combination of federal, state, and local funds.  In order to manage cash 
outlays during the life of the Project, the County issued bonds and will repay them through toll bridge 
revenue (as discussed in Chapter 5) and/or other local funds, including RTA Transportation Sales tax, Local 
Motor Fuel Tax, and Impact Fee revenues.   

6.1 Project Obligations and Cash Flow 

Obligations versus Annual Cash Outlays 
The Project funding requires obligations by project section and cost element based on the Project 
schedule. KDOT has programmed the funds in the CMAP TIP by section in the anticipated Federal FY that 
the funds are needed.  Table 6-1 is a Cash Outlay Schedule for the project. Since the majority of the 
sections will be let under state contracts the forecast for local expenditure of funds is spread out over the 
anticipated construction of the project. 
 
Table 6-1: Funding Sources and Cash Outlay Schedule 

 

 

 

6.2  Planning for Cash Flows 

Table 6-2 below is a Cash Flow Analysis for the project. It shows the fund obligations by federal fiscal year 
and funding source (federal and state). It also shows the previously expended and projected expenditures 
by federal fiscal year. Finally it also shows the balance/carryover at the end of each federal fiscal year. 
Obligations precede the need for cash and as such, KDOT can ensure that cash is available to make 
contract payments. 
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Table 6-2: Project Cash Flow Analysis by Federal Fiscal Year (YOE dollars in millions) 

 

Funding Source <2020 2020 2021 2022 2023 

Federal 24,938,712 2,130,000 1,450,000  - 

State 28,433,503 9,080,646 6,104,725 - - 

Local 55,073,871 32,592,224 18,654,013 2,000,000 250,000 

Total 108,446,086 43,802,870 26,208,738 2,000,000 250,000 

Carryover - - - - - 

Available 108,446,086 43,802,870 26,208,738 2,000,000 250,000 

Expenditures 108,446,086 43,802,870 26,208,738 2,000,000 250,000 

 

6.3 Actual Cash Flow in Comparison to the Initial Financial Plan 

Kane County remains committed to the completion of this project. To that end, federal and state funding 
has been secured, and combined with local funds as discussed earlier in this document, represent a fully 
funded program.  Local funds include approximately $27 million in bond fundsΦ YŀƴŜ /ƻǳƴǘȅΩǎ ǘǊŀŘƛǘƛƻƴŀƭ 
fund sources include the general levy, the County Highway Fund, Motor Fuel Tax and the RTA 
Transportation Sales Tax.  

6.4  Changes in Estimated Fund Availability and Expenditures 

The projections contained within this update to the Financial Plan remain largely the same from the Initial 
Financial Plan submittal. 
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Chapter 7 - Public Private Partnership (P3) Assessment 
Public Private Partnerships (P3) entered into by counties are not allowed under the current state statute. 

However, tƘŜ YŀƴŜ /ƻǳƴǘȅ {ǇŜŎƛŀƭ !ǎǎƛǎǘŀƴǘ {ǘŀǘŜΩǎ !ǘǘƻǊƴŜȅ ŎƻƴŦƛǊƳed that the Illinois Compiled Statutes 

in 605 ILCS 5/Article 10 Division 3 of the Highway Code (County Toll Bridges) authorizes the County to 

issue bonds for the purpose of constructing and operating a toll bridge and the corresponding approaches. 

 

The proƧŜŎǘ ǘŜŀƳΩǎ ŜȄŀƳƛƴŀǘƛƻƴ ƻŦ ŦŀŎƛƭƛǘȅ ǘȅǇŜ ŀƭǘŜǊƴŀǘŜǎ ǿŀǎ ǳǎŜŘ ǘƻ ŜǾŀƭǳŀǘŜ ŦǳƴŘƛƴƎ ƻǇǘƛƻƴǎΦ 

Developing the facility as a freeway, toll road, or combination were considered. In the consideration of 

each facility type, numerous funding options were evaluated, ranging from traditional public funding (e.g., 

federal highway funds, state funding) to user fees to public-private partnership options. The assessment 

of funding options quickly arrived at the conclusion that for a project of this magnitude, public funding 

would be severely constrained in the current economic climate and the foreseeable future. Alternatively, 

user fees were examined with the project implemented as a tolled bridge to construct and operate the 

facility. The 16-member Longmeadow Toll Bridge Task Force was formed and tasked with coordinating 

the required activities needed before the County Board can make an informed decision on the toll facility 

request. Stakeholders were fully informed of the funding options for the project and facility-type options 

were presented to the public several times for input and comment. 

 

Acknowledging that public funding options were limited, stakeholders agreed that user fees would 

generate the funding necessary to develop the project in the most expeditious time period. The Task Force 

oversaw the completion of the Longmeadow Parkway Bridge Corridor Traffic Projections and Financial 

Feasibility Study and on June 23, 2010 passed a resolution requesting the County Board support and move 

forward with the construction of the toll bridge across the Fox River on the Longmeadow Parkway 

Corridor. 

 

Completion of the project will be financed with federal, state and local match funds, and other funding as 

presented in this document.  A Longmeadow Parkway Bridge Corridor Comprehensive Traffic and Toll 

Revenue Study and a Longmeadow Parkway Toll Bridge Operations and Maintenance Study were 

completed in fall 2018 to support bond project funds in the amount of $25M-30M to construct the toll 

bridge. 
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Chapter 8 ς Risk and Response Strategies 
This chapter addresses a number of important factors that could affect the Project and, in particular, the 
financial plan for the Project. These include cost and funding related risks and associated mitigation 
strategies, as well as interdependencies with the overall transportation program, budget, and other 
projects. 
 
With eight construction packages, careful attention needs to be given to design development and 
construction sequencing to keep the Project on schedule. Cost escalation is a risk that can affect the 
overall ability to achieve expectations of completing a project on time and within budget. All design and 
construction projects have risk elements that can affect costs, and should be identified and mitigated to 
the greatest extent possible. These risk elements include, but are not limited to, project scope and design, 
ROW acquisition, NEPA litigation, permitting, schedules, contract packaging, general and construction 
related inflationary pressures. Risk exists in the non-appropriation of funds, delays in funding availability 
and local funding availability. 
 
A Value Engineering (VE) study was conducted in 2013 to help assess the Project's overall effectiveness 
and recommend alternatives as needed. The VE Study generated 126 concepts that were reviewed and 
further developed. In total, 23 recommendations are being implemented reflecting an estimated $20 
million in savings for the construction of the Project. 
 
All projects are subject to unknowns. KDOT will carefully monitor the progress of project elements to 
identify, evaluate and mitigate the impacts of unknowns as necessary throughout the life of the Project. 
KDOT will employ mitigation strategies in an effort to contain the project costs within the estimates and 
the contingencies currently established.   
 
One strategy is the pursuit of additional federal STP funding for Section C in the amount of $2.5M to free 
up local funding.  The local funding is reallocated to the other portions of C to lower the proposed cost of 
the toll, which was as high as $1.50 per car.  The current estimate for the toll is $.95 per car.  Another 
strategy is continually reassessing the issue of bonds for the project by intiating studies that examine 
current conditions. Two studies were intiated and published in 2018 so all stakeholders are aware of the 
most up-to-date information going into the bond sale.  
 
Kane County is fully committed to the Project and intends to continue to make funds available to meet 
project needs and schedules. 
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Chapter 9 ς Annual Update Cycle 
Kane County Division of Transportation plans to provide Annual Updates to this Financial Plan based on 
the anniversary date method. The anniversary date for annual update submittals is  August 31. Annual 
updates will be submitted by August 31st of subsequent years and ǿƛƭƭ ōŜ ōŀǎŜŘ ƻƴ ŀ άŘŀǘŀ ŀǎ ƻŦέ ŘŀǘŜ ƻŦ 
July 31. 
 
Examples of items that will be expanded upon in the Annual Updates, based on the anticipated progress 
on the Project, are: 

¶ Updates to the Project schedule detailing those sections of the Project which will be 
advanced as funding becomes available 

¶ Updates to cost estimates based on the completion of more detailed design work and re-
examination of unit costs, as well as continued monitoring of inflationary forces 

¶ More detailed cash flow forecasting (i.e., of anticipated encumbrances/obligations as distinct 
from anticipated cash needs) 

¶ Tracking of actual expenditures against projected cash flow needs 

¶ Tracking of actual revenues against projected funding and updated project costs as well as 
strategies to address any funding shortfalls, as necessary 

¶ Incorporation of any additional funding sources and/or financing approaches to address any 
funding gaps that may have developed since this IFP. 

 
Given the importance of managing overall costs, KDOT will continue to make efforts to incorporate 
alternative funding and finance approaches to help manage the impact of inflation on overall project 
costs. 
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Chapter 10 ς Summary of Cost Changes since Previous Financial Plan 
The cost projections for the corridor improvements have changed slightly since the initial plan approval. 

Both sections A-1 and A-2/B-1 experienced bid amounts approximately 25% lower than the intial 

engineerΩs estimates.  Sections B-2 and D also received favorable bids.  These savings will work to offset 

any unanticipated changes to estimates in Sections C1-C3.  

Termini for indiviudal segments within the corridor were reassigned and the funding for each segment 

was subsequently modified to reflect these changes.  The modification to the sections are covered in detail 

in Chapter 5 ς Financing.   

Section A-1 Changes 

Section A-1 was initially proposed with a combination of federal, state and local funds.  Subsequent to the 

approval of the IFP, Kane County moved forward with a locally funded contract for this section.The IFP 

contained the following cost allocation for Section A-1: 

Section A-1 Programmed Construction Funding Initial IFP 
 

Funding Source Programmed 

Federal   
STP-L $5,000,000  
STP-R $1,033,333  

Total Federal $6,033,333  

State   

State TARP $900,000  

Total State $900,000  

Local   

Local Match $1,225,417  
Total Local $1,225,417  
Construction/CE Total $8,158,750  

 

 

Section A-1 Programmed Construction Funding 2017 Update to IFP 
 

Funding Source Obligated Locally 

Total Local $6,964,284 

Construction/CE Total     $6,964,284**  

** Actual cost for this project via the local letting, 15% below the estimate. 

 

No further programming changes are contemplated for Section A-1. 
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Section A-2/B-1 ς Formerly Section A-2 and portion of B 
 

The IFP indicated the following programming for Section A-2 and Section B: 

Section A-2 Programmed Construction Funding IFP 
 

Funding Source Programmed 

Federal   
CMAQ $767,600  
STP-R $281,615  

Total Federal $1,049,215  

Local   
Local Match $262,304  
100% Local Funds $4,254,621  
Total Local $4,516,925  
Construction/CE Total $5,566,140  

 

Section B Programmed Construction Funding IFP 
 

Funding Source Programmed 

Federal   
STP-R $2,942,313  
Total Federal $2,942,313  

State   

Construction/CE $16,347,000  
Total State $16,347,000  

Local   
Local Match $735,578  
100% Local Funds $18,568,203  
Total Local $19,303,781  
Construction/CE Total $38,593,094  

 

Sections A-2 and a portion of Section B as described above were combined into new Section A-2/B-1.     
Programming information on Section B-2 is discussed after Section A-2/B-1. 
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Section A-2/B-1 
This section was let on January 20, 2017 and is completed. 
 
Section A-2/B-1 Initial programming 2016 update and actual obligation amounts 
 (obligation occurred 12/5/16) 
 

Funding Source Obligated 

Federal   
CMAQ $767,600  
STP-R $4,961,765 

STP-L (Council of Mayors) $7,500,000 

Total Federal $ 13,228,765 

State  
TARP  $900,000 

Local   
Local Match $ 3,032,191 
100% Local Funds $1,754,495  
Total Local $4,786,686  
Construction/CE Total $18,915,451  

 
Favorable bid results in the amount of $13,277,077 (30% below estimate) provided an opportunity to 
reprogram some of the federal funds into Section B-2. An Amendment to the funding agreement was 
executed and is described in the following chart. Federal obligation of the reprogrammed funds occurred 
in December 2017 as part of the obligation of all funds in Section B-2.  Detail is explained below. 
 
Section A-2/B-1 Amendment to obligation post letting 2018 update (reflects low bid) 
 

Funding Source Obligated 

Federal   
CMAQ $767,600  
STP-R**  $2,254,662 

STP-L (Council of Mayors) $7,500,000 

Total Federal $ 10,521,662 

State  
TARP  $900,000 

Local   
Local Match $2,355,415 
100% Local Funds $1,199,680 
Total Local $3,555,095 
Construction/CE Total $14,976,757 

** $1,622,377 in STP-R funds were deobligated from A-2/B-1 and reprogrammed 

to Section B-2 (see next page) 

  



 

29 
 

Section B-2 
 
Section B 2 Initial programming 2017 Update 
 

Funding Source Programmed 

Federal  
CMAQ $1,400,000 

STR $2,822,377 

Total Federal $4,222,377 

State   

Total State $14,342,324  
Local  

Local Match  $1,055,594 
100% Local Funds $9,379,704 
Local Funds CE $2,271,940 
Total Local  $12,707,238 
Construction/CE Total $31,271,939 

 

Section B-2 Programming for 2018 post letting update (reflects low bid) 
 

Funding Source Obligated 

Federal  
CMAQ $1,400,000 

STR**  $2,822,377 

Total Federal $4,222,377 

State   

Total State $14,342,324  
Local  

Local Match  $1,055,594 
100% Local Funds $8,156,982 
Local Funds CE $2,271,940 
Total Local $11,484,516 
Construction/CE Total $30,049,217 

**includes $1,622,377 in reprogrammed funds from A-2/B-1 and 

$1,200,000 in regular allocation 
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Section C ς Programming Initial IFP  

Funding Source Programmed 

State   
Construction/CE $15,882,000  
Total State $15,882,000  

Local   
Construction/CE $38,153,000  
Total Local $38,153,000  
Construction Total $54,035,000  

 

Section C-1 ς Programming 2019 Update  

Funding Source Programmed 

Local   
Construction/CE $27,582,782 
Total Local $27,582,782 
Construction Total $27,582,782  

Section C-1 ς Programming 2020 Post-Letting Update 

Funding Source Programmed 

Local   
Construction/CE $27,327,364 
Total Local $27,327,364 
Construction Total $27,327,364  

 

Section C-2 ς Programming 2019 Update 

Funding Source Programmed 

Federal  
Construction $2,900,000 

Total Federal  $2,900,000 
State   

Construction $12,209 451 
Total State $12,209,451 

Local   

Construction/CE $15,302,246 

Total Local $15,302,406 
Construction/CE Total $30,411,857 
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Section C-2 ς Programming 2020 Post-Letting Update 

Funding Source Programmed 

Federal  
Construction $2,900,000* 

Total Federal  $2,900,000 
State   

Construction $8,189,158 
Total State $8,189,158 

Local   

Construction/CE $14,673,464 

Total Local $14,673,464 
Construction/CE Total $25,762,622 

*an additional $2,479,626 in federal funding has been awarded to this project post-letting.  It will not be shown in this 
report because it is in the process of being approved by IDOT. 

The updated funding table reflects the favorable bid received on this section. 

Section C-3 ς Programming 2019 Update 

State   

Total State $5,560,842 
Local   

100% Local Funds CE $599,819 
Construction* $11,708 
Total Local  $611,527 
Construction/CE Total $6,172,369 

* Originally planned for all state funding, but local agency will cover the non-
participating item 

Section C-3 ς Programming 2020 Post-Letting Update 

State   

Total State $5,560,842 
Local   

100% Local Funds CE $599,819 
Construction $30,201 
Total Local  $630,020 
Construction/CE Total $6,190,862 

 

  .ƛŘ ƭŜǘǘƛƴƎ ǿŀǎ ϷмуΣпфо ƻǾŜǊ ǘƘŜ ŜƴƎƛƴŜŜǊΩǎ estimate 
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Section C-4 ς Programming 2019 Upate 

  

Local   

100% Local Funds Construction/CE $1,100,000 
Total Local  $1,100,000 
Construction/CE Total $1,100,000 

 

Section D ς Programming 2019 Update 
 

Funding Source Programmed 

State   
Construction/CE $ 8,129,676 
Total State $8,129,676  

Local   

Construction/CE $4,851,854  
Total Local $4,851,854  
Construction/CE Total $12,981,529  

 

Section D ς Programming for 2019 post letting update  (reflects low bid) 
 

Funding Source Programmed 

State   
Construction/CE $ 8,129,676 
Total State $8,129,676  

Local   

Construction/CE $2,810,734  
Total Local $2,810,734  
Construction/CE Total $10,940,410  
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Chapter 11 ς Cost and Funding Trends since IFP 
 

Year 1 Submittal ς 2016 Cost and Funding Trends  
 
Projections contained within the year 1 submittal to the  FHWA remained largely the same. A small 
decrease from the initial plan projections to the overall remaining cost decreased from $116.9 to $116.1 
million.  This decrease is generally associated with cost savings from the initial letting for Section A-1. 
 
Year 2 Submittal ς 2017 Cost and Funding Trends 
  
A favorable bid outcome for Section A-2/B-м  ǊŜǎǳƭǘŜŘ ƛƴ ŀ ол҈ ǊŜŘǳŎǘƛƻƴ ŦǊƻƳ ǘƘŜ ŜƴƎƛƴŜŜǊΩǎ ŜǎǘƛƳŀǘŜΦ  
This savings allows the County to reprogram the savings to future sections. The programming levels 
associated with federal funding requests for Sections B-2 and D also contained ŜǎŎŀƭŀǘŜŘ ŜƴƎƛƴŜŜǊΩǎ 
estimates.  A savings of 5% and 25% was realized by bid results for Section B-2 and D, respectively.  The 
actual savings was $1,222,721 for Section B-2 and $2,989,425 for Section D.  
 
Year 3 Submittal ς 2018 Cost and Funding Trends 
 
Section C-1 (the bridge) was let in October 2018 and Section C-3 was let in November 2018.  The savings 
from the Section C-1 bid (24.6% below the estimate) and Section C-3 bid (1.2% below the estimate) will 
go to the remaining section (C-2) as appropriate. 
 
Year 4 Submittal ς 2019 Cost and Funding Trands 
The final segment, Section C-2, remains and is targeting a January 2020 letting.  Any available funding 
from the prior sections will be allocated here.  The bond sale from last year was successful and the low 
bid allowed the County to lower the amount of bonds necessary to pay for the bridge, Section C-1. 
 
Year 5 Submittal ς 2020 Cost and Funding Trends 
The final segment, Section C-2, was let in April and received a favorable bid.  Although as of this report, 
unused funding from prior sections was not available for use yet and an additional $2.4M in STP-R funding 
has not been applied to the project yet.  Once IDOT executes the local agency agreements, the additional 
funding will be added to eTIP and obligated. 
 
Future trends 
 
Once prior sections complete project close-out, any remaining funding will be applied to the last sections 
of the project.  Kane County continually monitors the financial status of each phase and adjusts forecasts 
and projections throughout the year to maintain an accurate financial picture of the project.   
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Chapter 12  Schedule Changes since Previous Financial Plan 
 The chart shows the IFP schedule with 2020 updates to reflect the changes to the schedule and the 

reassignment of portions of the segments within the corridor. Completion year of the project is 2021, 

with the toll facility opening in 2022. 

 

 

  




