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1.

FHWA

BLR/FHWA Monthly Coordination Meeting
Region 1 – District 1
Montgomery Road Phase 1 Engineering Study
Section 13-00127-00-WR
Kane County Department of Transportation
February 25, 2014 9:30 am
This is the first presentation of the Montgomery Road Phase 1 Engineering Study. The purpose of the
meeting is to provide an overview of the study, present the public involvement process, and seek
concurrence on environmental processing.
I.

Introductions
a. See sign-in sheet (Attached)

II.

Project Limits/Background
a. The project limits were clarified and logical termini were discussed. The involvement of IDOT
in regards to Hill Ave. (State owned) and Illinois Route 25 will need to be determined from the
findings of the traffic analyses. The County will follow up with Jason Salley (IDOT) as the
main point of contact for this issue.
b. The environmental areas along the project corridor were discussed to illustrate the range of
environmental issues to be evaluated.
c. Drainage throughout the corridor is of major concern to residents, stakeholders, and local
agencies. The consultant is performing an existing drainage study of the area to be used in the
development of alternatives.

III.

Alternatives Development
a. The project consists of two main parts. The first being the existing roadway which travels
through the town, is in close proximity to businesses and residential areas, and is located on the
eastern half of the project. The alternatives for the eastern portion of the project are being
developed as a three lane and four lane cross sections. The three lane cross section will consist
of two travel lanes in opposite direction and a center two-way left turn lane. The four lane
section will consist of two lanes in either direction. The remaining portion of the project is on
the western end and will have multiple alternatives reviewed and developed in an effort to select
a preferred alternative for the s-curve area.

IV.

Public/Agency/Stakeholder Coordination
a. The first public meeting was held at the Village Hall in Montgomery on October 2, 2013 from
4:00 pm – 7:00 pm. Approximately 60 people attended. A rolling presentation of the project
background and the public involvement process was provided for attendees. The project team
was available to discuss the project with the public.
b. Kane County and their consultant (HDR) conducted a Stakeholder Focus Group (SFG) meeting
on January 29, 2014. The meeting was held at the Village Hall from 2:00 pm to 4:00 pm. Kane
County is anticipating one to two additional SFG meetings before the selection of a preferred
alternative.
c. IDOT and FHWA concurred with the approach to public involvement thus far and the plan for
future involvement.
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d. A public hearing will be held to present the preferred alternative. FHWA has requested that the
preferred alternative be presented to FHWA/IDOT before the public hearing.

V.

Complete Streets
a. All alternatives will incorporate the IDOT complete streets policy. A pedestrian and/or bicycle
accommodations will be included in the alternatives.

VI.

Environmental Processing
a. Kane County is anticipating that the project be processed as a Categorical Exclusion Group 2.
Given the present status and findings of the project, FHWA/IDOT preliminarily concurs with an
environmental processing of CE2. The environmental processing needed for the project will be
revisited upon further development of alternatives and their level of environmental impact.

VII.

Schedule
a. As of February 25, 2014, the second SFG meeting date is anticipated to occur in one to two
months time from the date of this meeting. The purpose of this meeting will be to present
alternatives developed from the first meetings’ findings. Also, evaluation of the alternatives
will be completed in an effort to come to a consensus on a preferred alternative.
b. Kane County will meet with FHWA/IDOT to present their findings after the second SFG
meeting.
c. The public hearing will be held in late summer. After concurrence from FHWA/IDOT, Kane
County and HDR will present the preferred alternative to the public.
d. The project schedule is approximately 18 months in total duration. NTP was given in June of
2013 and design approval is targeted for January 2015.
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BLR/FHWA Monthly Coordination Meeting
Region 1 – District 1
Montgomery Road Phase 1 Engineering Study
Section 13-00127-00-WR
Kane County Department of Transportation
June 14, 2016 10:15 am
This is the second presentation of the Montgomery Road Phase 1 Engineering Study. The purpose of
the meeting is to provide an overview of the study, present the public involvement process, and seek
concurrence on environmental processing.
I.

Introductions
a. See sign-in sheet (Attached)

II.

Project Background
a. Purpose and Need
The purpose of the project is to provide a transportation infrastructure that enhances
operational efficiency, provides additional capacity for the projected traffic volumes,
and enhances roadway safety along the Montgomery Road corridor. The need for the
project relates to meeting future capacity needs, enhancing safety, and accommodating
bicyclists and pedestrians.

III.

Public/Agency/Stakeholder Coordination
a. Public meeting 10-02-2013
Approximately 60 people attended the public meeting that was held to provide
background information on the project and collect public input on potential
improvements.
b. Two Stakeholder Focus Group Meetings
i. First meeting resulted in East preferred selection 01-29-2014
The Focus Group discussed widening Montgomery Road to three lanes or four
lanes as the primary alternatives on the East half of the project. After reviewing
traffic data and potential impacts due to widening the roadway, the three lane
cross section providing a continuous left turn lane was identified as the preferred
alternative.
ii. Second meeting narrowed West alternatives to three options 05-07-2014
The Focus Group reviewed alternatives that they helped develop on the West
end of the project and related impacts that were calculated by the project study
team. Three alternatives were identified to move forward for further
consideration by the Village of Montgomery and Kane County. Two options
involved roundabouts along the S-curve and one option realigned Montgomery
Road through some residential properties to eliminate the S-curve.
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c. Village of Montgomery Involvement
i. Presentation to the Village Board on 06-22-2015
Additional refinement, analysis, and coordination took place with the Village of
Montgomery. A formal presentation to the Village Board was made for their
consideration of the alternatives on the West end of the project.
ii. Village approval of termini revision and preferred alternative 01-19-2016
The project schedule was shifted to accommodate the additional time needed by
the Village of Montgomery to make a recommendation on the West end
alternatives. Due to the level of property impacts on the West end, the Village
preferred the No-Build option on that side of the project and approved changing
the project limit to be at Briarcliff Road.
IV.

Project Limits
a. Original project limits – IL Route 25 to Hill Avenue
b. Revised project limits – Briarcliff Road (FAU 2548) to Hill Avenue (FAP 360)
i. Dismissal of West alternatives by agencies involved
Based on coordination with the Village of Montgomery, Kane County concurred
with the change in project limits. The location of the proposed multi-use path
and the sidewalk were described. After a discussion on the alternatives analysis
and local agency input, both IDOT and FHWA agreed with the change in project
limits at this Monthly Coordination Meeting.

V.

Environmental Processing
a. Excerpt from FHWA meeting minutes 02-22-2014: Kane County is anticipating that the
project be processed as a Categorical Exclusion Group 2. Given the present status and
findings of the project, FHWA/IDOT concurs with an environmental processing of CE2.
The environmental processing needed for the project will be revisited upon further
development of alternatives and their level of environmental impact.
The project study team presented the status of the environmental analysis for the
various natural resources and community impacts. IDOT requested a copy of the noise
report when it was completed for their review. It was noted that the impacts are
relatively minor and there has not been a lot of public controversy on the project,
especially since the West end of the project was shortened. A scroll plot was used to
discuss a few anticipated residential relocations, some parking impacts, and the Section
4(f) impacts which have been coordinated with the local agencies with jurisdiction.
Each of the three agencies involved with the Section 4(f) properties have agreed that the
impacts are minimal and in some cases actually beneficial. Separate Section 4(f) de
minimis reports are being prepared and will be provided to IDOT and FHWA.
b. Revisit environmental status
The previous decision on the appropriate level of environmental processing was
revisited as requested at the first Monthly Coordination Meeting. FHWA/IDOT
reaffirmed their decision that a CE2 document was still appropriate.
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VI.

Schedule
a. Immediate start of Public Hearing process. Anticipate scheduling for July/August
timeframe.
The group discussed the plans for the Public Hearing and it was agreed that the project
study team can continue moving forward with the arrangements for the Public Hearing.
Subsequent to the Monthly Coordination Meeting the Public Hearing was scheduled for
September 14, 2016 to allow for enough time to complete the Section 4(f) de minimis
reports and the Project Development Report. The draft reports will all be provided to
IDOT prior to the Public Hearing.
b. Anticipated FHWA/IDOT PDR submittal for review and approval: September or
October, 2016.
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2.

IDOT

IDOT BLR Kickoff Meeting
Region 1 – District 1
February 19, 2014
Montgomery Road Phase 1 Engineering Study

AGENDA
1. Introductions
2. Project Limits
3. Alternatives Development
a. 3 vs. 4 Lane
b. Hill Avenue Intersection
c. IL 25 Intersection
d. West End S-curve
4. Public/Agency/Stakeholder Coordination
a. Public Meeting 1
b. Stakeholder Focus Group
c. FHWA Meeting
i. Environmental Processing
d. Public Hearing
5. Complete Streets
6. Schedule
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Telephone Record
Project:

Montgomery Road

HDR
Project No:

213835

Date:

March 7, 2014

Subject:

Hill Avenue Intersection

Call to:

Jason Salley - IDOT

Phone No:

847-705-4085

Call from:

Jennifer Mitchell

Phone No:

773-867-7225

Discussion, Agreement and/or Action:

HDR contacted IDOT to inform them of the Montgomery Road project sponsored by Kane County. HDR
indicated that through their operational analysis of the project termini that the Hill Avenue DHV and the
operational analyses reflect the need for a four-lane cross section on Hill Avenue. HDR inquired as to how
IDOT would like to begin the discussion regarding potential improvements and participation.
IDOT indicated that the process should start with a technical memorandum explaining the analyses
performed. Such as: will additional turn lanes improve the situation, will a single lane roundabout
accommodate the volumes, etc. HDR indicated that some of the mentioned options have been evaluated but
not all. HDR will proceed with a technical memorandum evaluating through lane improvements, turn lane
only improvements, and a roundabout.
The technical memorandum will be processed through the Bureau of Local Roads. IDOT requested three
copies of the technical memorandum to be submitted.

HDR Engineering, Inc.

8550 W. Bryn Mawr Avenue
Suite 900
Chicago, IL 60631

Phone (773) 380-7900
Fax (773) 380-7979
www.hdrinc.com
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Montgomery Road (CH29) Phase 1 Engineering
IL 25 Intersection Improvement
Agenda
September 30, 2015
1:30 pm – 2:30 pm
IDOT D1 Local Roads
1. Illinois 25 Intersection
a. Traffic data/background
Traffic data was gathered and analyzed at the IL 25 and Montgomery Road
intersection. Each approach is a single lane without turn lanes. The
intersection currently operates with a northbound lead phase and an eastbound
lead phase to accommodate the directional left turn movements. The 2040 data
reflects the need for a northbound left turn lane and eastbound left and right
turn lanes. Capacity improvements are not needed to the east leg, Montgomery
Road. It is desired to avoid bridge and/or river work and impacts to sensitive
properties (park in the northeast quadrant).
b. Proposed geometry (Kane County)
Since the intersection capacity needs are not influenced by the Montgomery
Road approach, traffic was evaluated to determine when improvements would
be needed. A design variance was requested for the year 2035, retaining the
existing geometry. The AM peak hour was projected to operate at LOS C for
all approaches. In the PM peak hour, the eastbound approach was projected to
operate at LOS E and the northbound approach projected to operate at LOS F.
c. Proposed geometry (IDOT)
The IDOT review of the HDR analysis and variance request resulted in an
alternative geometric plan. IDOT would like the addition of left turn lanes in
the north and southbound legs of IL 25. The southbound leg would also include
a right turn lane.
HDR analyzed the geometry as requested by IDOT and in order to avoid river
impacts has shifted the alignment east. The west edge of pavement was held
constant and all improvements made easterly. The result is impacts to the park
in the northeast quadrant and impacts to a commercial parking lot in the
southeast quadrant. This is not desired by the County. Excessive northbound

left turns are concerning to IDOT. IDOT recommends, at a minimum, the
addition of a left turn lanes on the northbound and the southbound legs, given
the projected crash analysis proves acceptable.
Post Note: As indicated at the meeting, a crash analysis was performed for the
intersection. In the five-year period, there were 25 crashes at the IL 25
intersection. Fourteen of the total crashes were rear end, followed by seven
turning crashes. The remaining crashes were fixed object and angle. Of the 25
total crashes, nine were injury related. No fatalities occurred in the reporting
period and there was only one type A crash, 3 type B, and 5 type C. Eight of
the crashes occurred under wet weather conditions. Of the 25 total intersections
crashes, nine occurred with vehicles traveling in the northbound direction.
IDOT would like a LOS C for reconstruction and acceptable safety for approval
of intersection design. IDOT concurred that in an effort to limit property and
4(f) impacts that not including a southbound right turn lane and reduced lane
widths could be evaluated.
d. Impacts (schedule, scope, budget)
HDR will revise the design and traffic analyses to reflect the design as
discussed at the meeting today. HDR will resubmit traffic analyses with safety
analysis and roadway design to IDOT for comment.
e. Documentation of Improvement
The overall Montgomery Road improvement will be stage constructed and the
IL 25 intersection will be one such stage. The Phase 1 PDR will reflect the
anticipation of staged construction for the project.
f. Project Schedule
Currently, Kane County has no funding in place for Phase 2 engineering
services or Phase 3 construction.
g. Other Adjacent Projects
The City of Aurora has begun Phase 1 Engineering Studies of the Farnsworth
Avenue intersections. HDR and Kane County will coordinate with the City of
Aurora to manage the connection between the two projects.

3.

CMAP
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4.

US POSTAL SERVICE

5.

CITY OF AURORA

Coordination with the City of Aurora has taken place as part of this Montgomery Road project beyond
data collection. The coordination is specific to the Stakeholder Focus Group and Section 4(f) resources.
Please refer to the Stakeholder Focus Group section of Appendix C and individual Section 4(f) De
Minimis Reports located in Appendix B of this Project Development Report for additional information.

6.

VILLAGE OF MONTGOMERY

Kane County Division of Transportation
Montgomery Road Study

Meeting Minutes
Village of Montgomery Coordination Meeting
Date:
Location:
Time:

Thursday, May 21, 2015
Montgomery Village Hall, 200 N River St
10:00 am

1) Welcome
a) Introductions – See sign-in sheet (attached)
2) Project History/Timeline
i.
A PowerPoint presentation was given to describe the history of the project.
ii.
The timeline for the project was revised and is now anticipated for completion by
December 2015.
iii. Project status: selection of a preferred alternative for the west end is needed.
3) Public Involvement
i.
A Public Meeting was held in October 2013.
ii.
A Stakeholder Focus Group was form and the first meeting was held in January 2014.
The meeting consisted of an informational meeting and a group workshop to develop
possible alternatives.
iii. SFG meeting #2 was held in May 2014. The purpose of meeting was to eliminate
alternatives in preparation for selection of a preferred alternative.
4) Environmental Items
i.
Several environmental items affect the project corridor. These environmental items will
influence cost and schedule of the project.
ii.
Some items are alternative dependent, in that they will only be initiated if their
associated alternative is selected over another alternative.
iii. Drainage is of major concern within the project corridor especially at the mid point of
the east end alternative.
iv.
Possibility of coordinating with a drainage project to the north being designed by Kane
County Water Resources.
v.
Possibility of capacity issues if a connection is made to the Ashland Avenue connector
pipe system requiring inline detention.
vi. Pete Wallers will provide drainage model for area north of Montgomery Road for study
of drainage area and system in effort of determining if connection to proposed
Montgomery Road closed drainage system is feasible. In addition, Zone A Floodplain
Study will be provided.
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Kane County Division of Transportation
Montgomery Road Study

Meeting Minutes
ii) Due to residential and emergency vehicle access, a replacement or relocation to the west of
the temporary signal located at Howell Place intersection is anticipated for inclusion in the
proposed design. None of the intersection locations within the area satisfy the required
signal warrants and will merit further discussion with no guarantee of approval. Upon
approval by FHWA, IDOT, and all relevant agencies, a permanent signal will be included
in scope of project during Phase 2.
5) Alternatives Development
a) 3 lane vs. 4 lane
i. Development of a 3 lane section and 4 lane section was done using existing data, data
collected in the field and from governing agencies, and information provided by the
public and SFG meetings.
ii.
The 3 lane section was the overall preferred alternative in that it meets the projected
capacity and limits the impacts to the surrounding community.
iii. Some concerns with the operation of the Montgomery and Douglas Road intersection.
HDR will review the intersection based on the updated ADTs provided by IDOT. Can
not reduce current lane widths and would like defined sidewalks in proximity. Pete
Wallers and HDR to discuss further.
iv.
Phased construction should be reviewed. Some sections of roadway can be built and
operated without the entire proposed roadway construction.
v.
High visibility crossing at the Virgil Gilman Trail will be included. A similar crossing
at waterpark or a signalized crossing should be considered.
vi. BMPs at Hill Ave. and Montgomery Rd. intersection should be inside roadway right of
way. Minimize impacts and maintain the developable property at intersection.
b) West End Alternatives
i.
Currently the roadway does not overtop on the west end providing opportunity to lower
roadway.
ii.
Previous project with KDOT to upgrade safety included lighting additions and non-skid
pavement.
iii. 5 alternatives for the west end were compared at the same level of analysis.
iv.
3 alternatives (Alt 2, 4, and 5) were eliminated during the SFG meeting #2 and 2
alternatives (Alt 1 and 3) were carried forward.
v.
Alternative 1 will provide traffic calming.
vi.
Alternative 1 may have some profile and diameter adjustments that can be designed to
minimize impacts to the surrounding properties.
vii. Alternative 3 will bisect a floodplain in the area resulting in a need for a
CLOMAR/LOMAR. There will also be a need for comp. storage and borrow material
for embankment, which will involve added property acquisition.
viii. General consensus for Alternative 1. Some preference of Alternative 3, but there is
agreement that Alternative 3 is not feasible.
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Kane County Division of Transportation
Montgomery Road Study

Meeting Minutes
ix.
6) Looking Forward
i. HDR will anticipate presenting this information to the Village Board on Monday, June
22nd, time TBD. Kane County will schedule with Jeff Zeophel.
ii.
Village presentation will include the public involvement process to date and
stakeholders involved.
iii. HDR to provide temporary signal report to Pete Wallers.
iv.
Pete Wallers to provide northern drainage are modeling to HDR along with Zone A
Floodplain Study.
v.
Further discussion of Douglas Road intersection will be conducted with Pete Wallers.
HDR to investigate IDOT ADTs and adjust design accordingly before discussion.
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Montgomery Road Phase 1 Engineering Study
Coordination Meeting
May 21, 2015

WELCOME

Purpose of Today’s Meeting
• Review Project Findings
• Discuss Alternatives
• Continue Phase Study

Timeline

Existing Conditions

Deficiencies on Montgomery Road
• Insufficient Infrastructure
• High Traffic Volumes
• Substandard Geometric Designs
• Restricted Turning Movements
• Limited Pedestrian and Bicycle Amenities
• Lack of Drainage Systems

Public Involvement

Public Meeting Comments (October 2013)
•
•
•
•
•
•
•

Drainage issues
Noise consideration
Dedicated turn lanes
Land acquisition

•
•
•

Traffic control/signalization

•

Sidewalk and bike path issues and
connections

•

Expansion of study area

Roadway widening impacts
Traffic speed
Traffic volume

Crosswalks
Access to/from residential and commercial
properties

SFG Meeting #1
(January 2014)

Issues and Concerns ‐ Major
Themes
•
•
•
•
•
•

Environmental Impacts
Flooding and Drainage
Land Use – Redevelopment/Access
Mobility and Traffic Management
Safety Aspects
Multi‐modal Facilities

Goals and Objectives ‐ Major
Actions
•
•
•
•
•
•

Minimize environmental impacts
Establish controlled drainage system
Provide development opportunities
Reduce congestion & traffic delays
Provide safe multi‐modal interaction
Establish consistent landscape theme

Takeaways:
Two New Alternatives

Focal Points

SFG Meeting #2
(May 2014)

Alternatives Evaluation
Attendees
Village of Montgomery
Montgomery Economic
Development Corporation
Forest Preserve District of
Kane County
City of Aurora
Pace Suburban Bus
Fox Valley Park District

Phoenix Home Enterprises
Aurora Township Highway
Department
C21 Commercial
Montgomery‐Countryside
Fire Protection District
Kane County Division of
Transportation

Takeaways:
East End Alternative Selection
Three Alternatives Eliminated Two Carried Forward

Environmental

• Section 4(f)
• Drainage
• Bike Trail
• Special Waste

• Cemetery
• Clomar/Lomar

Alternatives

• Existing Alignment – East End
4 Lane Cross‐section
3 Lane Cross‐section

• S‐Curve – West End
5 Alternatives

2040 Design Hourly Volumes

• Existing traffic data warrants
upgrades to the existing
facilities.

4 Lane Typical Section

3 Lane Typical Section

3 Lane Section

• 3 Lane Section Selected as

SFG #1

3 Lane
4 Lane

SFG #2

3 Lane

preferred for East End

• Reduced overall roadway width
• Sufficient capacity
• Lower crash projections
Width restriction provides added room for
individual property features and
aesthetics. i.e. parking, entrances,
planters, etc.

Alternative 1

Alternative 2

Alternative 3

Alternative 4

Alternative 5

SFG #1

Alt 1
SFG #1

3 Lane
4 Lane

SFG #2
SFG #2

3 Lane

?

Alt 1
Alt 3

Alt 2
Alt 3
SFG #1

Alt 4
Alt 5

Looking Forward

Potential Process:
IDOT
Review

Park District
Coordination

FHWA
Meeting

Public
Hearing

Design
Approval

Phase 2

We want to hear from you!
• Via email at montgomeryroad@hdrinc.com

• Email Project Managers
• Jennifer O’Connell at
OConnellJennifer@co.kane.il.us

• Jordan Taylor at
jordan.taylor@hdrinc.com

• Visit
www.co.kane.il.us/dot/constProjects.aspx

Montgomery Road (CH29) Phase 1 Engineering –
IL 25 to Hill Avenue
Agency Meeting Agenda
September 18, 2013
10:00am – 11:00 am
Montgomery Village Hall
1. Project Description/Purpose
2. Design Intentions
a. Possible Alternatives
b. Typical Section
c. Design Deficiencies
d. Traffic Data
e. Village of Montgomery Concerns
3. Public Involvement
a. Topics covered
b. Newsletter
4. Agency Coordination
5. Schedule
6. Contacts
7. Action Items

Meeting Minutes
Subject:

Montgomery Road – Village of Montgomery Meeting

Client:

Kane County Department of Transportation

Project:

Montgomery Road (CH29) Phase
1 Engineering

Meeting Date:

June 18, 2013

Notes by:

Jordan Taylor

Project No:
Meeting Location: Montgomery Village Hall

Attendees:
Name
Paul Holcomb
Peter Wallers
Jeff Zoephel
Mike Pubentz
Jared Chipman
John Lazzara
Jordan Taylor
Carrie Hansen

Affiliation
KDOT
VoM/EEI
VoM
VoM
VoM
HDR
HDR
Images

Phone Number
630.406.7333
630.466.6700
630.896.8080
630.896.1354
630.896.8080
773.380.7938
773.380.7929
630.510.3944

Email Address
holcombpaul@co.kane.il.us
pwallers@eeiweb.com
zoephel@ci.montgomery.il.us
pubentz@ci.montgomery.il.us
chipman@ci.montgomery.il.us

john.lazzara@hdrinc.com
jordan.taylor@hdrinc.com
carrie.hansen@imagesinc.net

Topics Discussed:
A) Drainage
1) Village of Montgomery to provide recent drainage analysis for the area.
2) City of Aurora may have drainage study for golf course.
3) Wabansia Creek elevations will need scrutiny. Village does not agree with the FEMA elevations.
4) Large outfall at east end has a maintenance contract with DNR. HDR will need to contact and review.
5) Local water at outfall is pumped over levy just south of project area.
6) Flood waters do not use the levy and the bypass is very active.
7) Village to provide HLR 60” closed drainage system study.
B) Traffic

HDR Engineering, Inc.
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8550 W. Bryn Mawr Avenue
Suite 900
Chicago, IL 60631

Phone (773) 380-7900
Fax (773) 380-7979
www.hdrinc.com
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1) HDR will follow up with CMAP on numbers used for their projections. Village does not agree with
project ADTs.
2) Kane county will check their growth number as a comparison to CMAP’s.
C) Village of Montgomery Concerns
1) Signal warrants will need reviewed for signal at Howell Place. (subdivision to the south has no other
ingress/egress)
2) Pedestrian accessibility throughout project could warrant a signal at Howell Place.
3) Village to provide trail map in area. HDR will need to create connectivity along corridor.
4) Village will provide study of South Park subdivision for HDR data collection.
5) Village would like HDR to review possible grade separated pedestrian bridge at Virgil Gilman Trail
crossing.
6) HDR to review Village’s LRTP for the corridor (Village website).
7) Drainage is of major concern to the Village. Village is concerned with where the drainage will go once
it is collected.

Action Items:
1) Village Drainage analysis for the area
2) Drainage study of the golf course area
3) Village trail map
4) Contact CMAP
5) Village study of South Park subdivision
6) HLR’s 60” closed drainage system
7) Village’s corridor plan from village website

HDR Engineering, Inc.
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7.

AURORA TOWNSHIP

Coordination with the Aurora Township has taken place as part of this Montgomery Road project beyond
data collection. The coordination is specific to the Stakeholder Focus Group and Section 4(f) resources.
Please refer to the Stakeholder Focus Group section of Appendix C and individual Section 4(f) De
Minimis Reports located in Appendix B of this Project Development Report for additional information.

8.

UTILITIES

Hoberg, Julie
From:
Sent:
To:
Subject:
Attachments:

Lazzara, John
Thursday, November 10, 2016 12:11 PM
Hoberg, Julie
FW: Montgomery Road Improvements from Briarcliff Road to Hill Avenue, Kane
County, IL./ VzB ID # 10037-2016
HDR Ltr 08-26-16.pdf; Location Map -Montgomery Rd.pdf

From: Jim Todd [mailto:jimtodd@ameritech.net]
Sent: Friday, October 07, 2016 4:25 PM
To: Lazzara, John
Cc: Tom Buher
Subject: Montgomery Road Improvements from Briarcliff Road to Hill Avenue, Kane County, IL./ VzB ID # 10037-2016

John,
This refers to your letter of August 25, 2016 concerning Montgomery Road improvements from Briarcliff Road to Hill
Avenue, Kane County, IL.
This is to confirm that Verizon/MCI does not have any facilities in the project limits.
Should you have any question or require any additional information, please feel free to contact us via phone or e‐mail.
Thanks,
Jim Todd
MCI
708‐458‐6410

1

All other utility responses noted within this Project Development Report are located within the project files.

9.

OTHER COORDINATION

January 15, 2014
Mr. Edward Barsotti
Executive Director
League of Illinois Bicyclists
2550 Cheshire Dr.
Aurora, IL 60504
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Bicycle/Ped Facilities
Dear Mr. Barsotti,
Thank you for your interest in the Montgomery Road Improvement Study. Your comment regarding bicycle and pedestrian
accommodations has been received and included as part of the public record. At this time, all public comments have been reviewed
and a set of Frequently Asked Questions (FAQ) were developed. The FAQ document can be found on the Kane County Division of
Transportation website under “Highway Projects” / “Montgomery Road Study”. Attached is a copy of the current FAQ document, but
please revisit the official FAQ document on the website to stay up to date.
As part of our public outreach program, a Stakeholder Focus Group (SFG) is being established. The group composition is intended
to consist of local government officials, property owners, key stakeholders, business community representatives, and individuals
with expertise in the areas of transportation, land use, environment and economic development in the study area. The SFG will
serve an important advisory role and will discuss issues related to the present transportation system and potential alternatives. SFG
members will meet throughout the duration of the project, providing input and consensus at key project milestones. Up to four (4)
SFG meetings are anticipated. Please let this serve as a formal invitation to participate as a member of the SFG for the
Montgomery Road project and attend the first SFG meeting. You are welcome to appoint a designee with decision-making authority
to represent your organization and interests.
The first Stakeholder Focus Group meeting will be held:
Wednesday, January 29, 2014
2:00 PM – 4:00 PM
Montgomery Village Hall
Multi-Purpose Room (First Floor)
200 N River Street
Montgomery, IL 60538
Please RSVP your attendance to Lily Escarpita of Images, Inc. at (630) 510-3944 ext. 112, or via e-mail at
lily.escarpita@imagesinc.net by January 27th. If you have any project related questions, please feel free to contact me at
(630) 406-7355.
Your input is important, so thank you for your time!
Sincerely,
Paul LaFleur, P.E.
Kane County DOT Project Manager

10. PUBLIC INVOLVEMENT
a.
b.
c.

PUBLIC INFORMATION MEETING
STAKEHOLDER FOCUS GROUP
PUBLIC HEARING

a.

PUBLIC INFORMATION MEETING

KANE COUNTY DIVISION OF TRANSPORTATION
www.co.kane.il.us/dot

The purpose of this Public Meeting is to:
• Inform the public about the Study.
• Explain the Phase I Study process.
• Seek input on the transportation issues within
the Study Area.

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

The Study will
take a
comprehensive
view of the
corridor’s
transportation
needs and
include a public
involvement
process to
identify
alternatives,
impacts, and
issues.

IL Route 25 to Hill Avenue
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The Study Area…
•Surrounding Communities: Village of Montgomery and City of Aurora
•Study Limits: The Study extends from IL 25 on the west and Hill Avenue on
the east
•Study Area Roadways: Montgomery Rd, Hill Ave, Broadway Rd, Douglas Rd
•Intersecting Trails: Virgil Gilman Nature Trail
•Adjacent Land Use: Residential, Commercial, Agricultural, Recreational,
Institutional

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

Data
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alternatives
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public input & involvement

preferred
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[ Typically 18-24 months ]

[ Typically 18-24 months ]

environmental
Studies

PHASE II

project
construction

PHASE III

UNFUNDED
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land acquisition

kdot contacts
propery owners

contract Plan
preparation

UNFUNDED

PHASE I

• Design Approval

• Preliminary Engineering

• Preferred Alternative

FUNDED

The Phase I Study Process:
• Data Collection
• Alternative Analysis
• Environmental Studies

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

Source: National Environmental Policy Act – Desk Guide
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NEPA Requirements:
• Integrate environmental values into decision making
processes.
• Consider environmental impacts of the proposed
alternatives.
• Assess natural, built, and human environment.
• Determine extent of impacts that may arise from construction.

• Avoid, minimize, and mitigate

The National Environmental Policy Act of 1969 (NEPA):
• Full disclosure of impacts
• Includes public and agency input

IL Route 25 to Hill Avenue
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NEPA COMPLIANCE
UMBRELLA

KANE COUNTY DIVISION OF TRANSPORTATION
www.co.kane.il.us/dot
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• Two-lane roadway with intermittent left turn lanes is insufficient
• Limited accommodations for pedestrians, bicyclists, and transit
• Lack of gaps in traffic flow
• Limited area for turning maneuvers
• Accessibility issues
• Sub-standard geometric designs contributing to vehicle accidents
• Flooding due to lack of drainage systems

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

•Traffic Noise

Environmental Aspects Reviewed
•Special Waste
•Social/Economic
•Special Lands
•Natural Resources
•Agriculture
•Cultural Resources
•Floodplains
•Air Quality
•Wetlands
•Water Quality

IL Route 25 to Hill Avenue
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•Projected traffic data delegates possible
design alternatives.

•Existing traffic data warrants upgrades to
the existing facilities.

MONTGOMERY ROAD 2040
DESIGN HOURLY VOLUMES

Hill

Howell to Hill

Howell

5th to Howell

5th Avenue

Douglas to 5th

Douglas

IL 25 to Douglas

IL 25

Number of crashes
per location
between 2008-2011
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1

–
–
–
–
–
–
–
–
–
2
6

–
–

1
2
2

–

TYPE A

FATAL

4
3

–

6

–

6
2

–

3

TYPE B

5
3
9
2
2
6
4
6
8

TYPE C

9
3
16
6
4
12
4
12
17

TOTAL
INJURY

KANE COUNTY DIVISION OF TRANSPORTATION
www.co.kane.il.us/dot

TYPE C | Reported, No Injury Evident – Any
injury reported or claimed that is not listed
above. Inclusions: momentary unconsciousness,
claims of injuries not evident, limping,
complaints of pain, nausea.

TYPE B | Non-incapacitating Injury – Any injury,
other than a fatal or incapacitating injury,
that is evident to observers at the scene of
the crash. Inclusions: lumps on the head,
abrasions, bruises, and minor lacerations.

TYPE A | Incapacitating Injury – Any injury,
other than fatal, that prevents the injured
person from walking, driving, or normally
continuing the activities he/she was capable
of performing before the injury occurred.
Inclusions: severe lacerations, broken/distorted
limbs, skull injuries, chest injuries and
abdominal injuries.

FATAL - A crash in which at least one person
dies within 30 days of the crash as a result of
injuries sustained during the crash.

LEGEND

CRASH HISTORY

MONTGOMERY ROAD
IL Route 25 to Hill Avenue

EXISTING/FUTURE
CONDITIONS

EXISTING

CONCEPTUAL ALTERNATIVE 1

CONCEPTUAL ALTERNATIVE 2
KANE COUNTY DIVISION OF TRANSPORTATION
www.co.kane.il.us/dot

GET INVOLVED

John Lazzara at john.lazzara@hdrinc.com

Paul Holcolmb at holcombpaul@co.kane.il.us

• E-mail the Project Managers:

KANE COUNTY DIVISION OF TRANSPORTATION
www.co.kane.il.us/dot

Comments are welcome throughout the Study process!

Kane County Division
of Transportation
Attention: Paul Holcomb
41W011 Burlington Road
St. Charles, IL 60175

• Mail written comments to:

We have a variety of tools to keep you informed about the Study and ways to
contact the Study Team:
• Learn more by visiting the Kane County Website:
www.co.kane.il.us/dot/constProjects.aspx

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

KANE COUNTY DIVISION OF TRANSPORTATION
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The Study is expected to be completed in 18 months.
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• Comments will be accepted through October 23rd for this phase.

• Comment forms can also be mailed to Kane County Division of
Transportation, Attention: Paul Holcomb,
41W011 Burlington Road, St. Charles, IL 60175.

• Don’t forget to submit a comment form and leave it
with the study team tonight.

Thank you for attending! Your input and comments are
important to us!

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

October 2013

MONTGOMERY ROAD
IL Route 25 to Hill Avenue

Fact Sheet
Your Fact Source For The Montgomery Road Study
www.co.kane.il.us/dot/constProjects.aspx

Study Begins...

Public
Involvement

Community
C
it Input
I t Encouraged
E
d
The Kane County Division of Transportation (KDOT) has initiated the Montgomery Road
Phase I Preliminary Engineering and Environmental Study. The purpose of this project is to
improve safety and trafﬁc operations along a three-mile segment of Montgomery Road from
Illinois Route 25 on the west to Hill Avenue on the east, including intersections at Hill Avenue,
Broadway Road, and Douglas Road. The study area is located primarily within the village
limits of Montgomery with a portion on the east end in the city of Aurora.

The Montgomery Road Study
includes a collaborative public
involvement process that engages all
project stakeholders. A stakeholder
is deﬁned as anyone who could be
affected by the project and has an
interest in its outcome. The purpose
of this collaboration is to gather
and consider project input from
all interested parties and provide
a communication mechanism for
stakeholders to stay informed, ask
questions, and provide comments.
The public is encouraged to become
involved in the development of
transportation solutions and have
a voice in the decision-making
process. The information collected
through the public involvement
process aids in the identiﬁcation of
issues, impacts, and alternatives.
Combined with detailed technical
analyses, public input forms the
basis for ultimate project decisions.

Study Begins ................................................................................ 1
Public Involvement ....................................................................... 1
Current Conditions ....................................................................... 2

In This Issue
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KDOT to Provide Project Information ............................................. 2
What Matters to You?................................................................... 2
Future Growth Projections ............................................................ 3
What is a Phase I Engineering Study? ........................................... 3
Next Steps ................................................................................... 4
Stay Informed and Get Involved ..................................................... 4
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occurred on the S-curve on
Broadway Road to Briarcliff Road

6 crashes

occurred at the intersection of
Montgomery Road and Douglas Road

32 crashes

injury related

83 crashes

occurred within the study area
between 2008 and 2011

139 Crashes

Under current conditions, this roadway has been
classiﬁed as being over capacity and warrants
upgrades to the existing facilities. In addition,
estimates for the 2040 Design Hourly Volumes
(DHV) demonstrate that a signiﬁcant portion of the
study corridor will exceed design standards for the
primarily two-lane roadway that exists today.

The land along the corridor includes a mixture of
residential, commercial, recreational, agricultural,
and institutional uses. Sidewalks are intermittent
along the north and south sides of Montgomery
Road. The Virgil L. Gilman Trail, with a termini
to the south at Hill Avenue, bisects Montgomery
Road as it continues northwest towards IL 47.

Montgomery Road serves as a minor arterial
roadway under the jurisdiction of Kane County.
Currently Montgomery Road is a two-lane
facility with designated left turn lanes at various
intersections.

Current Conditions

2|

> Public Meetings

Gaining insight into the study area and long range
plans from communities

> Local Coordination Meetings

Seeking views on the issues and solutions
from key groups affected by the project

> Focus Group Meetings

Offering project information and updates.

> Website: www.co.kane.il.us/dot/constProjects.aspx

Providing up-to-date project information

> Newsletters

KDOT is providing the following opportunities to inform the
public and encourage participation:

What Matters to YOU?

Visit our website at: www.co.kane.il.us/dot/constProjects.aspx

The Montgomery Road study begins with a focus on the public involvement
process. KDOT’s website has been designed to keep the public informed and
regularly communicate information about the project as it becomes available.
As the website is updated, project information, frequently asked questions with
answers (FAQ’s), meeting dates, and project reports will be available. Please
visit throughout the study process to stay informed and provide feedback.

KDOT to Provide
Project Information

3

2
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THE FINAL STEP in the process includes the detailed evaluation of the technical factors associated
with the alternatives and their impacts on the community and environment. At the end of this process,
a preferred alternative will be recommended for implementation. KDOT will consider all input, including
public and stakeholder comments and technical analyses, as they make ﬁnal decisions on a preferred
alternative. The results of the evaluation process, along with all of the ﬁndings from previous steps, will
be documented in a project report.

Evaluating Alternatives and Selecting the Preferred Alternative

THE NEXT STEP in the Phase I process is to continue performing detailed technical analysis and working
with the public and stakeholders to identify possible improvement alternatives that meet the project
Purpose and Need. This step concludes with the selection of the alternative(s) that will be evaluated in
further detail.

Identifying Alternatives

THE FIRST STEP of the Phase I Engineering Study involves analyzing and understanding the existing and
future conditions, and deﬁning the Purpose and Need for the roadway and intersection improvements.
Data collected during this step includes, but is not limited to, current and projected population and
employment statistics as well as future travel demand. The performance of the Montgomery Road
transportation system under future conditions will then be evaluated. KDOT and stakeholders will
determine transportation deﬁciencies and begin developing solutions to address the needs.

1 Analyzing Existing and Future Conditions and Defining a PURPOSE AND NEED

A Phase I Engineering study is also referred to as the Preliminary Engineering and Environmental Study.
This process requires several steps to complete.

WHAT IS A PHASE I ENGINEERING STUDY?

Montgomery Road trafﬁc counts are projected to nearly double by 2040.

Population: 51% increase to 802,231
Employment: 64% increase to 368,494

According to the Kane County 2040 Transportation Plan, the County is
expected to have signiﬁcant growth.

With trafﬁc growth anticipated to continue, congestion and operational
issues are also expected to increase.

Future Growth Projections
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WELCOME

Purpose of Today’s Public Meeting
• Introduce the Montgomery Road Study
• Describe the Phase I Study Process
• Gain YOUR Input on Transportation Issues

What is the Study?

What is the
Montgomery
Road Study?

Study Area

• Communities: Village of
•
•
•
•

Montgomery and City of
Aurora
Study Limits: IL 25 on the
west to Hill Avenue on the
east
Roadways: Montgomery Rd,
Hill Ave, Broadway Rd,
Douglas Rd
Trails: Virgil Gilman Nature
Trail
Land Uses: Residential,
Commercial, Institutional,
Agricultural, Recreational

Study Process

Issues and Needs

Identification of Transportation
Issues and Needs

• Continued Data Collection
• Public Input
• Technical Analyses
• Potential Alternatives

Existing Conditions

Deficiencies on Montgomery Road
• Insufficient Infrastructure
• High Traffic Volumes
• Substandard Geometric Designs
• Restricted Turning Movements
• Limited Pedestrian and Bicycle Amenities
• Lack of Drainage Systems

Existing Conditions

Environmental Aspects Reviewed
• Social/Economic
• Natural Resources
• Cultural Resources
• Air Quality
• Water Quality
• Traffic Noise

• Special Waste
• Special Lands
• Agriculture
• Floodplains
• Wetlands

Growth

Future Growth Projections

• Kane County 2040 Population:
802,231*
51% increase from 2010

• Kane County 2040 Employment:
368,494 *
64% increase from 2010
*Kane County 2040 Transportation Plan

Traffic Volumes
2040 DHV (Design Hourly Volume)
(PM peak hour) in vehicles/hour

From IL 25 to S Broadway Rd

750

From 3rd Ave to Briarcliff Rd

1,170

From Briarcliff Rd to Douglas Rd

1,235

From Douglas Rd to 5th St

1,905

From 5th St to Howell Pl

1,790

From Howell Pl to Hill Ave

1,870

Crash Statistics:
2008 - 2011
HILL AVE

Total 17

HOWELL PL TO HILL AVE

Total 12

HOWELL PL

Total 4

5TH ST TO HOWELL PL

Total 12

5TH ST

FATAL

Total 4

DOUGLAS RD TO 5TH ST

TYPE A
TYPE B

Total 6

TYPE C

DOUGLAS RD

Total 16

IL 25 TO DOUGLAS RD

Total 3

IL 25

Total 9

0

5

10

15

20

Public Involvement

Public Participation Opportunities
• Today’s Public Meeting
• Study Webpage
• Newsletters/Fact Sheets
• Local Coordination Meetings
and Focus Groups
• Additional Public Meetings

Next steps

We want to hear from you!
•
•
•
•
•
•

Proceed to the Exhibit Area
Meet the Study Team
Fill out Comment Form Today or
Submit Comments by October 23, 2013

•
•

Via standard mail at 41W011 Burlington Road, St. Charles, IL 60175
Via email at montgomeryroad@hdrinc.com

Email Project Managers

•
•

Paul LaFleur at lafleurpaul@co.kane.il.us
John Lazzara at john.lazzara@hdrinc.com

Visit www.co.kane.il.us/dot/constProjects.aspx

•

Study Updates Available

Thank You for Attending
Please proceed to
the exhibit area

Wednesday, October 2, 2013
4:00 PM to 7:00 PM

First Public Meeting
for Montgomery Road

www.co.kane.il.us/dot

KANE COUNTY DIVISION OF TRANSPORTATION

Be a part of the
process!

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

*This meeting will be accessible to handicapped individuals. Anyone
needing speciﬁc assistance should contact Jan Ward of Images, Inc.
at (630) 510-3944. Persons planning to attend who will need a sign
language interpreter or other similar accommodations should notify
the TTY/TTD number (800) 526-0844/or 711; TTY users (Spanish)
(800) 501-0864/or 711; and for Telebraille dial (877) 526-6670 at
least ﬁve days prior to the meeting.

he purpose of the meeting is to inform
the public about the project and to seek
input on the transportation issues within the
study area. The meeting will be conducted
as an open house, and attendees may visit
at any time between 4:00 PM and 7:00
PM. A continuous PowerPoint presentation
will provide an overview of the study.
Attendees will have an opportunity to review
exhibits, provide comments, and meet
with KDOT and study team representatives.

T

and Environmental (Phase I) Study for
Montgomery Road. A majority of the
study corridor is located in the Village
of Montgomery, with a portion in the city
of Aurora. The corridor is approximately
3 miles long, from IL Route 25 on the
west to Hill Avenue on the east. The
study will take a comprehensive view of
the corridor’s transportation needs and
include a public involvement process to
identify alternatives, impacts, and issues.

he Kane County Division of Transportation
is hosting a public meeting
Tto (KDOT)
initiate the Preliminary Engineering

IL Route 25 to Hill Avenue

MONTGOMERY ROAD

Visit us at:
www.co.kane.il.us/dot/constProjects.aspx

HDR Engineering, Inc.
8550 W. Bryn Mawr Avenue, Suite 900
Chicago, IL 60631
Phone: (773) 380-7900
Email: John.lazzara@hdrinc.com

John Lazzara, Project Engineer

Kane County Division of Transportation
41W011 Burlington Road
St. Charles, IL 60175
Phone: (630) 406-7333
Email: holcombpaul@co.kane.il.us

Mr. Paul Holcomb, Project Manager

For more information, contact:

WHERE:
Village of Montgomery
Upper level, Community Room
200 N. River Street
Montgomery, IL 60538

Wednesday,
October 2, 2013
4:00 PM to 7:00 PM

WHEN:

You’re invited!
Montgomery Road Study
Kane County Division of Transportation
41W011 Burlington Road
St. Charles, IL 60175

KANE COUNTY DIVISION
OF TRANSPORTATION
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Public Meeting Fast Facts
•
•

61 People attended the Public Meeting
13 Comment Forms were submitted

Overview

The Kane County Division of Transportation (KDOT) initiated the Preliminary Engineering and
Environmental (Phase I) Study for Montgomery Road. The study process includes the following steps:
•
•
•
•
•

Data collection
Alternatives analysis
Environmental studies
Preferred alternative
Design approval

The project was initiated in June 2013 and is expected to take eighteen (1) months to complete. This
Phase I Study is expected to be completed in early 2015.

Identification of Stakeholders

A stakeholder is anyone who could be affected by the project and has a stake in its outcome.
Stakeholders are identified as all residents, businesses, local governments, and other interested
parties in the project area. Input from these parties will help KDOT understand the existing
conditions and transportation issues along Montgomery Road, between IL Route 25 and Hill
Avenue. KDOT uses this input to help make decisions about roadway design alternatives and
traffic control measures.

Public Involvement Efforts
Post Card:

In order to announce the October 2, 2013 Public Meeting, a post card invitation was created.
The post card included a brief description of the Montgomery Road Phase I Engineering Project,
along with details concerning the purpose, location and format of the Public Meeting. The post
card invitation was mailed to approximately 360 stakeholders on September 17, 2013.
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Display Ad:

A display ad was created to notify the public of the October 2nd Public Meeting. The ad
included a brief description of the Montgomery Road Phase I Engineering project and
highlighted the purpose, location and format of the Public Meeting. The Kane County website
that provides project information, www.co.kane.il.us/dot/constProjects.aspx, and the contact
information for the project manager and engineer were provided.
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The display ad was placed in the main news section of the following papers on the identified dates:
• Daily Herald: September 25, 2013
• Ledger Sentinel: September 26, 2013
• Kane County Chronicle: September 26, 2013
• Beacon News: September 18, 2013

The size of the display ad was approximately two columns by five inches.

Fact Sheet:

A four-page Fact Sheet was made available at the meeting and posted on the project web page two days
prior to the Public Meeting. The following article topics were included in the Fact Sheet:
• Study Begins
• Public Involvement
• Current Conditions
• KDOT to Provide Project Information
• What Matters to You?
• What is a Phase I Engineering Study?
• Next Steps
• Stay Informed and Get Involved

3rd Party Announcements:

KDOT displayed an electronic message board, just west of the intersection of Montgomery Road and
Douglas Road from September 26th through October 2nd, to announce the Public Meeting. The display
board posted the date, time, and location of the Public Meeting.
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Public Meeting

The Public Meeting for the Montgomery Road Project was held on Wednesday, October 2, 2013 at the
Montgomery Village Hall, 200 N. River Street, Montgomery, Illinois from 4:00pm to 7:00pm. The
meeting was conducted in an open house format and offered a continuous power point presentation
and exhibit board displays to provide an overview of the project, information about the Phase I study
process, current conditions, and conceptual roadway cross-sections. Representatives from KDOT and
HDR Engineering, Inc. were available to discuss the project focus and engineering process with
attendees. Comment Forms also were available for attendees to submit comments, suggestions, issues
and concerns. The meeting was attended by 61 people and 13 comment forms were submitted.

The following public officials were in attendance:
-Village of Montgomery Trustee: Steve Jungermann
-Village of Montgomery Trustee: Theresa Sperling
-Kane County Board: Jennifer Laesch
Additional agencies/organizations represented included:
-Village of Montgomery Policy Department: Chief Dan Meyers, Robert Kaleta
-Village of Montgomery Director of Public Works: Mike Pubentz
-Village of Montgomery Engineering Consultant: Pete Wallers
-Kane/Kendall Council of Mayors: Patrick Knapp
The following media were represented:
-Ledger-Sentinel: John Etheredge
-The Voice Publications: Carter Crane

Comment Summary

During the public open house, 13 comment forms were submitted. The summary below describes
the most predominant categories and their frequency.
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Comment Forms
Comment Category
Drainage Issues

# of Comments
2

Traffic Control and Signalization

4

Traffic Noise

1

Dedicated Turn Lanes

5

Land/Property Acquisition

1

Roadway Widening Impacts

1

Traffic Speed

5

Traffic Volume/Backups

3

Sidewalk, Crosswalk, and Bike Path Issues and Connections

4

Access to/from Residential and Commercial Properties

3

Expansion of Study Area

1

Total:

30

Drainage Issues
Comments were received concerning drainage issues on selected properties along Montgomery Road.
Traffic Control and Signalization
Comments were received regarding the need for:
• stop lights at 5th Street or Jackson Street, and at Briarcliff Road
• the elimination of semi-truck traffic along Montgomery Road
Traffic Noise
Comment was received requesting a noise barrier wall.
Dedicated Turn Lanes
Comments were received regarding support for:
• a 3-lane road, providing a center turn lane
• a 4-lane road with turn lanes
• turn lanes at intermittent intersections
• an eastbound turn lane from Douglas Road
• no turn lane from Hill Street to Howell Place
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Land/Property Acquisition
Comments were received requesting the protection of:
• the business sign and parking at 815 Montgomery Road
• the corner entrance to the cemetery
Roadway Widening Impacts
Comment was received stating that roadway expansion will bring more through traffic to the area.
Traffic Speed
Comments were received requesting that the speed limit be maintained at 30 mph on Montgomery
Road and a request to decrease the Hill Street speed from 50 mph.
Traffic Volume/Backups
Comments were received regarding traffic and backups mainly due to turning movements and
insufficient infrastructure.
Sidewalk, Crosswalk, and Bike Path Issues and Connections
Comments were received regarding the need for:
• sidewalks along Montgomery Road, especially for school children and at the S-curve
• a buffer between the sidewalk and roadway, along Montgomery Road
• sidewalk and crosswalk connections at Briarcliff and Montgomery Road
• bike path connections to Fox River Trail, Montgomery Park, Phillips Park, and the Virgil Gilman
Trail
Access to/from Residential and Commercial Properties
Comments were received requesting consideration of a new road between Douglas Road and Hill Street,
an alternate access to homes across from the soccer field, and access from Crown Drive.
Expansion of Study Area
Comment was received requesting the inclusion of Farnsworth Road in the study.
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Hemzacek, Adriana
From:
Sent:
To:
Subject:

James McKenzie <mckenzie.james@att.net>
Thursday, October 10, 2013 12:17 PM
Montgomeryroad
Safety Issue

I spoke briefly with John Lazzara at the Village of Montgomery meeting on 10/2 for the Montgomery
Road study. He suggested that I address the concerns of my neighbors and myself from Arbor Ridge
subdivision to this website. We feel that crossing Montgomery Road at Briarcliff Road on foot, with a
stroller or a bike is a safety issue. Not only can there be an excessive wait but the drivers seem to
have no regard for the pedestrians. I myself have almost been run over numerous times. Even when
waived across I was not given enough time to complete the crossing. There is also only one sidewalk
ramp at the four corners which forces children in strollers to be in the roadway of turning vehicles. It is
our hope that some kind of a safer pedestrian crosswalk could be added to this intersection to assist
us in safe passage for crossing Montgomery Road. Many residents of our subdivision like to walk to
the local shopping areas and to utilize the path around the lake in Seasons Ridge. Thank you for any
consideration in this matter.
Sincerely,
Charlene McKenzie
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Hemzacek, Adriana
From:
Sent:
To:
Subject:

Holcomb, Paul <holcombpaul@co.kane.il.us>
Monday, October 07, 2013 2:00 PM
Lazzara, John; Taylor, Jordan
FW: Montgomery Road Project - Pace Bus Routes

John: You’ll add these to the other public comments?
Also can you or staff get the PP presentation from last Wed over to Mike Sullivan of this office? Mike will
add it to our web site.
Thanks
From: Michael Groh [mailto:Michael.Groh@Pacebus.com]
Sent: Monday, October 07, 2013 1:24 PM
To: Holcomb, Paul; John.lazzara@hdrinc.com
Subject: Montgomery Road Project - Pace Bus Routes
Hello Mr. Holcomb and Mr. Lazzara,
I wanted to thank you for your work on the Montgomery Road Project and apologize that I was unable to attend the open
house last week.
I work at Pace Bus, where I am the planner for two routes that operate on Montgomery within your study area. Route
529 runs from Briarcliff Rd to 5th St, and Route 528 runs from Howell Pl to Waterford Dr. If you would like any
information about our operations in the corridor, I would be happy to provide it.
At this point, the main comment I would offer for the study is that the corridor's pedestrian infrastructure is lacking. Bus
services rely on people being able to walk to and from their bus stop, but where sidewalks and crosswalks are absent this
becomes much less attractive (especially in the winter!) I hope your project takes steps to improve pedestrian
accommodations on Montgomery Rd.
You can find more details about Pace’s design needs in the following report we recently published: Transit Supportive
Guidelines for the Chicagoland Region
I hope you got some good feedback at the open house, and I look forward to seeing how this project develops.
Best,
Michael Groh
Associate Planner
Pace Suburban Bus
847-228-2355
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November 15, 2013
Charlene McKenzie
Mckenzie.james@att.net
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Ms. McKenzie,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding safety and pedestrian/bicycle accommodations has been received and included as part of the
public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Mr. Phil Berthold
1372 S 4th Street
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mr. Berthold,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding the study limits has been received and included as part of the public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Bill and Ellen Burmeier
1312 S Fifth Street
Aurora, IL 60505
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mr. & Mrs. Burmeier,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding traffic, access, and travel demand has been received and included as part of the public
record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Mr. Michael Groh
Pace Suburban Bus
550 W. Algonquin Road
Arlington Heights, IL 60005
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mr. Groh,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding bus service and pedestrian/bicycle accommodations has been received and included as part
of the public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Omer Horton
St. Paul Lutheran Cemetery
855 Constitution
Aurora, IL 60506
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mr. Horton,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding commercial access has been received and included as part of the public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Mr. Bob Kaleta
2978 Fairfield Way
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mr. Kaleta,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding safety, roadway design, and speed concerns has been received and included as part of the
public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Mrs. Martens
1409 Crown Drive
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mrs. Martens,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding safety, roadway design, and speed concerns has been received and included as part of the
public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Mr. Dan Martin
1345 Oak Ridge Lane
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mr. Martin,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding traffic and pedestrian/bicycle accommodations has been received and included as part of the
public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Ms. Barbara Martin
1345 Oak Ridge Lane
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Ms. Martin,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding pedestrian/bicycle accommodations, roadway design, speed, and access has been received
and included as part of the public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Ms. Carrie Pedersen
209 Arbor Ridge Drive
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Ms. Pedersen,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding speed, noise, and roadway design has been received and included as part of the public
record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Study Area Resident / Business Owner
815 Montgomery Road
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
To Whom It May Concern,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding your property and parking has been received and included as part of the public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Bonnie & Walter Sattler
109 Third Ave
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mr. & Mrs. Sattler,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding public involvement has been received and included as part of the public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Ms. Theresa Sperling
1659 Lexington Drive
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Ms. Sperling,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding speed and pedestrian/bicycle accommodations has been received and included as part of the
public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

November 15, 2013
Mr. & Mrs. Zakaras
100 Montgomery Road
Montgomery, IL 60538
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Public Meeting #1 Comment
Dear Mr. & Mrs. Zakaras,
Thank you for your interest in the Montgomery Road Improvement Study and for attending the public meeting on October 2,
2013. Your comment regarding drainage has been received and included as part of the public record.
At this time, all public comments have been reviewed and a set of Frequently Asked Questions (FAQ) were developed. The
FAQ document can be found on the Kane County Division of Transportation website under “Highway Projects” / “Montgomery
Road Study”. Within the FAQ document, we have provided a response to your comment topic. Public input is always
encouraged throughout the duration of the Study and additional public input opportunities are planned. You are on our mailing
list and will be notified of these future opportunities.
For your reference, our next steps in the Study include analyzing future traffic, safety, and drainage conditions, along with
identifying potential alternatives. Please continue to check the Kane County Division of Transportation website under
“Highway Projects”/ “Montgomery Road” for updates, as it will be continuously updated throughout the duration of the Study.
If you have further input, please send additional comments through the Study’s online comment form
(http://www.co.kane.il.us/dot/constProjects/MontgomeryComments.aspx), to the project email at
Montgomeryroad@hdrinc.com.
Your input is important, so thank you for your time!
Very truly yours,

Montgomery Road Project

Public Meeting Short Summary

The public meeting for the Montgomery Road Phase I Engineering Project was held on
Wednesday, October 2, 2013 from 4:00–7:00 PM at the Montgomery Village Hall, 200 N.
River Street, Montgomery, Illinois. The meeting was conducted in an open house format.
A continuous power point presentation was available for viewing, exhibit boards were
displayed for review, an aerial map was provided for reference, and engineering
consultant and County staff were available to answer attendee questions and address
issues and concerns. The event was attended by 61 people, and 13 comment forms
were received.

The following public officials were in attendance:

-Village of Montgomery Trustee: Steve Jungermann
-Village of Montgomery Trustee: Theresa Sperling
-Kane County Board: Jennifer Laesch

Additional agencies/organizations represented included:
-Village of Montgomery Policy Department: Chief Dan Meyers, Robert Kaleta

-Village of Montgomery Director of Public Works: Mike Pubentz

-Village of Montgomery Engineering Consultant: Pete Wallers

-Kane/Kendall Council of Mayors: Patrick Knapp

The following Media were represented:
-Ledger-Sentinel: John Etheredge

-The Voice Publications: Carter Crane
John Lazzara (HDR Engineering, Inc.) and Jordan Taylor (HDR Engineering, Inc.) were present
as representatives of the consultant study team. Kane County Division of Transportation
representatives included Carl Schoedel, Paul Holcomb, and Heidi Files. Carrie Hansen and Jan
Ward represented Images, Inc.
1 | Montgomery Road Public Meeting - Short Summary - Images, Inc. 10/3/2013

The 13 comment forms submitted covered a variety of topics, with the following
predominant themes:

•
•
•
•
•
•
•
•
•
•
•
•

Drainage issues
Noise consideration
Dedicated turn lanes
Land acquisition
Roadway widening impacts
Traffic speed
Traffic volume
Traffic control/signalization
Crosswalks
Access to/from residential and commercial properties
Sidewalk and bike path issues and connections
Expansion of study area
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b.

STAKEHOLDER FOCUS GROUP

Montgomery Road Project
Stakeholder Focus Group Meeting # 1
January 29, 2014
Stakeholder Focus Group (SFG) Meeting #1:
The first SFG meeting for the Montgomery Road Study was held on January 29, 2014 at the
Montgomery Village Hall, 200 N. River Street, in Montgomery, Illinois from 2:00-4:00 PM.
The meeting included a PowerPoint presentation, which was used to outline the project purpose
and need, the Phase I Engineering study process and schedule, and workshop activities. The
meeting was attended by 25 participants--17 members of the Stakeholder Focus Group in addition
to the study team.
To announce the January 29, 2014 SFG Meeting #1, a direct mail invitation was sent to members on
January 13, 2014 and an email reminder was sent on January 23, 2014.
Phase I Engineering Study:
The Montgomery Road Study focuses on a 3-mile section of the Montgomery Road corridor from IL
25 on the west to Hill Avenue on the east. The purpose of the study is to improve traffic operations
and upgrade existing facilities. The project is needed to meet future capacity needs, provide safe
travel conditions, and better accommodate bicycles and pedestrians.
The study process will incorporate the following steps--data collection, including an existing and
future conditions assessment; alternatives analysis and environmental studies; selection of a
preferred alternative; and design approval. An overview of existing conditions in the study area
was provided. A project schedule was presented, identifying the public involvement and study
process timeline.
Attendees participated in a workshop in which they worked individually, then collectively, to
document the project's issues/concerns and goals/objectives. A number of common themes
resulted from the workshop activities, including the following: traffic congestion and access;
multi-modal accommodations and safety; development and landscaping opportunities, and
drainage/flooding concerns.
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Montgomery Road Project
Stakeholder Focus Group Meeting # 1
January 29, 2014
The workshop also incorporated an interactive session to obtain feedback on potential roadway
alternatives for the west end of the corridor. This area is being referred to as the “s-curve along
Montgomery Road.” This activity brought together stakeholders with different backgrounds, concerns,
and requirements within the area in hopes of developing an extensive range of alternatives to be
studied.

Meeting Agenda:










Welcome and Introductions
Project Background
Project Process
Project Schedule
Meeting Ground Rules
Issues & Concerns
Goals & Objectives
Alternative Brainstorming
Wrap Up

Next Steps:
Following the first SFG meeting, the project team will consider the stakeholder input that
emerged from the workshop and, combined with the technical data and analyses, develop project
alternatives. The next SFG meeting is anticipated in the spring 2014, at which time the SFG
members will participate in a workshop to provide input on project alternatives.
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Stakeholder Focus Group Meeting # 1
January 29, 2014
Workshop: Identify Project Issues and Concerns
(Transcribed Workshop Feedback)

Issues and Concerns
Table 1 (Yellow) - Issues and Concerns
Table Participants:
Charlene Coulombe-Fiore - Montgomery Economic Development Corporation
Brian Dolan – Douglas Commons Shopping Center/Douglas Commons Partners
Eric Galt – City of Aurora
Candice Jacobs - Kane-DuPage Soil & Water Conservation District
Rich Young – Village of Montgomery
David Dines – Pace
Jerad Chipman – Village of Montgomery
John Shoemaker – Aurora Township Highway Department
M. Frieders – Parkside Lanes

Environmental Impacts
 Wetland/sensitive area impacts
 Environmental impacts at soccer field
Drainage
 Address localized flooding at s-curve and along eastern Montgomery Road
 Drainage west of Hill Avenue, south of Montgomery Road
Safety








3

Increase pedestrian access
Public transit infrastructure (shelters, ADA access)
Crossing safety for youth (near soccer field)
Anticipated speed limit
Investigate limiting access at s-curve
Emergency response delays
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Montgomery Road Project
Stakeholder Focus Group Meeting # 1
January 29, 2014

Land Use Redevelopment
 Access control
 Development setbacks, any landscaping ordinances, and detention
 Landscaping to include area east of Hill Avenue
 Lack of right of way
 Loss of parking on the southeast corner of Hill Avenue and Montgomery Road
Mobility






Left-hand turn lane needs to be provided east of Douglas Road
Lack of turn lanes
Widening of Montgomery Road between Douglas Road and Waterford Drive
Heavy traffic and congestion on Montgomery Road at Hill Avenue
Excessive peak hour delays at Montgomery Road and Hill Avenue

Table 2 (Green)-Issues and Concerns
Table Participants:
Ken Schroth – City of Aurora
Jeff Palmquist – Fox Valley Park District
Jeff Zoephel – Village of Montgomery
Tom Muth- Fox Metro Water Reclamation District
Dave Kunkel - Aurora Township Protection District
Norbert Weber – MFD
Rich Zahanns – MFD
Peter Wallers – Village of Montgomery
Parks
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ROW/easement encroachment into Austin Park
Conflicts between Fox River Trail traffic and vehicular traffic at the Mill Street and IL
25 intersection
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Stakeholder Focus Group Meeting # 1
January 29, 2014
Aesthetics
 Visual aspects; landscaping
ROW

Access







Right of way width

Access from connecting roads (ability to turn left)
Access to Montgomery Road from south subdivisions
Traffic control for Aurora Township Fire Department
Access to and from existing roads and businesses
Emergency services; backing in and out
Safe turning

Utilities
 Replace main utilities
Bike & Pedestrian
 Need access/accommodations
 New facilities
 Crossing at Virgil Gilman Trail
 Safety
 Connectivity
Traffic Congestion and Capacity
 Time from 3 pm – 6 pm
 Traffic signal coordination
 Intersection capacity (Hill Avenue and Montgomery Road)
 Congestion east of Douglas Road
Alignment of S-curve
 Water runoff
 Alignment of the curves
 Safety
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Most issues are on the east half
Prioritization of westerly half of Montgomery Road

Drainage
 Rain water runoff; water main under the road
 Drainage along the corridor
 Issues on east half

Goals and Objectives
Table 1 (Yellow)-Goals and Objectives
Environmental Impacts
 Consider existing conditions and/or, if possible, minimize
Drainage
 Reduce flooding
 Improve conveyance
Safety



Provide safe multi-modal interaction through entire corridor

Land Use/Redevelopment
 Provide opportunity for development
 Limiting impact on future and existing development (access)

Table 2 (Green)-Goals and Objectives
Parks
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Maintain existing use of parks and improve pedestrian and vehicular access
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Aesthetics


Establish consistent landscape theme along corridor

Access




Provide safe and timely access to Montgomery Road
Consider impact to ROW

Bike & Pedestrian


Accommodate and connect pedestrian and bike trails along entire corridor

Alignment of curves


Improve safety along s-curve with minimal impact on property owners

Drainage


Establish controlled drainage system (reduce flooding)

Traffic Congestion and Capacity
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Reduce congestion and delays along Montgomery Road
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January 15, 2014
Mr. Edward Barsotti
Executive Director
League of Illinois Bicyclists
2550 Cheshire Dr.
Aurora, IL 60504
RE: Montgomery Road Study from IL Route 25 to Hill Avenue – Bicycle/Ped Facilities
Dear Mr. Barsotti,
Thank you for your interest in the Montgomery Road Improvement Study. Your comment regarding bicycle and pedestrian
accommodations has been received and included as part of the public record. At this time, all public comments have been reviewed
and a set of Frequently Asked Questions (FAQ) were developed. The FAQ document can be found on the Kane County Division of
Transportation website under “Highway Projects” / “Montgomery Road Study”. Attached is a copy of the current FAQ document, but
please revisit the official FAQ document on the website to stay up to date.
As part of our public outreach program, a Stakeholder Focus Group (SFG) is being established. The group composition is intended
to consist of local government officials, property owners, key stakeholders, business community representatives, and individuals
with expertise in the areas of transportation, land use, environment and economic development in the study area. The SFG will
serve an important advisory role and will discuss issues related to the present transportation system and potential alternatives. SFG
members will meet throughout the duration of the project, providing input and consensus at key project milestones. Up to four (4)
SFG meetings are anticipated. Please let this serve as a formal invitation to participate as a member of the SFG for the
Montgomery Road project and attend the first SFG meeting. You are welcome to appoint a designee with decision-making authority
to represent your organization and interests.
The first Stakeholder Focus Group meeting will be held:
Wednesday, January 29, 2014
2:00 PM – 4:00 PM
Montgomery Village Hall
Multi-Purpose Room (First Floor)
200 N River Street
Montgomery, IL 60538
Please RSVP your attendance to Lily Escarpita of Images, Inc. at (630) 510-3944 ext. 112, or via e-mail at
lily.escarpita@imagesinc.net by January 27th. If you have any project related questions, please feel free to contact me at
(630) 406-7355.
Your input is important, so thank you for your time!
Sincerely,

Paul LaFleur, P.E.
Kane County DOT Project Manager

January 13, 2014
[Name]
[Title/Affiliation]
[Address]
The Kane County Division of Transportation has recently initiated the preliminary engineering and environmental studies (Phase
I) for improvements to Montgomery Road, from IL 25 to Hill Avenue. The Phase I study will include an analysis of current and
future transportation needs in the corridor as well as the identification and evaluation of alternatives.
As part of our public outreach program, a Stakeholder Focus Group (SFG) is being established. The group composition is intended
to consist of local government officials, property owners, key stakeholders, business community representatives, and individuals
with expertise in the areas of transportation, land use, environment and economic development in the study area. The SFG will
serve an important advisory role and will discuss issues related to the present transportation system, operational deficiencies,
environmental considerations, and potential alternatives. SFG members will meet throughout the duration of the project, providing
input and consensus at key project milestones. Up to four (4) SFG meetings are anticipated.
Please let this serve as a formal invitation to participate as a member of the SFG for the Montgomery Road project and attend the
first SFG meeting. You are welcome to appoint a designee with decision-making authority to represent your organization and
interests.
The first Stakeholder Focus Group meeting will be held:
Wednesday, January 29, 2014
2:00 PM – 4:00 PM
Montgomery Village Hall
Multi-Purpose Room (First Floor)
200 N River Street
Montgomery, IL 60538
At this meeting, there will be a presentation on the study process and schedule, the role of the SFG, the current status of the
project, and possible roadway and intersection improvements. The meeting will continue with a group discussion concerning
potential design alternatives.
Please RSVP your attendance to Lily Escarpita of Images, Inc. at (630) 510-3944 ext. 112, or via e-mail at
lily.escarpita@imagesinc.net by January 27th. If you have any project related questions, please feel free to contact me at (630)
406-7355.
We encourage your participation and look forward to working with you on this important project.
Sincerely,

Paul LaFleur
Project Manager

Agenda
1.
2.
3.
4.
5.
6.
7.
8.
9.

Welcome/Introductions
Project Background
Project Process
Project Schedule
Ground Rules
Issues & Concerns
Goals & Objectives
Brainstorm Alternatives
Wrap Up

Project Background

Why Was This
Project Selected?
What is the Need
for Improvements?

Study Process

Project Schedule

Community Input

Workshop

Ground Rules
1.

The purpose of the Stakeholder Focus Group (SFG) initiative is to gather and consider input on the project in
order to produce the best solutions to the problems identified, in an orderly and organized process.

2.
3.
4.
5.
6.
7.

All input from all participants in the process is valued and considered equally.
All participants must come to the process with an open mind and participate openly and honestly, and civilly.
All participants must treat each other with respect and dignity.
The list of stakeholders is subject to addendums at any time.
Meeting minutes will be maintained by Kane County and their consultant, HDR.
Members of the media are welcome at all SFG meetings, but must remain in the role of observers, not
participants in the process.

8.

The role of the SFG is to provide input to Kane County. A consensus of the SFG is sought prior to project
decisions. Consensus is defined as a majority of the stakeholders in agreement, with the minority agreeing
that their input was duly considered. Kane County will fully consider all SFG input when making project
decisions.

9.

All participants understand that topics will not be revisited once the issues have been addressed and a general
understanding/consensus is reached.

10.

All decisions made by Kane County must be arrived at in a clear and transparent manner and stakeholders
should agree that their input has been actively solicited and duly considered.

Community Input

Issues & Concerns
• Identify issues & concerns in the project area
These may include:

•
•
•
•
•

Transportation
• Modal Options
Environmental
• Economic
Land Use
Development
Safety
• Quality of Life
Traffic Congestion

Community Input

Part 1:

• Identify Issues and Concerns
Part 2:

• Define Goals and Objectives

Community Input

Goals & Objectives
• Develop a list of project goals and objectives
• Address the “Issues & Concerns”
• Envision desired results
• Emphasize action items

Community Input
TOO DEFINED EXAMPLES

BROADLY DEFINED EXAMPLES

Roadway Access:
Multi‐Modal:
a new
road from South
•• Build
Improve
transportation
rd Avenue to
Broadway
Road
to
3
options by extending rail,
serve
residential
properties.
linkages,
with PACE,
etc.

Roadway Access:
• Improve access to properties along
South Broadway Road and 3rd
Avenue.

Multi‐modal Options:
Congestion/Traffic:
• Construct a multi‐use path along
• the
Addwest
a general
lane
side ofpurpose
Broadway
Rd.
to improve mobility.
Congestion/Traffic:
• Construct dedicated left and right
Safety:
turn lanes
athand
all intersections.
• Remove
left
ramps

Multi‐modal Options:
• Provide travel options for pedestrians
and bicyclists.
Congestion/Traffic:
• Address traffic and backups due to
turning movements.

Project Input

We want to hear from you!
Project Managers

• Paul LaFleur at lafleurpaul@co.kane.il.us
• John Lazzara at john.lazzara@hdrinc.com
Project Email

•montgomeryroad@hdrinc.com
Project Website

• www.co.kane.il.us/dot/constProjects.aspx

Montgomery Road Project
Stakeholder Focus Group Meeting # 2
May 7, 2014
Stakeholder Focus Group (SFG) Meeting #2
The second SFG meeting for the Montgomery Road Study was held on May 7, 2014 at the
Montgomery Village Hall, 200 N. River Street, in Montgomery, Illinois from 2:00‐4:00 PM.
The meeting included a PowerPoint presentation, which provided background information on the
Phase I Engineering study; a summary of SFG Meeting #1; illustrations of the 3‐lane and 4‐lane
alternatives for Montgomery Road and intersection designs; and graphics of the five (5)
alternatives for the west‐end of the corridor. Exhibit boards, displaying the five (5) west‐end
alternatives plus the results of the alternatives analysis, and roll plot maps, showing the 3‐lane and
4‐lane alignments, were provided for viewing by attendees.
18 participants (15 members of the Stakeholder Focus Group in addition to KDOT and the study
team) attended the meeting. The participants represented area residents, businesses, government
agencies, and non‐governmental organizations, including:
Village of Montgomery
Montgomery Economic Development
Corporation
Forest Preserve District of Kane County
City of Aurora
Pace Suburban Bus
Fox Valley Park District

Phoenix Home enterprises
Aurora Township Highway Department
C21 Commercial
Montgomery‐Countryside Fire Protection
District
Kane County Division of Transportation

To announce the May 7, 2014 SFG Meeting #2, e‐mail invitations were sent to members on April 24,
2014 and three (3) direct mail invitations were sent to members without known email addresses.
An email reminder was sent to members on April 30, 2014. Follow‐up phone calls were made on
May 6, 2014 to members who had not yet responded regarding attendance.

Meeting Agenda





Welcome and Introductions
Project Background
Summary of Meeting #1
Present Alternatives
a.
3‐Lane vs. 4‐Lane
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b.
Douglas and Hill Avenue Geometry
c.
Discussion/SFG Input
d.
West End Alternatives
e.
Discussion/SFG Input
Schedule
Wrap Up

Proposed Roadway Design Alternatives
The purpose of the Montgomery Road Study is to improve traffic operations and upgrade existing
facilities on the 3‐mile section of the Montgomery Road corridor from IL 25 on the west to Hill
Avenue on the east. The project is needed to meet future capacity needs, provide safe travel
conditions, and better accommodate bicycles and pedestrians.
The first step of the study process, including data collection and analysis, has been completed. The
study team has more recently been engaged in environmental studies and the development,
evaluation, and refinement of alternatives for Montgomery Road, including a focus on the west‐end
also referred to as the “S” curve. Next steps include the selection of a preferred alternative and
design approval.
SFG meeting attendees participated in 2 workshops. For the first workshop, a detailed overview of
the 3‐lane and 4‐lane roadway alignment alternatives was provided by the study team. An
interactive session followed, with SFG members providing feedback on the two roadway
alternatives. The discussion centered on the following themes: Level of Service (LOS) resulting
from the 3‐lane vs. 4‐lane alternatives; existing and future (2040) average daily traffic counts;
intersection improvements at Montgomery Road and Hill Avenue; coordination with the City of
Aurora on intersection improvements at Farnsworth Avenue and with IDOT on intersection
improvements at IL 25 (both intersections are outside the scope of the Montgomery Road Study);
and access/safety improvements associated with the Virgil Gilman Trail.
For the second workshop, a detailed overview of the five (5) alternatives for the west‐end of the
Montgomery Road corridor was provided by the study team. An interactive session with SFG
members provided feedback on the advantages and disadvantages for each alternative and the
overall trends for west‐end improvements. The workshop resulted in the decision to dismiss
Alternatives #2, 4, and 5.
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Next Steps
Following this SFG meeting, the study team will consider the stakeholder input that emerged
from the workshops and, combined with the technical data and analyses will further refine the 3‐
land and 4‐lane alternatives as well as alternatives #1 and #3 for the west‐end of the corridor.
SFG members will be notified if a third SFG meeting is to be held in the summer 2014, prior to
the Public Hearing.
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Workshop #1: 3-Lane vs. 4-Lane Alignments
(Summary of Workshop Feedback)

3‐Lane Alternative
 Preferred at Douglas Avenue and Montgomery Road.
 Less LOS than the 4‐Lane alternative but acceptable.
4‐Lane Alternative
 Prefer dual acceptance lanes on WB Montgomery Road.
 Two through lanes will allow traffic to move through the signal.
 Drainage west of Hill Avenue south of Montgomery Road.
 LOS is acceptable; Generally speaking, C is the desired and D is the minimal LOS.
Questions and Answers

Q. How will these improvements affect the Virgil Gilman bike trail and the crossing at
Montgomery Road?
A. A high visibility crossing will be studied at the location where the trail intersects
with Montgomery Road.
Q. Will crosswalks to the path be provided?
A. Yes, crosswalks will be provided where necessary. Also, a 10‐foot mixed use path on
one side of the roadway and a 5‐foot sidewalk on the other side of the roadway are
planned and will start at Phillips Park, continuing west. These project elements will
be refined once a preferred alternative is selected.
Q. Will there be any impact on Metra?
A. The roadway improvements on the west‐end of the corridor will not impact Metra
tracks or service.
Q. Several businesses on Montgomery Road are closing. Will any assistance be
provided from KDOT?
A. During construction, businesses will be impacted. However, after construction
there is generally resurgence in business development and activity.
Q. How will these projects impact home prices for those residences behind the “S”
curve? (question from SFG member notes page)
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A. Generally speaking, an improvement to existing traffic conditions leads to an overall
improvement in the area. However, no determination can be made towards the value of
properties post construction.

Discussion
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Farnsworth Avenue (outside the scope of the Montgomery Road study)
Recommendations/Statements from SFG:

Coordinate Montgomery Road improvements with the Farnsworth Avenue
improvements being planned by the City of Aurora.

Plan for safe left turn movements from Farnsworth Avenue to Montgomery
Road.

Concept plan for Farnsworth Avenue is scheduled for completion at the end of
2014. Funding for Phase II Engineering has been identified.
Response:

The Montgomery Road study report will include information about adjacent
roadway/intersection projects. Safety aspects and concerns will be
documented.



IL 25 and Montgomery Road Intersection
Recommendations/Statements from SFG:

Improve the IL 25 and Montgomery Road intersection at the same time as the
Montgomery Road corridor (which lies in the current study area). Left turn
lanes off IL 25 are needed since IL 25 backs up at the bridge.

Improvements to the IL 25 and Montgomery Road intersection and the Fox
River bridge should be a combined project.
Response:

The Montgomery Road study report will include information about the IL 25
intersection issues and IDOT’s plans for IL 25 improvements. Any
improvements will be coordinated with IDOT as IL 25 is under IDOT
jurisdiction. Existing intersection will accommodate traffic at an acceptable
level of service up to a design year of 2035.
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Workshop #2: 5 West-End (S-curve) Alternatives
(Summary of Workshop Feedback)

Alternative #1
 Advantages

Roundabout design takes Emergency Vehicles into account.
Uses existing alignment.
Has higher safety considerations; safer roadway.
Strong gateway into downtown.
Slows traffic in vicinity of park.
Better bike/pedestrian connectivity to the park, especially if a 10‐foot path
is built on the north side of Montgomery Road.
Disadvantages
 Does not help flooding problems (response: All roadway related drainage
will be accommodated. It is not the intent of the project to resolve flooding
issues in the surrounding areas that exist currently)
 Property acquisition; impacts on property owners.









Alternative #2
 Advantages
 Less impact to surrounding properties.
 Disadvantages






No SFG support for Alternative #2.
Close to no‐build option.
Public perception of roundabouts vs. traffic circles—roundabouts are less
desirable.
Need facility that serves purpose—to slow down traffic and improve safety.
Painted pavement is less desirable; east bound travelers will take the curve
too fast.

Alternative #3
 Advantages
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Many advantages to Alternative #3.
Increased privacy and safety.
Fewer buildings are impacted.
Cul‐de‐sacs work for emergency vehicles.
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 Roadway is designed for the speed limit so no need for traffic calming.
 Alignment addresses “S” curve.
 Prefer Alternative #3.
Disadvantages
 Police are generally opposed to cul‐de‐sacs; they take more time to patrol.
 Left turns onto Montgomery Road may be an issue (response: gaps in traffic
will be created to facilitate turning movements).
 The roadway runs through a floodplain
 Does not provide traffic‐slowing alternatives (response: slowing traffic is
not needed with this alternative since the roadway design is speed
appropriate).
 Possible wetland impacts (ACOE)

Alternative #4
 Advantages
 Alignment addresses “S” curve.
 Disadvantages
 Impacts to property on the south side of Montgomery Road.
 Confusing traffic pattern/way‐finding.
Alternative #5
 Advantages
 Addresses speed concerns.
 Disadvantages






Two intersections are close together.
Longer distance to cul‐de‐sac for emergency access, plowing, and patrolling.
Turnaround looks like a choke point.
Confusing traffic pattern/way‐finding.
Safety concerns.

Overall Trends
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Dismiss Alternatives # 2, #4, and #5.
Trade‐off‐‐Alternative #3 moves traffic away from the residential area while
Alternative #1 moves traffic through the area.
Prefer the 5‐foot sidewalk vs. the 10‐foot path on the south side of Montgomery
Road.
Prefer either a 10‐foot path or sidewalk, rather than both.
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From an emergency services perspective, existing roadway conditions are more
concerning than roundabouts.
The park name was changed from Porter Park to Austin Park and plans should
reflect the accurate name.

Questions and Answers

Q. Are there any cost estimates on Alternatives #4 and #5?
A. This alternatives analysis doesn’t consider the project cost. Costs are factored into
Phase II Engineering when detailed design work is performed (in anticipation for
construction). As an estimate, changes to the existing alignment will be more cost
effective than a new alignment.

Q. Who decides which roadway alignment will be proposed to the FHWA for approval?
A. Kane County and the Village of Montgomery will make the decision, based on
technical aspects and public input.
Q. Why has JULIE been identifying utilities?
A. Field surveys are being performed for this Phase I Engineering study. However, the
identification of utilities is not part of the Montgomery Road project. Full
environmental impacts are being studied for this project, including archeological
studies.
Q. Is there a short‐term fix for the “S” curve in an effort to keep traffic moving?
A. In lieu of traffic lights, roundabouts are designed to slow down traffic, create a
consistent traffic flow, and provide safe maneuvering.
Q. Will Jiffy Lube and three homes be acquired/relocated so that any further roadway
expansions could be possible with minimal impact? (question from SFG member
notes page)
A. Only the Right of Way needed to construct the roadway will be targeted for
acquisition. Any future projects would commence in the same manner.
Q. Will the road, going through the wetland, be elevated? (question from SFG member
notes page)
A. Typically, the existing ground elevation is mimicked when designing the roadway
profile in order to minimize the overall footprint of the roadway. All efforts will be
made to minimize impacts to the surrounding properties.

8

Montgomery Road SFG Meeting #2 Summary
5/7/2014

Hoberg, Julie
From:
Sent:
To:
Subject:
Attachments:

Jan Ward <jan.ward@imagesinc.net>
Friday, April 25, 2014 1:00 PM
Taylor, Jordan
FW: Montgomery Road Stakeholder Focus Group Meeting #2
SFG_Meeting #2_Agenda.pdf; SFG_Meeting #1 Summary.pdf

Hi Jordan,
The email list below comprises the SFG members who received the 5/7/14 SFG Meeting #2 invitation.
'brolley@ci.montgomery.il.us'; 'tcmpbll89@hotmail.com'; 'william.c@auroratownship.org';
'chipman@ci.montgomery.il.us'; 'char@montgomery‐illinois.org'; 'david.dines@pacebus.com';
'info@dolanmurphy.com'; 'parkside54@sbcglobal.net'; 'egallt@aurora‐il.org'; 'Michael.Groth@Pacebus.com';
'elizabeth.hagenmoeller@kanedupageswcd.org'; 'candice.jacobs@kanedupageswcd.org'; 'jroberts@d131.org';
'gmacc@montgomery‐illinois.org'; 'ATFD613@comcast.net'; 'lafleurpaul@co.kane.il.us'; 'police@ci.montgomery.il.us';
'forestpreserve@kaneforest.com'; 'chiefmeyers@montgomeryfire.org'; 'cartermoss@communitychristian.org';
'tmuth@foxmetro.dst.il.us'; 'Jpalmquist@fvpd.net'; 'info@stpaulaurora.org'; 'mary.robb@pacebus.com';
'KSchroth@aurora‐il.org'; 'john@athd.org'; 'marilin.soloman@illinois.gov'; 'thomasg@apd.aurora.il.us';
'pwallers@eeiweb.com'; 'atfd611@aol.com'; 'nweber@montgomeryfire.org'; 'mayorsoffice@aurora‐il.org';
'AltarSmoke@aol.com'; 'young@ci.montgomery.il.us'; 'rzanaras@montgomeryfire.org'; 'zoephel@ci.montgomery.il.us';
lafleurpaul@co.kane.il.us; Taylor, Jordan (Jordan.Taylor@hdrinc.com); john.lazzara@hdrinc.com;
coffinbargarsteve@co.kane.il.us; jan.ward@imagesinc.net; Cathy Valente (cathy.valente@imagesinc.net)
From: Jan Ward [mailto:jan.ward@imagesinc.net]
Sent: Thursday, April 24, 2014 2:06 PM
Subject: Montgomery Road Stakeholder Focus Group Meeting #2

Dear Stakeholder Focus Group Member:
You are invited to the second meeting of the Stakeholder Focus Group (SFG) for the Montgomery Road, from
IL 25 to Hill Avenue, Phase I Engineering Study. The meeting will be held on Wednesday, May 7, 2014, 2:00
PM – 4:00 PM at the following location:
Montgomery Village Hall
Multi‐Purpose Room (First Floor)
200 N. River Street
Montgomery, IL 60538
Map/Directions
At this meeting, an overview of SFG Meeting #1 will be provided along with a presentation on potential
roadway and intersection design alternatives. The presentation will be followed by a group discussion and
workshop.
1

The meeting agenda is attached for your information. Also attached for your review is the draft summary
from the January 29, 2014 SFG meeting. Comments on this summary can be made at the upcoming meeting.
Please RSVP your attendance to Jan Ward at jan.ward@imagesinc.net by Friday, May 2nd. If you have any
project related questions prior to the meeting, please contact me at (630) 406‐7355.
We look forward to seeing you at the upcoming meeting.
Regards,
Paul LaFleur
Project Manager
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Hoberg, Julie
From:
Sent:
To:
Subject:
Attachments:

Jan Ward <jan.ward@imagesinc.net>
Friday, April 25, 2014 12:13 PM
Taylor, Jordan
Letters to SFG Members
Letter-Ayers.doc; Letter-Chorus.doc; Letter-Krzyzowski.doc

Hi Jordan,
3 letters are being mailed today to SFG members without email addresses. I am including the agenda in the mailing but
changed the language in the letter to indicate that the 1/29/14 meeting summary would be available at the 5/7/14
meeting (this is just for the people receiving paper letters).
I received Paul’s ok to use his signature from the last mailing.
Regards,
Jan

.................................................................

Jan Ward, Project Manager

IMAGES INC
public involvement + strategic communication + planning
We Moved! Temporary Office
1245 E. Diehl Road, Suite 103
Naperville, IL 60563
630.510.3944 ext. 105
630.701.7754 direct
630.488.2075 cell
630.510.3947 fax
www.imagesinc.net
DBE / WBE CERTIFIED
.................................................................

All information in this Communication, including attachments, may contain confidential information and intended for the solely for delivery to and
authorized use by the addressee(s) identified above, and may contain privileged, confidential, proprietary information entitled to protection and/or
exempt from disclosure under applicable law. Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance
on this Communication is strictly prohibited. If you have received this message in error, or you are not an authorized recipient, please notify the sender
immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.
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MONTGOMERY ROAD
IL Route 25 to Hill Avenue

Fact Sheet
Your Fact Source For The Montgomery Road Study
www.co.kane.il.us/dot/constProjects.aspx

Study Begins...

Public
Involvement

Community
C
it Input
I t Encouraged
E
d
The Kane County Division of Transportation (KDOT) has initiated the Montgomery Road
Phase I Preliminary Engineering and Environmental Study. The purpose of this project is to
improve safety and trafﬁc operations along a three-mile segment of Montgomery Road from
Illinois Route 25 on the west to Hill Avenue on the east, including intersections at Hill Avenue,
Broadway Road, and Douglas Road. The study area is located primarily within the village
limits of Montgomery with a portion on the east end in the city of Aurora.

The Montgomery Road Study
includes a collaborative public
involvement process that engages all
project stakeholders. A stakeholder
is deﬁned as anyone who could be
affected by the project and has an
interest in its outcome. The purpose
of this collaboration is to gather
and consider project input from
all interested parties and provide
a communication mechanism for
stakeholders to stay informed, ask
questions, and provide comments.
The public is encouraged to become
involved in the development of
transportation solutions and have
a voice in the decision-making
process. The information collected
through the public involvement
process aids in the identiﬁcation of
issues, impacts, and alternatives.
Combined with detailed technical
analyses, public input forms the
basis for ultimate project decisions.

Study Begins ................................................................................ 1
Public Involvement ....................................................................... 1
Current Conditions ....................................................................... 2

In This Issue
*TTVFr0DUPCFS

KDOT to Provide Project Information ............................................. 2
What Matters to You?................................................................... 2
Future Growth Projections ............................................................ 3
What is a Phase I Engineering Study? ........................................... 3
Next Steps ................................................................................... 4
Stay Informed and Get Involved ..................................................... 4

KANE COUNTY DIVISION OF TRANSPORTATION
www.co.kane.il.us/dot

www.co.kane.il.us/dot

KANE COUNTY DIVISION OF TRANSPORTATION

occurred on the S-curve on
Broadway Road to Briarcliff Road

6 crashes

occurred at the intersection of
Montgomery Road and Douglas Road

32 crashes

injury related

83 crashes

occurred within the study area
between 2008 and 2011

139 Crashes

Under current conditions, this roadway has been
classiﬁed as being over capacity and warrants
upgrades to the existing facilities. In addition,
estimates for the 2040 Design Hourly Volumes
(DHV) demonstrate that a signiﬁcant portion of the
study corridor will exceed design standards for the
primarily two-lane roadway that exists today.

The land along the corridor includes a mixture of
residential, commercial, recreational, agricultural,
and institutional uses. Sidewalks are intermittent
along the north and south sides of Montgomery
Road. The Virgil L. Gilman Trail, with a termini
to the south at Hill Avenue, bisects Montgomery
Road as it continues northwest towards IL 47.

Montgomery Road serves as a minor arterial
roadway under the jurisdiction of Kane County.
Currently Montgomery Road is a two-lane
facility with designated left turn lanes at various
intersections.

Current Conditions

2|

> Public Meetings

Gaining insight into the study area and long range
plans from communities

> Local Coordination Meetings

Seeking views on the issues and solutions
from key groups affected by the project

> Focus Group Meetings

Offering project information and updates.

> Website: www.co.kane.il.us/dot/constProjects.aspx

Providing up-to-date project information

> Newsletters

KDOT is providing the following opportunities to inform the
public and encourage participation:

What Matters to YOU?

Visit our website at: www.co.kane.il.us/dot/constProjects.aspx

The Montgomery Road study begins with a focus on the public involvement
process. KDOT’s website has been designed to keep the public informed and
regularly communicate information about the project as it becomes available.
As the website is updated, project information, frequently asked questions with
answers (FAQ’s), meeting dates, and project reports will be available. Please
visit throughout the study process to stay informed and provide feedback.

KDOT to Provide
Project Information

3

2

www.co.kane.il.us/dot

KANE COUNTY DIVISION OF TRANSPORTATION
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THE FINAL STEP in the process includes the detailed evaluation of the technical factors associated
with the alternatives and their impacts on the community and environment. At the end of this process,
a preferred alternative will be recommended for implementation. KDOT will consider all input, including
public and stakeholder comments and technical analyses, as they make ﬁnal decisions on a preferred
alternative. The results of the evaluation process, along with all of the ﬁndings from previous steps, will
be documented in a project report.

Evaluating Alternatives and Selecting the Preferred Alternative

THE NEXT STEP in the Phase I process is to continue performing detailed technical analysis and working
with the public and stakeholders to identify possible improvement alternatives that meet the project
Purpose and Need. This step concludes with the selection of the alternative(s) that will be evaluated in
further detail.

Identifying Alternatives

THE FIRST STEP of the Phase I Engineering Study involves analyzing and understanding the existing and
future conditions, and deﬁning the Purpose and Need for the roadway and intersection improvements.
Data collected during this step includes, but is not limited to, current and projected population and
employment statistics as well as future travel demand. The performance of the Montgomery Road
transportation system under future conditions will then be evaluated. KDOT and stakeholders will
determine transportation deﬁciencies and begin developing solutions to address the needs.

1 Analyzing Existing and Future Conditions and Defining a PURPOSE AND NEED

A Phase I Engineering study is also referred to as the Preliminary Engineering and Environmental Study.
This process requires several steps to complete.

WHAT IS A PHASE I ENGINEERING STUDY?

Montgomery Road trafﬁc counts are projected to nearly double by 2040.

Population: 51% increase to 802,231
Employment: 64% increase to 368,494

According to the Kane County 2040 Transportation Plan, the County is
expected to have signiﬁcant growth.

With trafﬁc growth anticipated to continue, congestion and operational
issues are also expected to increase.

Future Growth Projections
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Agenda
SFG Meeting #2

1.
2.
3.
4.

Welcome/Introductions
Project Background
Summary of SFG Meeting #1
Presentation of Alternatives

a.

5.
6.

Discussion and SFG Feedback

Future Involvement
Wrap up

Project Background
Montgomery Road Phase I Engineering Study
•
•
•
•
•

Project Location
Purpose and Need
Study Process
Project Schedule
Previous Public Involvement
‐ SFG #1 ‐ 1/29/14
‐ Public Information Meeting ‐10/2/13

SFG Meeting #1
Issues and Concerns ‐ Major Themes
•
•
•
•
•
•

Environmental Impacts
Flooding and Drainage
Safety Aspects
Land Use – Redevelopment/Access
Mobility and Traffic Management
Multi‐modal Facilities

SFG Meeting #1
Goals and Objectives ‐ Major Actions
•
•
•
•
•
•

Reduce congestion & traffic delays
Minimize environmental impacts
Establish controlled drainage system
Provide safe multi‐modal interaction
Provide development opportunities
Establish consistent landscape theme

Alternatives

• Existing Alignment – East End
4 Lane Cross‐section
3 Lane Cross‐section
Geometric Aspects/Changes

• S‐Curve – West End
5 Alternatives

Consideration
Review of East End
Alternatives
• Initial thoughts and
impressions

• Details to address
• Input on your
preference

4 Lane Typical Section

Hill Avenue
Existing

Proposed

Douglas Avenue
Existing

Proposed

3 Lane Typical Section

Hill Avenue
Existing

Proposed

Douglas Avenue
Existing

Proposed

Community Input

Workshop

Alternatives

Review of West End
Alternatives

• Advantages
• Disadvantages
• Trends

Alternative 1

Alternative 2

Alternative 3

Alternative 4

Alternative 5

Community Input

Workshop

Project Schedule

Wrap Up

Thank you for your Input!
Project Managers

•
•

Paul LaFleur at lafleurpaul@co.kane.il.us
John Lazzara at john.lazzara@hdrinc.com

Project Email

• montgomeryroad@hdrinc.com
Project Website

•

www.co.kane.il.us/dot/constProjects.aspx

Alternative 1

Alternative 2

Alternative 3

Alternative 4

Alternative 5

Kane County Division of Transportation
Montgomery Road Study

ALTERNATIVE ANALYSIS
Alternative Analysis For Corridor – East End
Criteria

Alternative

Metrics

No-Action

Mobility (Year 2040)

Intersection Operations

4-Lane
Roadway

3-Lane
Roadway

● LOS A - C (HIGH = Good Operations)
● LOS D (MEDIUM = Acceptable Operations)
● LOS E – F (LOW = Unacceptable Operations)
AM/PM

Montgomery Rd at IL 25

Signalized

Montgomery Rd at Douglas Rd

Signalized

Montgomery Rd at Hill Ave

Signalized

●/●
●/●
●/●

AM/PM

AM/PM

●/●
●/●
●/●

N/A

●/●
●/●

Safety
Crash Predictability

Observed Crashes/Year

Predicted Crashes/Year

Montgomery Rd at IL 25

5

7

4

4

Montgomery Rd: IL 25 to Douglas Rd

5

7

5

4

Montgomery Rd at Douglas Rd

10

8

8

8

Montgomery Rd: Douglas Rd to Howell Pl

13

11

12

11

5

5

5

5

Montgomery Rd at Hill Ave

17

11

11

11

Overall Corridor

55

49

45

43

●

●

# Acres

4.92

2.19

Wetland Impacts

# Acres & # Sites

0.016 / 1

0.003 / 1

Parking Impacts

# Spaces

91

31

Potential Residential Parcel Impacts

# Parcels

16

9

Potential Commercial Parcel Impacts

# Parcels

4

2

Section 4(f) Impacts

# Acres

1.058

0.786

Floodplain Impacts

# Acres

0

0

# Parcels

1

0

Montgomery Rd: Howell Pl to Hill Ave

Pedestrian/Bicycle Mobility

● Connecting to all
Existing / Planned
Ped-Bike Plans

● Connecting to
Pedestrian/ Bicycle Connectivity

some
Existing/Planned
Ped-Bike Plans

●

● No Connectivity to
Existing / Planned
Ped-Bike Plans
(LOW)

Environmental / Community / Social
Required ROW

Community Facility Impacts

Kane County Division of Transportation
Montgomery Road Study
ALTERNATIVE ANALYSIS

Kane County Division of Transportation
Montgomery Road Study

ALTERNATIVE ANALYSIS
Alternative Analysis for S-Curve – West End
Criteria

Metrics

#1
Urban
Roundabout

#2
MiniRoundabout

#3
Redesign of
Existing
Alignment

#4
Realignment
with
Roundabout 1

#5
Realignment
with
Roundabout 2

Yes or No

No

No

Yes

Yes

Yes

# Acres

1.10

0.54

2.95

3.20

2.98

# Acres/# Sites

0/0

0/0

0/0

0/0

0/0

# Spaces

0

0

0

0

0

# Parcels

9

4

3

3

5

# Acres

0.094

0.096

0.080

0.074

0.074

# Acres

0.004

0.001

0.591

0.995

1.018

# Parcels

0

0

0

0

0

# Driveways

2

3

0

4

0

Mobility
Permanent road
closures that
increase travel
distance?

Environmental / Community / Social
Required ROW
Wetland Impacts
Parking Impacts
Potential
Residential Parcel
Impacts
Section 4(f)
Impacts
Floodplain
Impacts
Community
Facility Impacts
Driveway Access
Modification

Kane County Division of Transportation
Montgomery Road Study
ALTERNATIVE ANALYSIS
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Public Hearing Fast Facts





(31) People attended the Public Hearing
(2) written Comment Forms were submitted at the hearing
(3) written Comments were submitted to KDOT after the Public Hearing
(8) verbal comments were provided to the Court Reporter

Overview
The Kane County Division of Transportation (KDOT) initiated the Preliminary Engineering and
Environmental (Phase I) Study for Montgomery Road. The study process includes the following
steps:






Data collection
Alternatives analysis
Environmental studies
Preferred alternative
Design approval

The project was initiated in June 2013. The original project limits included a section of
Montgomery Road between IL Route 25 and Briarcliff Road west of the current western
boundary. Due to extensive coordination with the stakeholder focus group and other multiple
factors, such as environmental and community impacts, a decision was made to change the
western boundary to Briarcliff Road.

Identification of Stakeholders
A stakeholder is anyone who could be affected by the project and has a stake in its outcome.
Stakeholders are identified as all residents, businesses, local governments, and other interested
parties in the project area. Input from these parties will help KDOT understand the existing
conditions and transportation issues along Montgomery Road.

2
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Public Involvement Efforts
Post Card:
In order to announce the September 14, 2016 Public Hearing, a post card invitation was created.
The post card included a brief description of the Montgomery Road Phase I Engineering Project,
along with details concerning the purpose, location and format of the Public Hearing. The post
card invitation was mailed to approximately 481 stakeholders on August 29, 2016.

Display Ad:
A display ad was created to notify the public of the September 14, 2016 Public Hearing. The ad
included a brief description of the Montgomery Road Phase I Engineering project and highlighted
the purpose, location and format of the Public Hearing. The Kane County website that provides
project information, www.co.kane.il.us/dot/constProjects.aspx, and the contact information for
the project manager and engineer were provided. The display ad was placed in the main news
section of the following papers and ran on the identified dates:

3
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Kane County Chronicle:
o
August 25, 2016 and September 8, 2016
o
Size of ad: 4.56 x 5.5
Beacon News:
o
August 24, 2016 and September 7, 2016
o
Size of ad: 4.91 x 5.255

Fact Sheet:
A two-page Fact Sheet was made available at the Hearing and posted on the project web page.
The following article topics were included in the Fact Sheet:
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Project Overview
Purpose and Need
Recommended Preferred Alternative
Features
(4f) De minimus – use of public property for associated improvements
Funding
How to Comment

Montgomery Road Project – Public Hearing – Outreach Efforts & Response Summary
Images, Inc.

3rd Party Announcements:
KDOT updated their website to announce the Public Hearing on September 2, 2016. (39) Letters
were sent to the members of the Technical Advisory Group and the Stakeholder Focus Group. A
sample copy of this letter is provided at the end of this summary.

Public Hearing
The Public Hearing for the Montgomery Road Project was held on Wednesday, September 14,
2016 at the Montgomery Village Hall, 200 N. River Street, Montgomery, Illinois from 4:00 pm to
7:00 pm. The Hearing was conducted in an open house format and offered a continuous power
point presentation for viewing. Exhibit board displays provided an overview of the project, the
study area and process, what was considered, analysis conclusion, Douglas and Hill Avenue
intersection improvements, property and environmental impacts, future funding and
instructions on how to comment.
Representatives from KDOT and HDR Engineering, Inc. were available to discuss the project
focus and engineering process with attendees. Comment Forms were available for attendees
to submit written comments. A Court Reporter was available for attendees to submit verbal
comments.
The Public Hearing was attended by (31) people, (2) written comment forms were submitted
and (8) comments were filed with the Court Reporter.
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The following public officials were in attendance:
-Village of Montgomery Trustee: Theresa Sperling
-Kane County Board Candidate: Linda Pasetti-Olson
Additional agencies/organizations represented included:
-Aurora Township Highway Commissioner: John Shoemaker
-Illinois Division of Transportation: Marilin Solomon
-Illinois Division of Transportation: Hannah Knight
-Village of Montgomery Community Development: Jerad Chipman
-Village of Montgomery Engineering Consultant: Pete Wallers
-Village of Montgomery Director of Public Works: Todd Hoppenstedt
-Village of Montgomery Director of Finance: Justin VanVooren
-City of Aurora Building and Permits: Rick Olson
-City of Aurora Traffic Engineer: Eric Gallt
-Kane/Kendall Council of Mayors: Jennifer Beecher

Comment Summary
During the Public Hearing, (2) written comment forms were submitted and (8) verbal
comments were filed with the court reporter. The summary below describes the most
predominant categories and their frequency.
After the Public Hearing, (3) written additional comments were submitted to Kane County
Division of Transportation before the September 28, 2016 deadline and are included in this
summary.

Comment Forms
Comment Category
Drainage Issues

# of Comments
2

Loss of Parking Spaces

1

Loss of Driveway Space

1

Dedicated Turn Lanes

4

Land/Property Acquisition
Sidewalk, Crosswalk, and Bike Path Issues and Connections

5

Traffic Control

2

General support for project

2

Total:

20

6

3
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Drainage Issues
Two comments were received that this project will alleviate drainage issues.
Loss of Parking Spaces
A comment was received concerning the loss of parking spaces for the Skate Rink property along
Montgomery Road.
Loss of Driveway Spaces
A comment was received concerning the loss of driveway spaces for 356 and 358 Montgomery Road.
Dedicated Turn Lanes
Three comments were received regarding support for a 3-lane road, providing a center turn lane,
particularly at Hill and Montgomery Road intersection. One comment expressed concerned that the 3lane road will make it difficult to navigate.
Land/Property Acquisition
Comments were received regarding the need for:
 need for more public information regarding ROW/Easements
 better understanding of what the property impacts/acreage
 (3) comments specifically requested that property be taken from the North Side of Montgomery
Road at the Soccer Field

Sidewalk, Crosswalk, and Bike Path Issues and Connections
A comment was received regarding support for sidewalks/multi use paths along Montgomery Road. Two
comments were received saying they are unnecessary and not needed to connect to Virgil Gilman Trail.
Traffic Control
Two comments requested additional stop sign/stop lights on Montgomery Road.
General Positive Support
Two comments expressed general positive support for the project.
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Kane County Division of Transportation

Public Hearing
September 14, 2016

Welcome

MONTGOMERY ROAD

Kane County Division of Transportation

Roadway Deﬁciencies

Intersection Improvements

Drainage

Trafﬁc Operations

Associated impacts on
the environment

In-depth review of the
existing and future bicycle
and pedestrian connectivity

Safety

Trafﬁc Capacity

Included in this study:

STUDY TEAM

MONTGOMERY ROAD

The comprehensive study has been initiated to improve:

Kane County is conducting an Engineering and Environmental Study of
Montgomery Road located in the Village of Montgomery and the City
of Aurora, extending from Briarcliff Road on the west to Hill Avenue on
the east. The Study Team consists of representatives from Kane County Division of
Transportation (known as KDOT) and assisted by HDR Engineering.

Project Overview

Kane County Division of Transportation

MONTGOMERY ROAD

Bus Routes #528, #529 provide services along a portion of the study corridor.

• Establish consistent landscape theme

• Provide development opportunities

• Provide safe multi-modal interaction

• Establish controlled drainage system

• Minimize environmental impacts

• Reduce congestion & trafﬁc delays

Project Goals
and Objectives

active agricultural lands. The Aurora Township Fire Department #2 is near Montgomery Road and Spencer Street and PACE

public parks, the Virgil Gilman Nature Trail, the Aurora Township Cemetery, the Fox Valley Park District Aquatic Center, and

Road and Hill Avenue traverses a range of land uses from single and multi-family residential to commercial, as well as several

pressure on Montgomery Road to serve the daily trafﬁc needs will continue to increase. Montgomery Road between Briarcliff

Road on the west to Hill Avenue on the east. As the Montgomery area experiences further growth and development, the

The Montgomery Road study area is located in the Village of Montgomery and the City of Aurora, extending from Briarcliff

Study Area

MONTGOMERY ROAD

Identiﬁes
Alternatives

Kane County Division of Transportation

Analyzing existing and future conditions

2

Data
Collection

1

STEP

STEP

This process requires several steps and includes:

on stakeholder input as well as technical
and environmental analyses.

sources. This element of the study is

areas and wetlands.

air quality, water quality, special waste

economic factors, natural resources,

aspects reviewed include social and

tal impacts and values. Environmental

NEPA) which considers environmen-

Environment Policy Act (referred to as

quite extensive and follows the National

Selecting a Preferred Alternative based

identify natural, built and social re-

Preferred
P
referred
Alternative
Alternative

4

STEP

Conducting environmental studies to

Environmental
Studies

3

STEP

WE ARE HERE

construction of the roadway project.

ture phases of the overall planning and

ments the study and will be used in fu-

Preparing a project report that docu-

Design
Approval

5

STEP

The Montgomery Road study is a PHASE I ENGINEERING STUDY, also referred to as a Preliminary
Engineering & Environmental Study.

Study Process

Kane County Division of Transportation

Alt 2 Proposed

Alt 1 Proposed

Existing

Through the Public
Involvement process
and with input from
the Stakeholder Focuss
Group, the western project
limits now end at Briarcliff
Road. It was determined that
the potential impacts on the
S-Curve - West End were too
great, therefore, those initial
alternatives were dismissed
from further evaluation.

• Intersection Improvements
• Hill Avenue - Additional Turn Lanes
• Douglas Avenue - Additional Through Lanes
• Pedestrian Connectivity

• Alt 1 - 3-Lane Cross-Section
• Alt 2 - 4-Lane Cross-Section

S-Curve - West End

1 - Urban Compact Alternative
2 - Mini Roundabout
3 - Realignment
4 - Roundabout Realignment
5 - Urban Roundabout Realignment

Roundabout Realignment

Urban Roundabout Realignment

Realignment

Mini Roundabout

Urban Compact Alternative

• Alt
• Alt
• Alt
• Alt
• Alt

5 ALTERNATIVES

S-Curve - West End

ion deﬁ

ciencies
intersect
Add

ress roa
dway &

Existing Alignment - East End

Length
s Bridge
Reduce

The Initial Alternatives included:

Alt 1
Alt 2
Alt 4
Alt 5

Alt 3

MONTGOMERY ROAD

g Walls

What was considered?

Retainin

• Opportunities for landscaping between back of curb and
the sidewalk and shared-use path (A landscaping plan will
be developed in cooperation with the Village of
Montgomery and the City of Aurora)

• North-south controlled intersections remain stop
controlled

• Signalized intersections remain signalized

• Visual enhancements to the Virgil Gilman Trail Crossing

• Provides exclusive left turn storage at the intersections

• Center two-way left turn lane

along Montgomery Road

• Sidewalk & Shared-Use Path

• Curb and Gutter

• Enclosed drainage system

Kane County Division of Transportation

The 3-Lane Cross Section best meets the project Purpose and Need.

Preliminary Preferred Alternative

3-Lane Cross Section is the

MONTGOMERY ROAD

PRELIMINARY PREFERRED ALTERNATIVE INCLUDES:

Analysis Conclusion

Kane County Division of Transportation

EASTBOUND: 1 left turn lane, 1 shared thru/right turn lane
WESTBOUND: 1 left turn lane, 1 shared thru/right turn lane
NORTHBOUND: 1 left turn lane, 1 thru lane, 1 right turn lane
SOUTHBOUND: 1 left turn lane, 1 thru lane, 1 shared thru/right turn lane

EASTBOUND: 1 left turn lane, 1 shared thru/right turn lane
WESTBOUND: 1 left turn lane, 1 shared thru/right turn lane
NORTHBOUND: 1 left turn lane, 1 thru lane, 1 shared thru/right turn lane
SOUTHBOUND: 1 left turn lane, 1 thru lane, 1 shared thru/right turn lane

* Ch
Changes over existing
i ti are bbold
ld andd ititalicized
li i d

PROPOSED

MONTGOMERY ROAD

EXISTING

Douglas Avenue
Intersection Improvement

Kane County Division of Transportation

EASTBOUND: 1 left turn lane, 1 thru lane, 1 right turn lane
WESTBOUND: 1 left turn lane, 1 thru lane, 1 right turn lane
NORTHBOUND: 1 left turn lane, 1 shared thru/right turn lane
SOUTHBOUND: 1 left turn lane, 1 shared thru/right turn lane

EXISTING

MONTGOMERY ROAD

* Changes over existing are bold and italicized

EASTBOUND: 1 left turn lane, 1 thru lane, 1 right turn lane
WESTBOUND: 1 left turn lane, 1 thru lane, 1 right turn lane
NORTHBOUND: 1 left turn lane, 1 thru lane, 1 shared thru/right turn lane
SOUTHBOUND: 1 left turn lane, 1 thru lane, 1 shared thru/right turn lane

PROPOSED

Hill Avenue
Intersection Improvement

> Phillips Park Golf Course (City of Aurora)

> Phillips Park Aquatic Center (Fox Valley Park District/City of Aurora)

> Virgil Gilman Trail (Fox Valley Park District)

> Aurora Township Soccer Field (Aurora Township)

KDOT intends to seek a de minimis impact ﬁnding from the Federal Highway Administration
(FHWA) based on the project not adversely affecting the features, attributes, or activities
qualifying the properties for protection under Section 4(f).

for the associated improvements to Montgomery Road which are protected by Section 4(f) of the U.S. Department of
Transportation Act of 1966.

• Aurora Township Soccer Field (Aurora Township) =0.12 acres impacted
• Virgil Gilman Trail (Fox Valley Park District) =0.12 acres impacted
• Phillips Park Aquatic Center (Fox Valley Park District/City of Aurora =0.40 acres impacted
• Phillips Park Golf Course (City of Aurora) =0.27 acres impacted

KDOT is also seeking public comments on the use of property from the:

Kane County Division of Transportation

MONTGOMERY ROAD

The preliminary Preferred Alternative will require right of way acquisition.

Property Impacts

MONTGOMERY ROAD

Kane County Division of Transportation

proposed project footprint

• Hazardous waste sites – none within

mitigated (1.11 acres impacted)

• Impacted wetlands will be minimized and

• Biological resources coordination ongoing

• Cultural resources cleared

seeks to avoid and minimize impacts to the human, cultural, and natural environment.

In development of the preliminary Preferred Alternative, the project study team initially

Environmental Impacts

Kane County Division of Transportation

Funding & Next Steps

MONTGOMERY ROAD

Kane County Division of Transportation

Court Reporter
Email

PLEASE SUBMIT VERBAL COMMENTS TO A
COURT REPORTER, EMAIL, OR BY COMMENT FORM.

Your Input Matters!

MONTGOMERY ROAD

Comment Form

PROJECT WEBSITE AT:
co.kane.il.us/dot/constProjects/montgomeryRoad.aspx

Jennifer O’Connell, Senior Project Manager
Kane County Division of Transportation
41W011 Burlington Road
St. Charles, IL 60175
PHONE: (630) 406-7333
EMAIL: oconnelljennifer@co.kane.il.us

COMMENTS PLEASE

Verbal comments can be made to the court reporter
while written comments and questions may be submitted
during the public hearing, emailed, or mailed to the below
address no later than September 28, 2016 in order to
become part of the ofﬁcial public hearing record.
The correspondence should be addressed to:

Ways to Comment

Kane County Division of Transportation

Court
Reporter

MONTGOMERY ROAD

www.co.kane.il.us/dot

TO A PUBLIC HEARING

Invited

You’re

The purpose of the meeting is to seek public comments
on the proposed improvement for Montgomery Road
located in the Village of Montgomery and the City of
(\YVYHL_[LUKPUNMYVT)YPHYJSPќ9VHKVU[OL^LZ[[V/PSS
Avenue on the east. The preliminary Preferred Alternative
^PSSHKKYLZZL_PZ[PUNHUKM\[\YLJHWHJP[`VWLYH[PVUHSHUK
KLZPNUZ[HUKHYKKLÄJPLUJPLZHZZVJPH[LK^P[O[OPZZLJ[PVU
VM YVHK^H` 0UJS\KLK PU [OPZ Z[\K` ^HZ HU PUKLW[O
YL]PL^VM[OLL_PZ[PUNHUKM\[\YLIPJ`JSLHUKWLKLZ[YPHU
connectivity and associated impacts to the environment.

Kane County Division of Transportation
41W011 Burlington Road
St. Charles, IL 60175
Phone: (630) 406-7333
Email: oconnelljennifer@co.kane.il.us

HDR Engineering, Inc.
8550 W. Bryn Mawr Avenue, Suite 900
Chicago, IL 60631
Phone: (773) 380-7900
Email: John.lazzara@hdrinc.com

Jennifer O’Connell, Senior Project Manager John Lazzara, Project Engineer

* This meeting will be accessible to persons with disabilities. Anyone needing specific assistance should contact Lisa Mentzer at
(630) 510-3944, ext. 113. Persons planning to attend who will need a sign language interpreter or other similar accommodations
should notify the TTY/TTD number (800) 526-0844/or 711; TTY users (Español) (800) 501-0864/or 711; and for Telebraille
dial (877) 526-6670 at least five days prior to the meeting.

For more
information
about the project
please contact:

2+6; PZ HSZV ZLLRPUN W\ISPJ JVTTLU[Z VU [OL \ZL VM WYVWLY[` MYVT [OL (\YVYH ;V^UZOPW :VJJLY
-PLSK(\YVYH;V^UZOPW=PYNPS.PSTHU;YHPS-V_=HSSL`7HYR+PZ[YPJ[7OPSSPWZ7HYR(X\H[PJ*LU[LY-V_
=HSSL`7HYR+PZ[YPJ[*P[`VM(\YVYHHUK7OPSSPWZ7HYR.VSM*V\YZL*P[`VM(\YVYHMVY[OLHZZVJPH[LK
PTWYV]LTLU[Z[V4VU[NVTLY`9VHK^OPJOHYLWYV[LJ[LKI`:LJ[PVUMVM[OL<:+LWHY[TLU[VM
;YHUZWVY[H[PVU(J[VM 2+6;PU[LUKZ[VZLLRHKLTPUPTPZPTWHJ[ÄUKPUNMYVT[OL-LKLYHS/PNO^H`
(KTPUPZ[YH[PVU-/>(IHZLKVU[OLWYVQLJ[UV[HK]LYZLS`HɈLJ[PUN[OLMLH[\YLZH[[YPI\[LZVY
HJ[P]P[PLZX\HSPM`PUN[OLWYVWLY[PLZMVYWYV[LJ[PVU\UKLY:LJ[PVUM

;OLW\ISPJOLHYPUN^PSSILJVUK\J[LKPUHUVWLUOV\ZLMVYTH[HUKPU[LYLZ[LKWLYZVUZTH`H[[LUK
HU`[PTLIL[^LLU!74HUK!74(JVU[PU\V\ZH\KPV]PZ\HSWYLZLU[H[PVU^PSSWYV]PKLHU
V]LY]PL^VM[OLZ[\K`HUK[OLWYLSPTPUHY`7YLMLYYLK(S[LYUH[P]L([[LUKLLZHYLLUJV\YHNLK[VWYV]PKL
]LYIHS VY ^YP[[LU [LZ[PTVU` [V H JV\Y[ YLWVY[LY ^OPJO ^PSS IL PUJS\KLK HZ WHY[ VM [OL W\ISPJ YLJVYK
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Montgomery Village Hall
Community Room, Upper Floor
200 N. River Street
Montgomery, IL 60538

Wednesday, September 14, 2016
4:00 PM to 7:00 PM

You’re Invited!

present the preliminary Preferred Alternative.

Preliminary Engineering and Environmental (Phase I) Study and to

a public hearing to provide an overview of the Montgomery Road

The Kane County Division of Transportation (KDOT) is conducting

Montgomery Road Study
Kane County Division of Transportation
41W011 Burlington Road
St. Charles, IL 60175

August 31, 2016
Cheryl Ayers
Fieldstone Place HOA
1334 Manning Ave.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Matt Brolley
Village of Montgomery
200 N. River St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Tom Campbell
Property Owner
171 Montgomery Road
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
William Catching
Aurora Township
80 N. Broadway
Aurora, IL 60507
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Jerad Chipman
Village of Montgomery
200 N. Rivers St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Chris Chorus
Harmony Hills Plaza
1335-7 Douglas Ave.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Charlene Coulombe-Fiore
Montgomery Economic Development Corporation
200 Webster St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
David Dines
Pace Suburban Bus
400 Overland Dr.
North Aurora, IL 60542
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Brian Dolan
Douglas Commons Partners
765 Orchard Avenue
Aurora, IL 60505
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Melvin Freiders
Parkside Lanes
9S507 Farnsworth Avenue
Aurora, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Eric Gallt
City of Aurora
44 E. Downer Place
Aurora, IL 60505
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Michael Groh
Pace Suburban Bus
550 W Algonquin Rd
Arlington Hts, IL 60005
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Elizabeth Hagen-Moeller
Kane DuPage Soil & Water Conservation District
2315 Dean St, Suite 100
St. Charles, IL 60175
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Candice Jacobs
Kane-DuPage Soil & Water Conservation District
2315 Dean St, Suite 100
St. Charles, IL 60175
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Jerome Roberts
Aurora East District 131
417 Fifth St.
Aurora, IL 60505
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Jennifer Jones
Greater Montgomery Area Chamber of Commerce
200 River St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Stephanie Krzyzowski
Property Owner--Southeast end of Corridor/Agricultural
9S507 Farnsworth Avenue
Aurora, IL 60504
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Dave Kunkel
Aurora Township
80 N. Broadway
Aurora, IL 60507
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Jennifer O’Connell
Kane County DOT
41W011 Burlington Rd
St. Charles, IL 60175
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Daniel Meyers
Village of Montgomery PD
10 Civic Center Ave.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Monica Meyers
Kane County Forest Preserve District
1996 S. Kirk Road
Geneva, IL 60134
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Tom Meyers
Montgomery-Countryside Fire Protection District
198 S. Railroad St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Carter Moss
Community Christian Church
131 Montgomery Road
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Thomas Muth
Fox Metro Water Reclamation District
1135 S. Lake St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Jeff Palmquist
Fox Valley Park District
101 W. Illinois Ave.
Aurora, IL 60506
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
St. Paul Lutheran Cemetery
555 E. Benton St.
Aurora, IL 60505
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Mary Robb
Pace Suburban Bus
550 W. Algonquin Road
Arlington Heights, IL 60005
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Ken Schroth
City of Aurora
44 E. Downer Place
Aurora, IL 60505
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
John Shoemaker
Aurora Township Highway Department
220 Butterfield Road
North Aurora, IL 60542
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Marilin Solomon
IDOT BLR
201 W. Center Ct
Schaumburg, IL 60195
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Gregory Thomas
City of Aurora PD
1200 E. Indian Trail
Aurora, IL 60505
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Peter G. Wallers
Village of Montgomery
200 N. River St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Bob Waterman
Aurora Township Fire Protection District
599 Montgomery Road
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Norbert Weber
MFD
125 Montgomery Road
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Tom Weisner
City of Aurora
44 E. Downer Place
Aurora, IL 60507
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Jim Woods
Calvary Baptist Church
140 Montgomery Road
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Rich Young
Village of Montgomery
200 N. River St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Rich Zanaras
MFD
125 Montgomery Road
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

August 31, 2016
Jeff Zoephel
Village of Montgomery
200 N. River St.
Montgomery, IL 60538
RE: Montgomery Road Project Update
Dear Stakeholder Focus Group Member:
Thank you for your participation in the Stakeholder Focus Group for the Montgomery Road Phase 1 Engineering
Study in May of 2014. We are pleased to announce that after an extensive coordination process with community
members and representatives, a project design has been selected for further advancement. Your involvement in the
development of alternatives and the selection of a preferred design has been vital to the project’s success and we
greatly appreciate your assistance.
As a goal of the study, design alternatives were evaluated for the western portion of Montgomery Road to determine
purpose and need of roadway improvements. The original project corridor followed Montgomery Road between the
intersections with Illinois 25 (River Road) and Hill Avenue. In the ensuing years since our original Stakeholder Focus
Group meeting, it was found that a “No-Build” alternative was appropriate for the western portion of this corridor and
resulted in a revision of project termini. The project termini will no longer include the western portion of the corridor
from Illinois 25 (River Road) to Briarcliff Road. The proposed design of the project will include widening of
Montgomery Road between the intersections with Briarcliff Road and Hill Avenue.
Enclosed you will find an invitation for the final Public Hearing. The purpose of this meeting is to present the study
findings and recommendations to the public. During the meeting, project team representatives will be seeking public
comment and opinion from community members for use in documenting and evaluating the project study.
Please feel free to visit the Kane County Division of Transportation website for more information or to submit your
comments using the Online Comment Form. Please submit any questions for the project team via email at
montgomery@hdrinc.com.
If you require further assistance, please contact the following project representatives:
Jennifer O’Connell
Kane County DOT Senior Project Manager
Ph: 630-406-7333
OconnellJennifer@co.kane.il.us
Regards,
Jennifer O’Connell, P.E.
Kane County DOT Senior Project Manager

John Lazzara
HDR Inc. Consultant Project Manager
Ph: 773-380-7900
john.lazzara@hdrinc.com

a. Newspaper announcement;

You’re Invited!
Public Hearing for Montgomery Road Study
The Kane County Division of Transportation (KDOT) is conducting
a public hearing to provide an overview of the Montgomery Road
Preliminary Engineering and Environmental (Phase I) Study and
to present the preliminary Preferred Alternative.
The purpose of the meeting is to seek public comments on the proposed
improvement for Montgomery Road located in the Village of Montgomery and
the City of Aurora, extending from Briarcliff Road on the west to Hill Avenue on
the east. The proposed improvement will address existing and future capacity,
operational, and design standard deficiencies associated with this section of
roadway. Included in this study was an in-depth review of the existing and future
bicycle and pedestrian connectivity and associated impacts to the environment.

Wednesday, September 14, 2016
4:00 PM to 7:00 PM
Montgomery Village Hall
Community Room, Upper Floor
200 N. River Street
Montgomery, IL 60538
For more information about the project please contact:
Jennifer O’Connell, Senior Project Manager
Kane County Division of Transportation
41W011 Burlington Rd

The public hearing will be conducted in an open house format, and interested
persons may attend anytime between 4:00 PM and 7:00 PM. A continuous audiovisual presentation will provide an overview of the study and the preliminary
Preferred Alternative. Attendees are encouraged to provide verbal or written
testimony to a court reporter, which will be included as part of the public record.
Attendees will have the opportunity to view preliminary construction drawings,
exhibits, provide comments, and meet with KDOT and project study team
representatives.
KDOT is also seeking public comments on the use of property from the Aurora
Township Soccer Field (Aurora Township), Virgil Gilman Trail (Fox Valley Park
District), Phillips Park Aquatic Center (Fox Valley Park District/City of Aurora),
and Phillips Park Golf Course (City of Aurora) for the associated improvements to
Montgomery Road which are protected by Section 4(f) of the U.S. Department
of Transportation Act of 1966. KDOT intends to seek a de minimis impact finding
from the Federal Highway Administration (FHWA) based on the project not
adversely affecting the features, attributes, or activities qualifying
the properties for protection under Section 4(f).

St. Charles, IL 60175
Phone: (630) 406-7333
Email: oconnelljennifer@co.kane.il.us
John Lazzara, Project Engineer
HDR Engineering, Inc.
8550 W. Bryn Mawr Avenue, Suite 900
Chicago, IL 60631
Phone: (773) 380-7900
Email: john.lazzara@hdrinc.com
This meeting will be accessible to persons with disabilities. Anyone
needing specific assistance should contact Lisa Mentzer at (630)
510-3944, ext. 113. Persons planning to attend who will need a sign
language interpreter or other similar accommodations should notify the
TTY/TTD number (800) 526-0844/or 711; TTY users Español (800)
501-0864/or 711; and for Telebraille dial (877) 526-6670 at least five
days prior to the meeting.

You’re Invited!
Public Hearing for Montgomery Road Study
The Kane County Division of Transportation (KDOT) is conducting
a public hearing to provide an overview of the Montgomery Road
Preliminary Engineering and Environmental (Phase I) Study and
to present the preliminary Preferred Alternative.
The purpose of the meeting is to seek public comments on the proposed
improvement for Montgomery Road located in the Village of Montgomery and
the City of Aurora, extending from Briarcliff Road on the west to Hill Avenue on
the east. The proposed improvement will address existing and future capacity,
operational, and design standard deficiencies associated with this section of
roadway. Included in this study was an in-depth review of the existing and future
bicycle and pedestrian connectivity and associated impacts to the environment.

Wednesday, September 14, 2016
4:00 PM to 7:00 PM
Montgomery Village Hall
Community Room, Upper Floor
200 N. River Street
Montgomery, IL 60538
For more information about the project
please contact:
Jennifer O’Connell, Senior Project Manager

The public hearing will be conducted in an open house format, and interested
persons may attend anytime between 4:00 PM and 7:00 PM. A continuous
audio-visual presentation will provide an overview of the study and the
preliminary Preferred Alternative. Attendees are encouraged to provide verbal or
written testimony to a court reporter, which will be included as part of the public
record. Attendees will have the opportunity to view preliminary construction
drawings, exhibits, provide comments, and meet with KDOT and project study
team representatives.
KDOT is also seeking public comments on the use of property from the Aurora
Township Soccer Field (Aurora Township), Virgil Gilman Trail (Fox Valley Park
District), Phillips Park Aquatic Center (Fox Valley Park District/City of Aurora),
and Phillips Park Golf Course (City of Aurora) for the associated improvements to
Montgomery Road which are protected by Section 4(f) of the U.S. Department
of Transportation Act of 1966. KDOT intends to seek a de minimis impact
finding from the Federal Highway Administration (FHWA) based on the project
not adversely affecting the features, attributes, or activities
qualifying the properties for protection under Section 4(f).

Kane County Division of Transportation
41W011 Burlington Rd
St. Charles, IL 60175
Phone: (630) 406-7333
Email: oconnelljennifer@co.kane.il.us
John Lazzara, Project Engineer
HDR Engineering, Inc.
8550 W. Bryn Mawr Avenue, Suite 900
Chicago, IL 60631
Phone: (773) 380-7900
Email: john.lazzara@hdrinc.com
This meeting will be accessible to persons with disabilities.
Anyone needing specific assistance should contact Lisa Mentzer
at (630) 510-3944, ext. 113. Persons planning to attend
who will need a sign language interpreter or other similar
accommodations should notify the TTY/TTD number (800)
526-0844/or 711; TTY users Español (800) 501-0864/or
711; and for Telebraille dial (877) 526-6670 at least five days
prior to the meeting.

b. Newspaper publication certificates;
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630-624-1625
ldoherty@shawmedia.com
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312-848-7847
stcohen@chicagotribune.com
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c.

Handout;

Fact Sheet
Your Fact Source for the Montgomery Road Study

Purpose
and Need
The PURPOSE of the project is to:
 Provide a transportation
infrastructure that enhances
operational efﬁciency
 Provides additional capacity for
the projected trafﬁc volumes

Issue 2• September 2016

Project Overview
The Montgomery Road Phase I Preliminary Engineering and Environmental Study evaluates an approximately
2.2-mile section of Montgomery Road between Briarcliff Road on the west and Hill Avenue on the east. The
study area is located in the Village of Montgomery and the City of Aurora, within Aurora Township and Kane
County, Illinois. The 2.2-mile section of Montgomery Road between Briarcliff Road and Hill Avenue traverses
a range of land uses from single and multi-family residential to commercial, as well as several public parks, the
Virgil Gilman Nature Trail, the Aurora Township Cemetery, the Fox Valley Park District Aquatic Center, and active

 Enhances roadway safety

agricultural lands. There is the presence of the Aurora Township Fire Department #2 near Montgomery Road and

 Provide drainage
improvements

Spencer Street and PACE Bus Routes #528 and #529 along a portion of the study corridor.

The project is NEEDED to meet:
 Future capacity needs
 Provide safe travel conditions
  Provide bicycles
and pedestrians
accommodations

Funding

Change in Study Limits
The original project limits included a section of
Montgomery Road between IL Route 25 and
Briarcliff Road west of the current western
boundary. Due to extensive coordination with
the Stakeholder Focus Group and multiple factors,
a decision was made to change the western
boundary of the project to Briarcliff Road.

KANE COUNTY DIVISION OF TRANSPORTATION
www.co.kane.il.us/dot/constProjects/montgomeryRoad.aspx

2|

Features
ainnage
agge
> Enhanced Drainage
terr
> Curb and Gutter

Preliminary Preferred Alternative

haredd Us
Use Path
Use
Path
t alo
ong
n
> Sidewalk & Shared-Use
along
Montgomery Road

3-LANE URBAN CROSS SECTION

> Center two-way left turn lane
> Provides exclusive left turn storage at the
intersections
> Virgil Gilman Trail Crossing will be developed to
provide a non-motorized friendly crossing
> All signalized intersections remain signalized
> All north-south stop controlled intersections
remain stop controlled

The preliminary Preferred Alternative will address existing and future capacity, operational, and
design standard deﬁciencies associated with this section of roadway. Included in this study
was an in-depth review of the existing and future bicycle and pedestrian connectivity and
associated impacts to the environment.

> Opportunities for landscaping between back
of curb and the sidewalk and shared-use
path (During Phase II Engineering, a landscaping
plan will be developed in cooperation with the
Village of Montgomery and the City of Aurora.)

There will be land acquisition impacts associated with this project, however, refined locations
and amount will be determined during later phases of the project as funding is identified.

PROPOSED INTERSECTION

IMPROVEMENTS
The intersection of Douglas Avenue and Hill Avenue will
EHLPSURYHGIRURSHUDWLRQDOHIƂFLHQF\DQGWRSURYLGH
DGGLWLRQDOFDSDFLW\IRUIXWXUHWUDYHOGHPDQGV

Douglas Avenue

EASTBOUND: 1 left turn lane,
1 shared thru/right turn lane
WESTBOUND: 1 left turn lane,
1 shared thru/right turn lane

NORTHBOUND: 1 left turn lane,
1 thru lane, 1 right turn lane

SOUTHBOUND: 1 left turn lane,
1 thru lane, 1 shared thru/right turn lane

Hill Avenue

EASTBOUND: 1 left turn lane, 1 thru lane,
1 right turn lane

WESTBOUND: 1 left turn lane, 1 thru lane,
1 right turn lane

NORTHBOUND: 1 left turn lane, 1 thru lane,
1 shared thru/right turn lane

SOUTHBOUND: 1 left turn lane, 1 thru lane,
1 shared thru/right turn lane

*Changes over existing are bold and italicized

KANE COUNTY DIVISION OF TRANSPORTATION
www.co.kane.il.us/dot/constProjects/montgomeryRoad.aspx

Questions
Comments

PROJECT
AND

TThe
he purpose of the meeting is to seek public comments on the
prelim
preliminary
Preferred Alternative for Montgomery Road located
in the Villa
Village of Montgomery and the City of Aurora, extending from
Briarcliff Road on the west to Hill Avenue on the east.
KDOT is also seeking public comments on the use of property from the
Aurora Township Soccer Field (Aurora Township), Virgil Gilman Trail (Fox
Valley Park District), Phillips Park Aquatic Center (Fox Valley Park District/City
of Aurora), and Phillips Park Golf Course (City of Aurora) for the associated
improvements to Montgomery Road which are protected by Section 4(f) of
the U.S. Department of Transportation Act of 1966. KDOT intends to seek a de
minimis impact ﬁnding from the Federal Highway Administration based on the
project not adversely affecting the features, attributes, or activities qualifying
the properties for protection under Section 4(f).
Verbal comments can be made to the court reporter while written comments
and questions may be submitted during the public hearing, emailed, or mailed
to the below address no later than September 28, 2016 in order to become
part of the ofﬁcial public hearing record. The correspondence should be
addressed to:

Jennifer O’Connell, Senior Project Manager
Kane County Division of Transportation
41W011 Burlington Road
St. Charles, IL 60175
Phone: (630) 406-7333
Email: oconnelljennifer@co.kane.il.us

d. Attendance list;

e. Written copy of the narrative from the general presentation;

The Kane County Division of Transportation welcomes you to the Public Hearing for
the Montgomery Road Preliminary Engineering and Environmental Phase 1 Study.
This Engineering and Environmental study is the first step in the planning process.

1

Kane County values your input at tonight’s meeting on the preliminary preferred
alternative, and the use of recreational land. The proposed improvements will require
small strips of land along Montgomery Road from the following recreational areas: the
Aurora Township Soccer Field, Virgil Gilman Trail, Phillips Park Aquatic Center, and
Phillips Park Golf Course.
We look forward to your continued involvement during future phases of this project.

2

This comprehensive study includes an analysis of the:
• Existing roadway conditions
• Traffic Operations
• Intersection improvements
• Analysis of future transportation needs
• Bicycle and pedestrian connectivity, and
• Associated impacts on the environment and the communities

3

The review of existing conditions in the study area showed deficiencies in the
roadway’s performance and capacity to effectively serve all travel modes. Among these
deficiencies are:
• Insufficient infrastructure to handle the high traffic volumes,
• Substandard geometric designs that restrict turning movements,
• Limited pedestrian, bicycle and transit amenities along the study corridor, such as
continuous sidewalk networks and safe bike path crossings, and
• Deficient drainage systems that are leading to flooding conditions.
Due to these needs, we took an opportunity to look at comprehensive long‐term
solutions, such as multi‐modal connectivity, address roadway deficiencies, and
intersection improvements, while minimizing impacts to the environment.

4

The Montgomery Road Phase I Preliminary Engineering and Environmental Study
evaluates an approximately 2.2‐mile section of Montgomery Road between Briarcliff
Road on the west and Hill Avenue on the east located in the Village of Montgomery
and the City of Aurora.
The original project limits included a section of Montgomery Road between IL Route
25 and Briarcliff Road west of the current western boundary. Due to extensive
coordination with the stakeholder focus group and other multiple factors, such as
environmental and community impacts, a decision was made to change the western
boundary to Briarcliff Road.

5

A Phase I Engineering and Environmental Study requires several steps and includes:
• Analyzing existing and future conditions
• Identifying alternatives
• Selecting a Preferred Alternative based on stakeholder input as well as technical
and environmental analyses
• Conducting environmental studies to identify natural, built and social
resources. This element of the study is quite extensive and follows the National
Environmental Policy Act (referred to as NEPA) which considers environmental
impacts and values. Environmental aspects reviewed include social and economic
factors, natural resources, air quality, water quality, special waste areas and
wetlands.
And finally,
Preparing a Project Development Report and other supporting reports that document
the study that will be used in future phases of the overall design and the potential
construction of the roadway project.

6

Stakeholder outreach and involvement have been crucial to the successful progress of
the Phase I Study.
The study began with a Public Information Meeting where the stakeholders provided
input on the issues and concerns as they related to transportation in the corridor.
A Stakeholder Focus Group was formed. It was comprised of a diverse group of local
representatives, with both technical and non‐technical backgrounds. Their mission
was to provide input to the project study team throughout the alternative development
process.
In addition, the project study team coordinated with the owners of the public
recreational facilities throughout the study.

7

During the alternative development phase of the project, a 3 lane and a 4 lane cross
section, intersection improvements, and 5 alternatives on the West end of the project
limits, were each considered.
West end alternatives involved roundabout options, and the realignment of
Montgomery Road to straighten out the S curve.
However, due to extensive coordination with the Stakeholder Focus Group and other
multiple factors and potential impacts, the West end initial alternatives were dropped
from further evaluation.

8

Based on stakeholder input and extensive technical analysis, the three lane cross
section best meets the project purpose and need. This preliminary preferred
alternative includes a three lane urban cross section along the entire corridor from
Briarcliff Road to Hill Avenue. It consists of one lane of travel in each direction with a
center two‐way left turn lane.

9

The features of the preliminary preferred alternative include:










Enclosed drainage system
Curb and Gutter
Sidewalk & Shared‐Use Path along Montgomery Road
Center two‐way left turn lane
Provides exclusive left turn storage at the intersections
Visual enhancements to the Virgil Gilman Trail Crossing
Signalized intersections remain signalized
North‐south stop controlled intersections remain stop controlled, and
Opportunities for landscaping between back of curb and the sidewalk and
shared‐use path. During Phase II Engineering, a landscaping plan will be
developed in cooperation with the Village of Montgomery and the City of
Aurora.

10

The Montgomery Road and Douglas Avenue intersection will be improved for
operational efficiency and to provide additional capacity for future travel demand. The
improvement includes restriping of the northbound approach to provide an exclusive
right turn lane and a shared through‐left turn lane. Pedestrian crosswalks will remain
for the east, west, and north legs of the intersection.
The Douglas Avenue intersection will work this way –
Moving eastbound: 1 left turn lane, 1 shared thru/right turn lane, 4
Westbound: 1 left turn lane, 1 shared thru/right turn lane,
Northbound: 1 left turn lane, 1 thru lane, 1 right turn lane and finally,
Moving Southbound: 1 left turn lane, 1 thru lane, 1 shared thru/right turn lane

11

The intersection of Montgomery Road and Hill Avenue will also be vastly improved.
The Hill Avenue intersection includes the addition of eastbound and westbound right
turn lanes and northbound and southbound exclusive thru lanes. Left turn lanes will
remain along Montgomery Road at the intersection as well as a pedestrian crosswalk
on the west leg.
The Hill Avenue intersection will work this way –
Moving eastbound: 1 left turn lane, 1 thru lane, 1 right turn lane,
Westbound: 1 left turn lane, 1 thru lane, 1 right turn lane,
Northbound: 1 left turn lane, 1 thru lane, 1 shared thru/right turn lane, and finally
Moving Southbound: 1 left turn lane, 1 thru lane, 1 shared thru/right turn lane

12

In development of the preliminary Preferred Alternative the project team seeks to
avoid, minimize and mitigate impacts to the human, cultural, and natural
environment.
Upon review, where wetland impacts occurred, the project study team used
engineering designs to minimize and mitigate impacts to the affected area.

13

The preliminary Preferred Alternative will require right‐of‐way acquisition. However,
the amount to be acquired and funding resources will be determined during later
project phases.
Kane County Division of Transportation is seeking public comments on the use of
property from the Aurora Township Soccer Field, Virgil Gilman Trail, Phillips Park
Aquatic Center, and Phillips Park Golf Course for the associated improvements.
These properties are protected by Section 4(f ) of the U.S. Department of
Transportation Act of 1966. Kane County Division of Transportation intends to seek a
“de minimis” impact finding from the Federal Highway Administration based on the
project not adversely affecting the features, attributes, or activities qualifying the
properties for protection under Section 4(f ).
No residential or business displacements are anticipated.

14

This current study is anticipated to be completed in the Fall of 2016. When funding is
identified for either a portion or the entire project, future phases will be planned with
consideration given to other projects in the area.

15

We would appreciate your input on the preliminary preferred alternative and the
associated environmental impacts. Submit a comment form and leave it with the
study team tonight or provide your verbal comment to the Court Reporter.
Comments received by September 28, 2016 will become part of the public hearing
record. Your feedback is encouraged throughout the study process.

16

Please visit the exhibit room to view the preliminary preferred alternative and to speak
with study team members.
Thank you for attending the public hearing for the Montgomery Road study.

17

This presentation will begin again momentarily. Thank you.

18

f.

Written comments received at the public hearing or during the public comment period after the
hearing;

From:
To:
Subject:
Date:

CarolSue Veach
OConnell, Jennifer
RE: Montgomery Road public Hearing
Wednesday, September 28, 2016 11:36:55 AM

Thank you again, Jennifer. I would appreciate any communication.
My address is:
Paul and CarolSue Veach
524 Montgomery Road
Montgomery, IL 60538
We are the unincorporated house. LOL!

Blessings!
CarolSue
CarolSue Veach | Building Coordinator
Naperville Presbyterian Church
943 Sanctuary Lane
Naperville, IL 60540
630.961.0579 | CarolSueVeach@NPChurch.org

He has shown you, O man, what is good;
And what does the LORD require of you
But to do justly,
To love mercy,
And to walk humbly with your God?
Micah 6:8
From: OConnell, Jennifer [mailto:OConnellJennifer@co.kane.il.us]
Sent: Wednesday, September 28, 2016 11:31 AM
To: CarolSue Veach
Cc: Lazzara, John; Heuer, Timothy
Subject: RE: Montgomery Road public Hearing

Hello CarolSue,
Thank you very much for your interest and inquiry into the Montgomery Road Corridor project. You
absolutely have a say in the future of this project and that is the purpose of this Public Comment
period. I appreciate the comments you provide in your email below and will include them as part of
the project record. We plan to begin responding back to all of the individual comments we have
received once the public comment period closes in the next few weeks. Would you mind providing
your address so we can provide some more in depth information?
Thank you very much,
Jennifer

From: CarolSue Veach [mailto:CarolSueVeach@npchurch.org]
Sent: Tuesday, September 27, 2016 4:30 PM
To: OConnell, Jennifer
Subject: RE: Montgomery Road public Hearing
Me bugging you again, Jennifer.
After going over this information, it looks like the construction will be at my front door, and will take
my entire yard if not some of my house.
It also looked in the Stakeholder group that there were no homeowners.
Will those of us who will lose our houses have any kind of say in this or are we just plain out of luck?
Sounds like you will get this funded about when my house is paid off, and it will then be worthless. I
would really like to stay on top of this since I am a little too old to take out another 30 year mortgage.
LOL

Blessings!
CarolSue
CarolSue Veach | Building Coordinator
Naperville Presbyterian Church
943 Sanctuary Lane
Naperville, IL 60540
630.961.0579 | CarolSueVeach@NPChurch.org

He has shown you, O man, what is good;
And what does the LORD require of you
But to do justly,
To love mercy,
And to walk humbly with your God?
Micah 6:8
From: OConnell, Jennifer [mailto:OConnellJennifer@co.kane.il.us]
Sent: Tuesday, September 27, 2016 2:40 PM
To: CarolSue Veach
Subject: Montgomery Road public Hearing

Hello Carol,
You will be able to find information regarding the Montgomery Road project at the following
website:
http://www.co.kane.il.us/dot/constProjects/montgomeryRoad.aspx
Scroll down to the bottom to find a section called Documents and there are links to all of the exhibits
displayed at the public hearing. I am sorry it took me longer than excepted to upload some of the

necessary documents to our website. Please contact me if you would like to discuss further.
Thank you very much,
Jennifer

Jennifer O’Connell, P.E.
Senior Project Manager
Kane County Division of Transportation
(630) 406-7333
oconnelljennifer@co.kane.il.us

From:
To:
Subject:
Date:

William Bell
OConnell, Jennifer
Questions about new Right Of Way, and Easements setbacks at East Montgomery Rd.and Crown St.
Sunday, September 18, 2016 7:19:25 PM

Jennifer,
Good Evening !
My name is William Bell. We live on the S.W. corner of Montgomery Road and Crown St.,
directly across from the Golf Course. We went to the Village Meeting Weds. Sept. 14th, 2016
to see the new proposed 2.2 mile widening of Montgomery Road from Briarcliff to Hill Ave.
I was told by a couple of County representatives of the project, that I could request an aerial
map of this project for review from you.
Along with the map I have a few questions or concerns/
They are as follows:
-A) What will be the total width of Montgomery Rd. I can't get a complete width since there
is no dimension between the CURB and Sidewalk, or Curb and Mixed Use Path. I can only
see 55' off your Brochure, but there shows an area between the Gutter/Curb and the sidewalk,
and Curb and the mixed use area that is "green" with no Dimension.
-B) What is the "Right Of Way" Distance and will this ROW measurement come from the
middle of new road or Where ? I hear the park will be "exempt" from giving up any property
? If correct, it will all come from the southside of Montgomery Road.
-C) What is the "Easement Distance, and where is it established from ?
-D) It's look like when I look at the map that you have provided you will take my front yard
and my driveway , and the "Right Of Way" will consume most of my driveway, and the new
"Easement" will come to my Attached 2 car garage door. When asked about this, we were
told that someone from the county KDOT, would talk with us about options for another drive
way and Garage? Not to mention 2 large Maple Trees in Front where the "mixed use Path"
would go.
-E) I see only (3) houses that would be drastically affected by this taking of the property by
"eminent Domain", but a :fair" compensation would be paid for this area (Is that the price
currently, or the price once the announcement is made to take property).
How could this be if new garages and driveways would have to be put in, and no yard left.
-F) How come nobody ever approached any of the residents along Montgomery Road about
their input into this new concept ????
-G) Why isn't the bicycle path put on the North side of Montgomery Road along the Golf
Course, Swimming Pool, and Soccer field side. If you are going to claim this much property
from homeowners along the South side, then why should we have to have people looking into
our front windows as they walk along the mixed use path in front of the house. Aren't there
setback guidelines for Homes and Garages? will the guidelines for Setbacks be for the
County Ordinances or Village Of Montgomery Ordinances?
-H) Who is to be Ultimately responsible for this project, The County KDOT, Village Of
Montgomery, or Aurora City ? No one from The Village of Montgomery or their
Representatives has ever spoken to us, nor has anyone from the County either in regards to
this matter.
WE had gone to the initial meeting a few years ago when KDOT held a meeting at the Village
hall to explain the idea, and a lot of these questions came up then in regards to where was the
county going to get roughly 60-70" of roadway without taking property from homeowners. I
had asked at that time "HAS ANYONE SPOKEN TO THE CITY OF AURORA IN
REGARDS TO GIVING UP RIGHT AWAY ON THE NORTH SIDE OF MONTGOMERY
ROAD", the response was at that time "Well not yet", but we will talk.

-I) This Stakeholder Focus Group ---Why didn't anyone from this group speak with any of
the homeowners that would be affected by this major construction project ?, or were there
any homeowners that would be affected by this project on the group ?
-J) Besides the Village of Montgomery Economic Dev. Corp, Kane county forest preserve,
City of Aurora, Pace Bus, Fox Valley Park District, Country side Fire Protection,Kane County
Div. of Transportation, and a couple of Real estate companies involved , what residents were
involved in this decision.
-K) The Bike path that is to put in front of my house, is not needed to connect to Virgil
Gilman Trail. The one you show proposed dead ends at Montgomery Road and Hill Ave.
anyway. People currently get to the Virgil Gilman Trail by going thru the back end of Park
View Estates now, and they don't have to go onto Montgomery Road.
We have lived at this address going on 29 years now, and have seen the addition onto the Golf
Course ( which really helped, I don't have my windows broken from Bad Golfers, now they
hit from the east at Hill Ave. going West to the hole in front of our house.
We have seen the Aquatic Park built, Sunken Gardens, Skate Park, and the soccer field built,
and everyone knew when all of these were going to happen.
My Biggest disappointment is that the Village didn't have any representation at these
meetings but for a couple of reps. stopping in for 5 mins. at time, and then leave right away,
or any village officials meeting with the homeowners that would be part of this new project,
and how it will affect property values.
Your responses will be greatly appreciated, and am looking forward to a complete aerial view
of Montgomery Road with the changes.
Thank you Again,
William / Marianne Bell
915 Montgomery Road
Montgomery , IL. 60538
Ph: 630-820-3607

g. Written copy of the verbal comments recorded by the official recorder;

1
KDOT PUBLIC HEARING

IN RE:
MONTGOMERY ROAD PHASE I

PUBLIC COMMENTS taken at the public
hearing of the above-entitled matter, held at
200 North River Street, Montgomery, Illinois,
reported by Kathleen W. Bono, CSR, a notary
public within and for the County of DuPage and
State of Illinois, on September 14, 2016,
commencing at the hour of 4 p.m.

KATHLEEN W. BONO, CSR, LIMITED
630-834-7779

2
MS. PFISTER:

Barbara Pfister.

I'm at

108 Fellemore Lane, Montgomery, which is corner
of, I guess, Broadway and Fellemore at the S
curve because it's considered Broadway there and
I'm Montgomery Road.
Anyway, I'm looking where they are
going to end at Briarcliff just past there, it's
very hard to get out of there when you are
coming down Briarcliff, I don't know which way
04:11:30PM

this is to make a left to go west, and if they
have three lanes it's going to be even worse to
pull out of there, can you make suggestions like
a stop sign or something?
I'm just thinking that that's -it's so hard to get out of there now, that they
need another lane there to be watching for all
those cars because it looks like it's going to
go past Briarcliff, not just to it but past
according to the maps.

04:12:00PM

I guess that's it for

now.
MS. JENSEN:

Janet Jensen, 358

Montgomery Road, Montgomery.

KATHLEEN W. BONO, CSR, LIMITED
630-834-7779

3
And I think the plan looks good,
don't you, Laurie?

This is my daughter.

There

are a few things that I saw that I would like
different than what they have on the preplanning
here.
I own 356 and 358 Montgomery Road.
Right now there is a four-wide driveway of which
when they did the road last time they asked if
they could open it up to four and that was okay
04:40:30PM

with me.

Now, on their plan they are showing it

as two separate driveways which shortens the
span for parking a car.

Right now you can only

park one car in one spot.

If you park behind

it, the back of that car is on the sidewalk.
So with this new plan that sidewalk
that's being planned with the extras is going to
bring it even shorter.

So I still would like a

four wide -- access to be four wide, if
possible.
04:44:06PM

MS. MC DONALD:

Pam McDonald, 565

Montgomery Road, Montgomery.
I don't want them to come any

KATHLEEN W. BONO, CSR, LIMITED
630-834-7779

4
closer to my house.

They need to take the road

on the other side and forget that stupid soccer
field and the parking lot for the gas station
or, actually, it's just green space.
even need that.

They don't

If they have to take it, take

it there.
And they need to put in some
stoplights because we have nothing.

We have no

protection all the way through the whole road.
04:44:40PM

I have asked them for stoplights before and they
said oh, we are putting one up by Garios.

They

should have put one by 5th.
But that's all I have to say.
don't want it that close.

I

I don't want to see

them spend all the money taking light poles down
and moving fireplugs on the south side of
Montgomery Road by where our house is when they
can take the open space that's already there
without impacting any homes.
04:45:16PM

So that's me.

I'm

done.
MS. LAHEY:
551 Montgomery Road.

Daphne Lahey.

We live at

And what they are doing is

KATHLEEN W. BONO, CSR, LIMITED
630-834-7779

5
wrong.

Putting curb in and your sidewalk.

Who

is going to come over and shovel our sidewalk?
We are over 70.

When they plow, it's going to

go on the sidewalk and then we have to move
that.

They go by and they just watch us to see

if we blow the snow a little bit north near the
street and they are about having conniption fits
and they have a big truck.
Take the other side where the
04:47:18PM

soccer field is.

You have plenty of area for an

extra lane, a bicycle path and a sidewalk.

You

don't have to touch our side of the road.
That's all it is is a garbage dump.

From 1950

it was a garbage dump and who knows what's under
that ground.

All of us will turn around and get

blinded from cancer and it won't be from
smoking, from all the crap that everybody put in
there.
It's not right.
04:48:10PM

discussed it with us.

They never

They made the decision

and we are stuck with it.

That's all they need

is somebody who pays their taxes on time, on

KATHLEEN W. BONO, CSR, LIMITED
630-834-7779

6
time with all our bills, never give them a
stitch of trouble, you know.
from us.

Tell them back off.

They never hear
In big letters,

underlined.
MR. DAPPS:

Vern Dapps, 1301 Crown

Drive, Montgomery.
Most of my concerns are about the
water control, the flooding, and I have a
neighbor next to me that every time it rains, he
05:13:26PM

has a problem because the street is slanted
down.

The gentlemen in there say that they are

going to correct things with the water flow
giving -- going down the street so that will
control.

Because there's no drainage when you

get down in front of his house, then it goes up
and he gets flooded two or three times a year
and I think that this project, if they properly
handle the flooding, which I talked to the
people in there, it will be a benefit to the
05:14:02PM

people because they are going to get rid of the
open ditches along the road and they are going
to have drainage and curbs which would be a

KATHLEEN W. BONO, CSR, LIMITED
630-834-7779

7
benefit to all the property owners.

They may

have to lose a few inches or a few feet, 2,
3 feet, I guess, on the south side of Montgomery
Road but in general, I think everyone all the
way across will benefit from it.
And I think stopping at Briarcliff
is a very good idea because the rest of that is
winding and a lot of the traffic comes through
there, take Briarcliff and go south and they go
05:15:00PM

into Boulder Hill instead of going on down to
25.

Boulder Hill is a subdivision.

They go

into Boulder Hill and so that alleviates some of
the traffic.

And the left turn lanes most of

the back up on Montgomery Road is because there
is no left turn lanes.

So that should help.

I think totally it's going to
benefit the people with the flooding and stuff
in their yards along Montgomery Road more so
west of Phillips Park going down Montgomery
05:16:10PM

Road, I think it will alleviate a lot of ditch
drainage and everything, so it will be fine.
fact, they will probably build the road up a

KATHLEEN W. BONO, CSR, LIMITED
630-834-7779

In

8
bit.

In general, I think it's going to help.

It will help.
MS. PASETTI:

My name is Linda Pasetti-

Olson, 2239 Brentwood Avenue, Montgomery, 60538.
I feel like the Hill Avenue and
Montgomery Road area is the most critical and
I'd like to see them start at that end.

That is

a constant back up of traffic that we have
addressed, tried to address.
05:43:08PM

talked about it.

I know Aurora has

We need relief the most at

that intersection.

That's my key.

I think the turn lanes are good at
that intersection and I think that would be a
big improvement and like I said, I can't stress
enough, I would like to see them start the
project at that end.
MR. OLSON:

Rick Olson.

I am

definitely for the project.
My comment is I think it's about
05:44:14PM

time.

If they do nothing else, the Hill

Avenue/Montgomery Road intersection is the most
important part of this.
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STATE OF ILLINOIS )
)
COUNTY OF DU PAGE )

ss.

I, KATHLEEN W. BONO, CSR, do hereby
certify that I am a court reporter doing
business in the State of Illinois, that I
reported in shorthand the testimony given at the
hearing of said cause, and that the foregoing is
a true and correct transcript of my shorthand
notes so taken as aforesaid.

______________________________________
KATHLEEN W. BONO, CSR
License No 084-001423
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h. Written responses to any comments received at the public hearing or during the public comment
period after the hearing;

i.

Written responses to the verbal comments recorded by the official recorder.

