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FOX RIVER TROLLEY MUSEUM SPECIFICATION: WORKING NEAR TROLLEY 
WIRE SYSTEM 
 
Description. This work shall consist of the following: working on over or around the 
trolley wire system. 
 
General. Any work performed by the Contractor between or immediately adjacent to and 
outboard of the tracks shall be planned, arranged and scheduled in such a manner as to 
assure that no construction equipment or materials will come into contact with any 
components of the DC trolley wire system. Construction equipment having the capability 
in any manner to reach to and contact any elements of the trolley wire system shall not 
operate any closer than ten feet from the nearest element of the energized trolley wire 
system. No part of any construction equipment shall at any time during the project be 
extended over energized trolley wire systems regardless of the height of the equipment 
above the wires. 
 
Coordination. The Contractor shall coordinate and make arrangements with the 
Museum for the DC system to be de-energized during approved work windows if he 
elects to work closer than 10 feet to normally energized elements of the DC trolley wire 
system with equipment having the ability to reach the system.  The Museum will only 
consider requests by the Contractor to de-energize its trolley wire system when it will not 
create any potential for disruptions in its train service. Requests for review and approval 
of track outages with DC trolley wire system de-energization must be made in writing to 
the Museum a minimum of seven days in advance of the day it is needed. 
 
Work Windows. Work windows with the trolley wire system de-energized will be based 
on the published schedule that is current for the Museum during project construction. 
Beginning times for work windows with de-energized tracks must account for the time 
required to remove power from the system after the last train prior to the power 
shutdown !eaves the electrified section of the trolley wire system servicing the section of 
project site track. Ending times for work windows with de-energized track must account 
for the time required to apply power to the system before the first train after the power 
shutdown arrives at the electrified section of the trolley wire system servicing that section 
of project site track. Both the power-up and power-down procedures are estimated to 
consume up to one hour each of the potential track outage window. 
 
Due to the potential for stray electrical current to create safety hazards, the Contractor 
shall avoid all contact by personnel, equipment, and/or materials with the structures 
supporting the DC trolley wire system. 


