

2021 CMAP Transportation Schedule

COM Exec Comm	CMAQ/TAP Change Requests Due	STP & CMAQ Project Selection Committees	TIP Revisions Due	Transportation Committee	Coordinating Committee	CMAP Board	MPO Policy Committee	Federal Auth. Req. due @ IDOT	IDOT Lettings
10/27/2020	10/15/2020	10/29/2020	12/1/2020	12/11/2020	11/11/2020	1/13/2021	1/14/2021	1/22/2021	3/5/2021
1/19/2021	1/7/2021	1/21/2021*	2/16/2021	2/26/2021	2/10/2021	2/10/2021		3/12/2021	4/23/2021
						3/10/2021	3/11/2021		
4/20/2021	3/25/2021	4/1/2021	4/6/2021	4/16/2021	4/14/2021	4/14/2021		4/30/2021	6/11/2021
						5/12/2021			
	4/29/2021	5/13/2021*	5/25/2021	6/4/2021	6/9/2021	6/9/2021	6/10/2021	6/18/2021	7/30/2021
7/20/2021	6/17/2021	7/1/2021	7/6/2021	7/16/2021		7/14/2020		8/6/2021	9/17/2021
			8/17/2021	8/27/2021		8/12/2020		9/10/2021	11/5/2021
		8/19/2021**			9/8/2021	9/8/2021			
10/19/2021	8/26/2021	9/9/2021	No TIP changes	9/24/2021	10/13/2021	10/13/2021	10/13/2021	N/A	N/A
	10/14/2021	10/28/2021	11/9/2021	11/19/2021		11/10/2021		12/3/2021	1/21/2022
			12/7/2021	12/17/2021		1/12/2022	1/13/2021	1/28/2022	3/11/2022

Tier II Consultation Team meetings are on call as needed.

Fall Conformity Due Date: October 15, 2021

30 day public comment released in November, TC recommends to MPO in December, MPO Policy approves in January 2021.

Spring Conformity Due Date: March 17, 2021

30 day public comment released in April, TC recommends to MPO in early June, MPO Policy approves in June 2021.

*CMAQ PSC Only: January 21 and May 13, 2021

**STP PSC Only: August 19, 2021

Using the schedule:

1. Find your target letting date in the far right column.
2. Determine which deadline column(s) apply to your project:
 - a. For CMAQ/TAP funded projects, if a schedule, scope, or cost change is needed, or a deferred phase needs to be reinstated, refer to the "CMAQ/TAP Change Requests" date.
 - b. For all other federally funded projects, refer to the "TIP Revisions Due" column for the date by which your Planning Liaison or TIP programmer must submit TIP changes to CMAP.

When are TIP changes necessary?

1. If the cost of the project phase seeking federal authorization differs from the amount programmed in the CMAP TIP.
2. If the project phase is seeking authorization in the current Federal Fiscal Year (FFY), but is programmed in the CMAP TIP in a different FFY.
3. If the project title, location, or scope has changed since initially entered in the TIP. FHWA will not authorize funds if the agreement description differs from the TIP.