

## 2022 CMAP Transportation Schedule

COM Exec Comm	CMAQ/TAP Change Requests	STP & CMAQ/TAP PSCs	TIP Revisions Due	Transportation Committee	CMAP Board	MPO Policy Committee	Federal Auth. Req. due @ IDOT	IDOT Lettings
1/25/2022	11/15/2021	12/2/2021	12/7/2021	12/17/2021	1/12/2022	1/13/2022	1/28/2022	3/11/2022
					2/9/2022			
	1/27/2022	2/10/2022	2/15/2022	2/25/2022	3/9/2022	3/10/2022	3/18/2022	4/29/2022
					4/13/2022			
4/19/2022	3/31/2022	4/14/2022	4/19/2022	4/29/2022	5/11/2022		5/6/2022	6/17/2022
			5/24/2022	6/3/2022	6/8/2022	6/9/2022	6/24/2022	8/5/2022
	6/9/2022	6/23/2022			7/13/2022			
7/19/2022			7/19/2022	7/29/2022	8/10/2022		8/12/2022	9/23/2022
					9/14/2022			
9/13/2022	8/18/2022	9/1/2022	9/6/2022	9/16/2022	10/12/2022	10/12/2022	10/7/2022	11/18/2022
					11/9/2022			
	10/20/2022	11/3/2022	11/8/2022	11/18/2022	12/8/2022		12/2/2022	1/20/2023
	11/17/2022	12/1/2022	12/6/2022	12/16/2022	1/11/2023	1/12/2023	1/27/2023	3/10/2023

Tier II Consultation Team meetings are on call as needed.

Fall Conformity Due Date: 10/15/2021

Spring Conformity Due Date: 4/29/2022

Transition to 23-00 TIP: Fall Equinox 2022

30 day public comment released in November, TC recommends to MPO in December, MPO Policy approves in Jan 2022.

60 day public comment released in June, TC recommends to MPO in September, MPO Policy approves in October 2022.

TIP users must review all TIP projects approaching federal fiscal year 2023 to carry forward those projects that will remain active in the eTIP database.

Using the Schedule:

1. Find your target letting date in the far right column.
2. Determine which deadline column(s) apply to your project:
  - a. For CMAQ/TAP funded projects, if a schedule, scope, or cost change is needed, or a project phase needs to be reinstated from the deferred list, refer to the "CMAQ Change"
  - b. For STP projects funded through a Council, the Planning Liaison will be seeking a status update approximately one week prior to the "TIP Revisions Due" date.  
Failure to provide these updates may impact a project/phase's ability to proceed.
  - c. For all other federally funded projects, refer to the "TIP Revisions Due" column for the date by which your Planning Liaison must submit TIP changes to CMAP.

When are TIP Changes necessary:

1. If the cost of the project phase seeking federal authorization differs from the amount programmed in the CMAP TIP by the Planning Liaison.
2. If the project phase is seeking authorization in the current FFY, but is programmed in the CMAP TIP in a different FFY.
3. If the project title, location, or scope has changed since initially entered in the TIP. FHWA will not authorize funds if the agreement description differs from the TIP.