

2023 CMAP Transportation Schedule

COM Exec Comm	CMAQ/TAP Change Requests	STP & CMAQ/TAP PSCs	TIP Revisions Due	Transportation Committee	CMAP Board	MPO Policy Committee	Federal Auth. Req. due @ IDOT	IDOT Lettings
	11/17/2022	12/1/2022	12/6/2022	12/16/2022	1/11/2023	1/12/2023	1/27/2023	3/10/2023
					2/8/2023			
1/17/2023	1/26/2023	2/9/2023	2/14/2023	2/24/2023	3/8/2023	3/9/2023	3/17/2023	4/28/2023
					4/12/2023			
4/18/2023	3/30/2023	4/13/2023	4/18/2023	4/28/2023	5/10/2023		5/5/2023	6/16/2023
			5/23/2023	6/2/2023	6/7/2023	6/8/2023	6/23/2023	8/4/2023
					7/12/2023			
7/18/2023	6/22/2023	7/13/2023	7/18/2023	7/28/2023	8/9/2023		8/11/2023	9/22/2023
					9/13/2023			
8/15/2023	8/17/2023	8/31/2023	9/12/2023	9/22/2023	10/11/2023	10/11/2023	10/6/2023	11/17/2023
					11/8/2023			
11/7/2023	10/19/2023	11/2/2023	11/7/2023	11/17/2023	12/13/2023		12/1/2023	1/19/2024
	11/16/2023	11/30/2023	12/5/2023	12/15/2023	1/10/2024	1/11/2024	1/26/2024	3/8/2024

Tier II Consultation Team meetings are on call as needed.

Fall 2022 Conformity Due Date: **10/28/2022**

Spring 2023 Conformity Due Date: **3/24/2023**

Fall 2023 Conformity Due Date: **10/20/2023**

Transition to 24-00 TIP: Dates TBD

30 day public comment released in November, TC recommends to MPO in December, MPO Policy approves in Jan 2023.

30 day public comment released in April, TC recommends to MPO in June, MPO Policy approves in June 2023.

30 day public comment released in November, TC recommends to MPO in December, MPO Policy approves in Jan 2024.

TIP users must review all TIP projects approaching federal fiscal year 2024 to carry forward those projects that will remain active in the eTIP database.

*CMAQ PSC Only

Using the Schedule:

1. Find your target letting date in the far right column.
2. Determine which deadline column(s) apply to your project:
 - a. For CMAQ/TAP funded projects, if a schedule, scope, or cost change is needed, or a project phase needs to be reinstated from the deferred list, refer to the "CMAQ Change"
 - b. For STP projects funded through a Council, the Planning Liaison will be seeking a status update approximately one week prior to the "TIP Revisions Due" date.
Failure to provide these updates may impact a project/phase's ability to proceed.
 - c. For all other federally funded projects, refer to the "TIP Revisions Due" column for the date by which your Planning Liaison must submit TIP changes to CMAP.

When are TIP Changes necessary:

1. If the cost of the project phase seeking federal authorization differs from the amount programmed in the CMAP TIP by the Planning Liaison.
2. If the project phase is seeking authorization in the current FFY, but is programmed in the CMAP TIP in a different FFY.
3. If the project title, location, or scope has changed since initially entered in the TIP. FHWA will not authorize funds if the agreement description differs from the TIP.