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FHWA/IDOT Coordination Meeting
Fox River Bridge Crossings
April 9, 2002
This meeting is a follow-up to the coordination meeting of March 12, 2002.
TYPE, SIZE & LOCATION ISSUES: FOR CC&P/STEARNS ROAD AND OTHER
CORRIDORS
At the previous meeting it was mentioned that since the bridges are a major portion of the
project, TS&Ls would be required in the Phase I. This conclusion was modified to covering only
bridges involving a state route and the bridge over the Fox River. For the CC&P/Stearns Road
Corridor the list of required TS&Ls is:
• CNIC RR over McLean Blvd (an unmarked state route)
• IL 31 over new road
• New road over Fox River, spur track and ravine
• UP RR over IL 25
• IL 25 over East Branch Brewster Creek
• IL 25 over Brewster Creek
• Mixed use structure over IL 25.
The structures not requiring a TS&L are:
• Umbdenstock over CNIC RR
• New road over North Arm of Brewster Creek
• Dunham over East Branch of Brewster Creek
• Dunham over CNIC RR
• Mixed use structure over Stearns.
BLR 5901 (Preliminary Bridge Design and Hydraulic Report) with the applicable attachments as
noted on sheet 2 of BLR 5901: location map; hydraulic computation; hydraulic certification; and
the relevant plan and profile sheet, will be required for all structures.
The discussion of whether Structural Certification was required at this stage was subsequently
reviewed with Jim Klein ((217) 782-5928). Based upon Circular Letter 92-02, he stated that
structural certification only applies to final plans; Mr. Klein noted that the hydraulic
computations will need to be certified. In District 1 hydraulic computation are reviewed by the
District.
For the Longmeadow Parkway Corridor, a TS&L will be required for the Fox River crossing.
GEOTECHNICAL
Foundation borings will be required for all structures. While pavement design is not required for
Phase I, borings should be done to ensure cost estimates are reasonable.
CC&P/STEARNS ROAD ENVIRONMENTAL CORRIDOR VISION STATEMENT
IDOT and FHWA have reviewed the Vision Statement and they concur with the scope of work.
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DESIGN REPORTS
The proposed outline for the Design Report is acceptable if it covers the issues in Section 12-2 of
the BDE Manual. Some subjects, specifically the list of enumerated environmental issues, were
adjusted based upon the specific issues of a corridor.
To facilitate the report being transported, we should assume that full size plan and profile sheets
will be included in the Design Report and folded into pockets. This decision could be revised in
the course of project development.
STAGED DESIGN REPORT
IDOT will allow a separate Design Report for the IL 56 with Kirk Road intersection
improvement. The report must provide sufficient documentation that the proposal is consistent
with the overall project described in the EIS and ROD. This documentation will include an
aerial showing the intersection as part of the project and typical sections.
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FHWA/IDOT Coordination Meeting
Fox River Bridge Crossings
CC&P/Stearns Road Corridor
May 10, 2005
98-00214-00-BR
This meeting was scheduled to discuss possible design exceptions for the project. After the end
of the design exceptions discussion, discussion was also held regarding Indiana bat surveys.
The possible design exceptions discussed on the State system are the responsibility of BDE;
these possible exceptions were submitted on a draft BDE Form 2600 prior to the meeting. Those
possible design exceptions on the local system are the responsibility of BLRS; these were
submitted on BLR Form 5253 prior to the meeting.
The issues on the State system were:
•

•

•

•

•

•

Superelevation reduction from design value of 3.0% to 2% for curve on Illinois Route 25
with PI Sta. 97+36.6. The proposed reason was proximity of the curve to a bridge that would
place the superelevation transition on or, if not, carry a constant superelevation across the
bridge. The decision was to place the full 3.0% SE for the curve, transition down to 2% at
the PT and carry the 2% across the bridge. After the bridge the SE would transition to
normal crown.
Superelevation reduction from design value of 3.5% to 2% for curve on Illinois Route 25
with PI Sta. 110+70.84. The proposed reason was the desire to limit rollover to
approximately 3% for the eastbound to northbound turning traffic from New Stearns Road
onto the Illinois Route 25 curve. The proposed 2% superelevation meets AASHTO Method
2 superelevation requirements. This reduction was approved.
Superelevation reduction from design value of 3.4% to 2% for curve on Illinois Route 25
with PI Sta. 273+83. The proposed reason was the desire to limit rollover to approximately
3% for the eastbound to northbound turning traffic from Illinois Route 25/Stearns Road onto
the Illinois Route 25/Dunham Road curve. The proposed 2% superelevation meets
AASHTO Method 2 superelevation requirements. This reduction was approved.
The proposed reduction of design period to approximately 15 years from 20 years had been
previously discussed. The reasons were related to environmental analyses being based upon
year 2020 traffic. Also, further lane additions would not be allowed due to unacceptable
increases in impacts. It was reiterated that this reduction was still valid.
Intersection sight distance for left turns for the northbound Illinois Route 25 movements onto
New Stearns Road was discussed. It was noted that if the median north of the intersection
were planted or otherwise covered with possible sight obstructions then sight lines would be
limited; protected left turn phasing only could address this. It was decided that a
commitment will be put in the Design Report noting that the median for a distance of
approximately 400 feet must remain unobstructed. With that provision there is no design
exception and permitted phasing could be used.
Intersection sight distance for left turns for the northbound Illinois Route 25 movements onto
Gilbert was discussed. It was noted that if the median north of the intersection were planted
or otherwise covered with possible sight obstructions then sight lines would be limited;
protected left turn phasing only could address this. It was decided that a commitment will be
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•
•

put in the Design Report noting that the median for a distance of approximately 400 feet must
remain unobstructed. With that provision there is no design exception and permitted phasing
could be used.
Clearance from face of curbs was discussed. Since the roadway will have barrier curb and
the design speeds are 45 mph or less, a minimum of 1.5 foot clearance from face of curb is
needed.
Traffic signals are to be mounted horizontally for northbound Illinois Route 25 at Gilbert and
for southbound McLean Boulevard (an unmarked State Route). This is because railroad
structures would otherwise obstruct the sight lines to the signals. This issue had been
discussed with the Bureau of Traffic as part of the geometric approval process and was
accepted. It was reiterated that this was still valid.

The issues on the Local System discussed were:
•
•

Superelevation on Umbdenstock. Since this road is a local, curbed and gutter, low speed
road, Method 2 of AASHTO allows normal crown. No design exception required with the
provision of normal crown.
Clearance from face of curbs was discussed. Since the roadway will have barrier curb and
the design speeds are 45 mph or less, a minimum of 1.5 foot of clearance from face of curb is
needed.

The conclusion is that there are no exceptions on the local system and BLR 5253 will not be
required. For the State System the BDE 2600 previously submitted will be modified to reflect
the revision to the SE for the Illinois Route 25 curve with PI Sta.97+36.6 and the elimination of
the design exception requests for the left turns from Illinois Route 25 onto New Stearns and onto
Gilbert. BDE will then sign off on the requested design exceptions.
The other issue discussed for this project related to threatened and endangered species
coordination since the sign-off of the environmental document is over three years old. US Fish
and Wildlife Service as part of coordination updates has requested studies of Indiana bat for the
project. The surveyor for IDOT is booked through the season. IDOT agreed that to avoid
delays, the County should hire its own US Fish and Wildlife approved bat surveyor. BLRS
indicated they could check on their experience with other surveyors and costs.
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FHWA/IDOT Coordination Meeting
Fox River Bridge Crossings
CC&P/Stearns Road Corridor
August 9, 2005
This meeting was scheduled to review the status of this project and discuss the next actions.
While Bolz/Longmeadow Parkway was also discussed at this meeting, these minutes contain
only those comments that relate directly to this project.
While normally FHWA provides full oversight only for Interstate Highway projects, due to the
size and scope of this project, FHWA will be providing full oversight. That means they will
continue to be involved in the review of all stages of this project. FHWA wants to review the
Design Report concurrently with IDOT and will attend status meetings from time to time. J.P.
Varma will serve as the contact person from FHWA for this project.
The meeting began with the County providing a history of the project from its inception in 1990
through today. Due to the sensitive environmental nature of the area, especially water resources
and wetlands, to secure regulatory agency approvals, a standard of no net harm was used. This
standard required environmental mitigation beyond what would be considered standard. With
the commitments of the Environmental Vision Document the agencies concerns were addressed.
The history included the signing of the Record of Decision in May of 2002 and geometric
approval March 30, 2004. A draft of the Design Report is expected to be issued to IDOT within
one month, pending review by the County; in the Executive Summary the Design Report should
note the previous approvals so the reviewer need not focus on those issues again. The goal is to
receive design approval by the beginning of 2006.
FHWA policy is to allow land acquisition after environmental approval. IDOT had been
allowing total parcel acquisition based upon environmental approval. Normally, IDOT allows
partial parcel acquisition only after design approval. With the securing of geometric approval,
however, IDOT and FHWA allowed partial parcel land acquisition to proceed, even though
design approval has not been granted.
There was a discussion of funding, including noting that $ 70.4 M was provided for this project
in the transportation bill. This project has received funds from various funding sources through
its extended life. The County is seeking a reconciliation of expended funds versus the designated
funding. FHWA and IDOT have been pursuing this. To date, they have not been able to
reconcile accounts, but are still pursuing it. With the reconciliation the County will know how
much money they have to expend on this project. The County noted that they have submitted
four applications for ITEP funding.
Value Engineering (VE) will be performed for this project by the consultant for the
Longmeadow/Bolz Road corridor (McDonough Associates Inc.) and the consultant for this
corridor (Alfred Benesch & Co.) will perform the VE for that corridor. This approach has the
advantage that each consultant knows the history of the development and the base criteria for the
other projects. Time will be saved by allowing each consultant to focus on the relevant issues.
With the approval of the Record of Decision and receipt of geometric approval, the basic project
footprint is fixed. These approvals also fixed the traffic as the year 2020 projections forming the
basis of the ROD and geometric approval. Within the proposed VE for these projects, a staged
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construction approach will be allowed to manage the cash flow; review of design criteria
selected, design speed, roadway classification, lane configuration and other substantial geometric
redesign will not be allowed. Other possible VE issues include, for example, bridge types, span
configurations, slopes v. retaining walls.
A discussion of commitments followed. It was noted that the Design Report should list the
commitments and the plan of action for dealing with the commitments. FHWA will monitor the
commitments using the Design Report and by being involved at critical points. One commitment
that arose out of Environmental Justice considerations was on the Midwest Groundcovers site. A
large number of the employees are minority. With the displacement of a portion of the business
to the west, the County is committed to providing assistance to ensure they can continue to get to
work. This requires the County conduct a survey in Spanish and English to determine where
employees live, how they get to work and if they are considered as having continuing
employment.
Another commitment is limiting the construction season of the Fox River Bridge to avoid a
conflict with the spawning season for the redhorse and greater redhorse.
The County committed to the Trolley Museum to provide adequate clearance above the
interchange track (i.e., the track connecting the Museum with the CC&P track) to allow service
on the interchange track, this in spite of the fact that the service has not been used in years and
the tracks have been removed for approximately 11 years now. The Trolley Museum contends
they want the track restored to receive equipment or to move equipment out. Extending the
project to span this track adds approximately $ 2.5M to the project cost. Since the commitment
was made to the Museum, they need to be the one to relinquish it. The County can negotiate
with the Museum as if eliminating the span is a damage to their property and then seeing if they
will relinquish the demand.
IDOT noted that they need the County to prepare a schedule showing proposed construction, by
stage, listing costs and tasks, including review times, land acquisition, etc. This schedule should
not have dates, but durations to allow IDOT to appropriate the monies as they are available and
needed for this project. This schedule is different than the one in the Design Report, which
describes logical pieces for construction of the approved project.
A number of railroad issues were discussed. It was noted that both the involved railroads, the
CC&P and the UP, have policies of not assuming ownership or maintenance for new structures
or extended structures that are not initiated in response to their needs. Also, both of the proposed
extended structures are over State Routes - McLean Boulevard and IL 25, respectively. The
State has indicated that they also do not want ownership or maintenance responsibility for the
new railroad structures. Another railroad issue along the State system is the ownership of the
path parallel to IL 25 crossing the CC&P track at grade - the railroad does not want ownership so
the Kane County Forest Preserve District will assume responsibility. IDOT wants to address all
railroad-state issues at once. The County will forward to IDOT an email reminder, suitable for
forwarding, a dot point list of the railroad issues that IDOT will be involved in pursuing.
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FHWA/IDOT Coordination Meeting
Fox River Bridge Crossings
CC&P/Stearns Road Corridor
November 8, 2005
98-00214-00-BR
This meeting was scheduled to review the project status, funding and the implications to the
project of funding.
The Record of Decision (ROD) for the Fox River Bridges project was signed May 2002. As part
of the detailing of the commitments of the ROD, an Environmental Vision Document (EVD) was
prepared. This document was presented to resource and regulatory agencies for their agreement,
which was reached.
The project is just a few months away from design approval. This project also received $ 70.4 M
in High Priority funds in SAFETEA-LU. Taken together with other funds, including ISTEA,
CMAQ and State and local matches, approximately $ 92.5 M would be available for engineering,
land acquisition and construction. The estimated cost for these items, however, is approximately
$ 145 M.
The County's dilemma is how to proceed with the limited funding available while building a safe
project that meets purpose and need. The County is proposing a staged construction approach
that would build parts of the project commensurate with the funding available, recognizing that
additional funding could become available in later years. These parts could consist of segments
built to full standards and of segments partially built. Kane County has considered this and has
developed a scheme for staged construction approximating the available funding. The proposal
includes building half bridges, reducing the overall approach lengths to intersections and
building only 2 to 3 lanes in sections that should otherwise be 4 to 5 lanes.
This approach would also entail staging some of the environmental commitments and revisiting
some. For the most part, the staged delayed commitments would be secondary commitments that
arose out of the EVD that were not proposed as mitigation to impacts from the project, but
instead were developed in conjunction with the Kane County Forest Preserve because the
opportunity conveniently arose to provide additional resources to the Forest Preserve as part of
the project. One such example is Day's Fen, which is outside of the project direct impact area.
Though the project committed to protecting the recharge area, and an ordinance affecting
development has been implemented to that effect, the project also included site enhancements to
provide park facilities in the area. Likewise, the Sand Hill Annex proposal of the EVD was
proposed to preserve a resource rich area from development.
The primary mitigation measures that arose from project impacts or were committed to in the
ROD will be implemented. In particular, an area adjoining the South Elgin Sedge Meadow area
was purchased to protect it and the wetland mitigation site will be fully developed as the first
construction contract of the project.
In the ROD the County committed to not interfering with the operations of the Fox River Trolley
Museum, including maintaining clearance over the track between the mainline CC&P RR track
and the Trolley Museum main track. This commitment was made even though this connecting
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interchange track had been little used to bring in equipment and was also being preserved to
remove equipment. The track was removed by the CC&P RR, its owner, approximately 12 years
ago and they do not want it restored. This commitment is worth approximately $ 2.5 M in the
form of a longer structure and higher roadway on embankment. The County is proposing to
discuss with the Museum having the museum release the County from this commitment in
exchange for other consideration that would be of more immediate value to the Museum, such as
loading facilities or funds for damages from the removal of this access. FHWA advised that the
County could proceed on this course, recognizing that the commitment is to the Museum, who
must do the releasing. Any agreement reached with the Museum will be reviewed for
compliance with commitments and procedures. The agreement will also be reviewed for
eligibility of funding compensation. These reviews would be part of land acquisition activities.
Another commitment of the ROD was to assist with the employment relocation of the minority
employees as a result of the purchase of part of Midwest Groundcovers. To that effect, the
County has prepared a draft questionnaire to establish commuting patterns and needs; it appears
that several of the employees share rides, paying the driver for the ride. This questionnaire was
distributed to FHWA and IDOT for their review and concurrence before it is implemented.
FHWA and IDOT will also consider eligibility of compensation to the employees based upon
their longer, more expensive commute.
Midwest Groundcovers has proceeded on business relocation in advance of all relocation
assistance being in place. As a result, they incurred expenses that they would like to be
reimbursed for. The County is drafting a letter to IDOT seeking reimbursement on Midwest
Groundcovers behalf of these upfront expenses. FHWA and IDOT will review this.
Regarding staged construction, FHWA and IDOT stressed that the approach should yield a
project that has independent utility and satisfies the purpose and need for the project. They also
noted that revisions to the project and impacts to surrounding areas due to plan revisions to save
money would require the project be reevaluated. If an approach is proposed that changes the
mitigation or impacts, including extensive delays, the resource and regulatory agencies will need
to be informed.
A discussion of value engineering and the approach to staged construction ensued. One issue
was "is value engineering an approach that should be used prior to assuming the staged
construction and helping to develop the financially constrained solution or should it be reserved
to review the overall project to ensure a cost effective final design?" The County noted that they
have not budgeted VE studies to accommodate both. They believe it would be most costeffective to proceed with the design consultant being tasked to refine and evaluate the County
proposed staged construction approach and reserve the VE for the overall project as proposed in
the Design Report. IDOT and FHWA indicated that they thought the County tasking the
consultant with the staged construction activity was premature prior to design approval. Also,
they would prefer to see complete segments of the project constructed and the construction
proceeding as funding becomes available.
There was a discussion of the status of the review of the determination on the presences of the
Indiana bat (a federally listed species). This issue had been reviewed in the EIS. Recently, US
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FWS asked for additional studies on the bat. The County performed additional studies and no
evidence of the bat's presence was found. IDOT indicated that based upon the above no further
involvement with US FWS is necessary and the issue is closed.
IDOT distributed a list of properties that must be a priority for land acquisition. These sites are a
priority so ITARP can clear them for archaeological artifacts. All these sites must be cleared
prior to any construction. The location of these sites is confidential to protect from poachers any
artifacts that may be present.
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Geometric Approval

Okrent, Michael
From:
Sent:
To:
Cc:

Subject:

Riddle, Charles F. [RiddleCF@nt.dot.state.il.us]
Wednesday, March 31, 2004 3:11 PM
Kos, John P.; Fuqua, Dirk B.; Pechnick, Pat J.
Drew, Daryle A.; Guge, Dennis A.; Ziesemer, David A; Harmet, Pete E.; Lewis, Cary D.;
Matkovic, Mike J.; Feeny, Greg M; Vellody, Sobha ; Stitt, Scott E; Crim, Charles L; Houser,
Larry D; Hine, Mike L; Ingersoll, Charles J; Paul Rogowski (E-mail); Mark Bagherpour (Email); Okrent, Michael; Steve Ravanesi (E-mail); Bruce Dinkheller (E-mail); Tony Karam (Email)
Geometric Approval of Fox River Bridge Crossings

Thanks to all involved. Your time and effort is greatly appreciated! We overcame many
difficult hurdles and made our goal of being able to grant Geometric Approval at both
locations.
FOX RIVER BRIDGES
APPROVAL OF GEOMETRICS
It was the goal for the Illinois Department of Transportation to review and approve the
geometrics for the preliminary design of the two proposed locations for a crossing of the
Fox River in Kane County by March 31, 2004. To grant this approval, sign-off would be
required from the following four bureaus:
*
*
*
*

Central Office - Design and Environment
Central Office - Local Roads and Streets
District One
- Traffic
District One
- Programming (Geometrics)

The following summarizes the status of the geometric approval process.
STEARNS ROAD CORRIDOR
Section No. 98-00214-02-BR
Job No. P-91-143-99
1.
2.
3.
4.

Design and Environment
Central Local Roads
D1-Traffic
D1-Programming

Received 3/22/04 from M. Hine by S. Stitt
Received 3/30/04 from C. Ingersoll by L. Houser
Received 3/30/04 from D. Ziesemer by D. Drew
Received 3/30/04 from C. Lewis and P. Harmet

Summary: Geometric Approval Granted on March 30, 2004.
BOLZ ROAD/LONGMEADOW PARKWAY CORRIDOR
Section No. 94-00215-01-BR
Job No. P-91-393-94
5.
6.
7.
8.

Design and Environment
Central Local Roads
D1-Traffic
D1-Programming

Received 3/22/04 from M. Hine by S. Stitt
Received 3/30/04 from C. Ingersoll by L. Houser
Received 3/31/04 from D. Ziesemer by D. Drew
Received 3/31/04 from C. Lewis and P. Harmet

Summary: Geometric Approval Granted on March 31, 2004.
Geometric approvals of the roadway design for both locations reflect the understanding
that any further "fine-tuning" that may be required in the pursuit of Design Approval and
in the development of construction plans and documents will not significantly impact the
footprint of the roadway within the project corridor. This understanding leads to the
conclusion that if right-of-way requirements are determined based on cross-sections
1

generated from this geometry; those right-of-way requirements will not significantly
change. It should be noted that the approval of geometrics did not include the
requirements for drainage associated with either project. The determination of those
requirements will be the responsibility of the County and their consultants. Prepared by:
Charles F. Riddle, P.E.; (847) 705-4406

Charles F. (Chad) Riddle, P.E.
Federal Aid Program Engineer
IDOT District 1 - Bureau of Local Roads and Streets 847/705-4406 phone 847/705-4203
facsimile
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Appendix A - Coordination Documentation
Technical Advisory Committee Coordination

MINUTES OF MEETING
DATE:

May 16, 2003

TO:

All Attendees, Kathy Chernich (COE)

FROM:

Patrick Kelsey

ATTENDEES:

John Nelson, Illinois Nature Preserve Comm.
Mike Redmer, USFWS
Ron Abrant, COE
Mike Okrent, Alfred Benesch & Co.
Ken Westlake, USEPA
Chad Riddle, IDOT-BLRS-D1
Nancy Magnus, IDOT-BLRS-D1
Walt Zyznieuski, IDOT-BDE
Chris Fraley, FHWA
Chris Byars, FHWA
J.P. Varma, FHWA
Pam Heimsness, FHWA
Steve Hamer, IDNR
Chuck Crim, CBLR&S
Linda Huff, Huff & Huff, Inc.
Mark Bagherpour, Kane County/CBBEL
Kerry Leigh, CBBEL
Patrick Kelsey, CBBEL

SUBJECT:

Fox River Bridges Technical Advisory Committee Minutes
(CBBEWL Project No. 99-51)

LOCATION/
DATE & TIME:

May 15, 2003 at the Illinois Department of Transportation Training Room A

Mark Bagherpour representing Kane County Division of Transportation (KDOT) kicked off the
meeting with a review of project history of the Fox River Bridges EIS and the need for today’s
meeting. Important points in the review included that 12 years ago the EIS was initiated for five
potential corridors crossing the Fox River. Three of those were approved during the EIS.
There was a long consultation process regarding environmental resources with the Army Corps
of Engineers (COE), U.S. Fish and Wildlife Service (USFWS), Illinois Department of Natural
Resources (IDNR) and the Kane County Forest Preserve District (KCFPD) as well as KDOT.
As a result of the long consultation process, a Technical Advisory Committee (TAC) was
created in 1998, focused on the Stearns Road Corridor as the “environmental corridor”
approach was proposed and developed for the CCP/Stearns Road Corridor. The concepts to
be fostered in this corridor included natural area restoration, natural area enhancement and
mitigation of impacts of the roadway in a greenway corridor.
KDOT, IDOT and the Federal Highway Administration (FHWA) made commitments to mitigate
the environmental impacts that arose in both the EIS as well as the technical memoranda
studies that were completed in 2000. Within those environmental commitments, the KCFPD
was the agency to be responsible for the land after the commitments had been met and to
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provide the long-term maintenance and operation. The environmental commitments were
documented as a Record Of Decision (ROD) on May 13, 2002. One of the commitments was to
prepare a “vision document”. The meeting today is to review the vision document and the
commitments that are set forth within.
Mark turned the meeting over to John Wills to review the vision document. The salient points
from John’s presentation were that the basis of the vision document was that there would be “no
net harm” to environmental resources in a corridor that had declining quality of natural
resources as a result of incomplete management. As part of the vision document, there was a
need to determine who would manage these properties after the project was complete, and that
has been identified as the KCFPD. The purpose of the vision document is to lay out a to-do list
that is substantially complete for the restoration and long-term management of the
environmental greenway corridor. Kerry Leigh and John Wills then reviewed each of the sites,
including the Sand Hill Annex, the South Elgin Sedge Meadow (Roloff property), McLean Blvd.
Fen (Day’s Fen), and the Midwest Groundcovers Property which is to be the mitigation site for
direct impacts including stormwater management, and compensatory storage for flood plain fill
and wetland creation for the project. A request was made for the TAC members to provide
feedback on the appropriateness of the Midwest Groundcover site for its use in environmental
restoration and mitigation and to provide that input to the design consultants. Kerry Leigh then
provided a review of each of the major sites.
For the McLean Blvd. Fen, she indicated a critical groundwater protection area, a regional trail
that runs along the perimeter of the critical protection area, site access, a kiosk, informational
exhibits and mowed paths within the McLean Blvd. Fen project site. Additionally, there will be
some screening to protect areas for grassland birds. John Wills added that there is the
existence of two aquifers within the site that feed the upper and lower seeps. These were
identified in the Technical Resources Memorandum and the Village of South Elgin has adopted
an ordinance to provide protection to recharge areas. John further indicated that the developer
immediately adjacent to the site and within the critical groundwater protection area had worked
with KDOT as well as South Elgin to preserve that groundwater recharge area. For the Sand
Hill Annex, it was indicated that there would be restoration of a small sand hill prairie, restoration
of the Black Oak Savanna that is on that parcel and a project to remove invasive species.
At the South Elgin Sedge Meadow/Roloff Property the vision document foresees regional trail
access only, with no vehicular access, except for the Forest Preserve maintenance vehicles,
screening of the railroad by planting a sumacs along the base of the railroad ballast, some initial
restoration including the development of a deep-rooted tall grass buffer between the sedge
meadow and pond and the existing uplands. The area that is slated for planting is currently in
turf grass. Kerry indicated the need for significant management of a beaver population on the
property. John Nelson inquired as to whether or not the pond could be filled and reverted to
wetland. Pat Kelsey indicated that it would need to be filled with similar materials that were
excavated because that had been all organic soil, and they had excavated down to the top of
the sand and gravel. Kerry Leigh indicated that costs had been identified for initial restoration,
but that we could revisit the filling of the ponds.
A discussion then was held concerning requests by Peter Orum of Midwest Groundcovers to
modify the acquisition of land to allow water intakes from both Brewster Creek and the Fox
River, which he currently has. John Nelson of the Illinois Nature Preserve Commission
indicated some concerns with allowing those accesses and wondered if they could be restricted
or if the Brewster Creek access was necessary at all. John Wills indicated that Midwest
Groundcovers was giving up a make-up well that was utilized for irrigation in addition to the
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MINUTES OF MEETING
water from Brewster Creek and the Fox River. Mark Bagherpour indicated that discussions
would be held with Midwest Groundcovers to determine what their actual needs were and how
to resolve those. It was indicated that this could be a stumbling block in the negotiation for the
acquisition of those parcels.
Mark Bagherpour asked for additional input from TAC members soliciting specific concerns,
none were identified. Next steps were then identified. The vision document will be taken to the
Forest Preserve Commission in early June. Note: Per Mark Bagherpour, this is now on hold
depending upon FHWA’s response to the ROW change issues. The direct impact mitigation
site will require additional design and that will require concurrence from the TAC. It was
indicated that this could probably be done by email. John Nelson made the point that there was
significantly more land protected in the current approach then when the draft EIS had been
issued in 1998 and that the mitigation proposed were sound. There was discussion then of
three areas of minor change to the items identified in the record of decision. Mark Bagherpour
indicated that these items listed below will be provided to FHWA as well at the rest of the TAC
members during the next week.
•

•

•

Midwest Groundcovers. As part of ROD, there was a commitment to maintain the
business viability of the company due to the high minority population that are employed.
Also in the ROD there is commitment to allow Midwest Groundcovers access to water
for planning purposes. In order to accomplish access to regular water supply, they have
requested minor modifications to the taking at the western part of their property. They
also want to have access to both sides of the Brewster Creek (riparian rights), and would
like to have continued access to the Fox River via pipe as a last resort.
KCFPD has requested acquisition of an additional parcel of land located east of IL Route
25, south of CNIC and immediately east of the dog kennel. This parcel is a subdivided
residential lot. It is owned by Lamplight Stables. This acquisition will protect and
manage the Brewster Creek from unwanted horse farm polluted runoffs.
Elimination of acquisition of a residential parcel of property along the Hickory Lane in
exchange for acquisition of an uneconomic remnant and isolated parcel from Midwest
Groundcovers along IL Route 25, immediately north of Hickory Lane. This parcel is
currently a building which houses the research facilities for Midwest Groundcovers. This
action has the potential to establish a hillside seep due to the existing topographical
features and provide an area for KCFPD maintenance access south of Brewster Creek
just west of IL Route 25.

Kane County believes these changes are very minor technical adjustments and they are made
in spirit of the commitments of ROD. This action is requested to better protect the environment
and accomplish the ROD’s commitments.
Both IDOT and FHWA indicated they needed to document the proposed changes from the EIS
and if no additional comments were received, the vision document would be considered
complete.
The meeting concluded at 2:45pm.

PDK/hal/der
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Meeting Minutes
Project No.:
Current Date:
Date of Meeting:
Time of Meeting:
Meeting Location:

3533
February 7, 2004
February 5, 2004
9:15 AM
IDOT, District 1, Schaumburg

Regarding:

CC&P/Stearns Road
Environmental Vision Document
Technical Advisory Committee

Participants:

See attached list

General
The purpose of the meeting was to present changes in the Environmental Vision Document
(EVD) since the last meeting of the Technical Advisory Committee and to seek approval of those
changes as appropriate to allow the project to proceed.
John Wills explained that the EIS had boundaries of the sites to be developed for environmental
mitigation. Since the EIS was completed, the design team has been working with property
owners on refining those boundaries to minimize impacts while honoring the intent of the EIS.
Midwest Ground Covers Direct Impact Mitigation Site
Exhibit 1 from the EVD is the Direct Impact Mitigation Site. This site is on property that is part
of Midwest Ground Covers. Due to the high percentage of low income and minority employees,
this site was note in the EIS as an area of concern on the basis of environmental justice. The EIS
made commitments that the acquisition of this property would occur over time to allow the
business to be maintained and allow a smooth transfer with minimal disruption to employment.
This commitment has forced some minor adjustments in the shape of the mitigation property
acquisition. The overall acreage of mitigation and of the acquisition is virtually unchanged.
Pat Kelsey noted that the wetlands on this site represent the proposed wetland mitigation for the
entire project. The wetlands will be offline, but adjacent to Brewster Creek. Pat Kelsey also
noted that the improvements for Brewster Creek on this property, and throughout the corridor,
will remove many of the obstacles for fish passage along Brewster Creek.
Sandhill Annex
The property to the east of Midwest Ground Covers (east of Illinois Route 25) was proposed in
the EVD to be the Sandhill Annex. After considering access issues for the remaining property,
the team modified the design to allow the driveway to remain with the current owner. The site
for habitat development remains unchanged.

Meeting Minutes
Date of Meeting: February 5, 2004
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Greenway Corridor - West
West of the Fox River west of Illinois Route 31 the EIS had shown a wide corridor adjoining and
south of the proposed road to serve as part of the Greenway Corridor. In consultation with Kane
County Forest Preserve District and the property owners, it was agreed that it would be
beneficial to all if the property owner could allow joint development of part of his site to serve as
a destination for the corridor and then the overall width of the corridor could be reduced without
a loss of benefits while minimizing impacts.
McLean Fen
While this property does not immediately adjoin the project, the EIS had slated it for protection
as part of the overall mitigation strategy. The protection has proceeded, apparently successfully
so far, with a South Elgin Fen Protection Ordinance affecting the development of adjoining
property. A core property was designated to be developed by the Kane County Forest Preserve
as access to the Fen, while affording it protection. The plan for that site had shown a trail
extending into that property from the east and continuing west through it. Due to constraints
from adjoining properties, the trail has been reconfigured to enter from the east and then only
loop within the site.
Kane County District Forest Preserve
Jon Duerr of the Kane County Forest Preserve District spoke. He indicated that the Forest
Preserve will be responsible for the maintenance and long term ownership of these sites. They
are currently developing the expertise to maintain and monitor these sites. He noted that the
team had worked closely with the Forest Preserve District in developing and refining these
concepts and he believes the plans with the proposed changes could only be beneficial to all.
Discussion
The question arose whether the Environmental Surveys included all the mitigation sites and the
response was yes.
J. D. Stevenson of FHWA asked the agencies involved if the agreed with the plans with changes.
Jeff Mengler of US FWS indicate yes, with the statement that the details of design will still need
to be reviewed. Ron Abrant of US ACOE concurred. Steve Hamer of IDNR also concurred.
Newton Ellis of US EPA indicated that he would need to check with his superior, Kenneth
Westlake. He indicated that he should be able to get that response within two days and would
email it to J. D. Stevenson.
Closing
The above constitutes my understanding of the issues discussed and the conclusions reached. If
there are any misunderstandings or omissions, please contact the undersigned as soon as
possible.
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Respectfully submitted,

M. Michael Okrent
Project Manager
cc:

J. D. Stevenson
Ron Abrant
Jeff Mengler
Kenneth Westlake
Chad Riddle
Mark Bagherpour
John Wills
Jon Duerr
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Appendix A - Coordination Documentation
Threatened and Endangered Species Coordination

I

KANE COUNTY
DIVISION of TRANSPORTATION
41W011 Burlington Road
Carl Schoedel, P. E.
Director of Transportation
County Engineer

St. Charies, IL 60175
Phone: (630) 584-1170

Fax: (630) 584-5265

April 4, 2005

Mr. Keith Shank
Division Chief for Resource Review and Coordination
Illinois Department of Natural Resources
1 Natural Resource Way
Springfield, IT..62701-1787

Re:

Endangered Species Consultation Program
Agency Action Report
CC&P/Stearns Road Corridor
Dlinois Route 2S to Randall Road
Fox River Crossing
Kane County Division of Transportation
Kane County, Illinois

Dear Mr. Shank:
,

"'

"

As you' are aware, the' Kane County Division of Transportation (KCDOT) is proposing the
widening and extension of Steams Road from east of the 'Kane-DuPage County west to Illinois
Route"25, across the Fox River to McDonald Road west of Randall Road This proposed project
includes the new bridge over the Fox River and numerous other bridges. Also included are
crossroad improvements along lllinois Route' 25, Dunham Road, Gilbert Road, McLean
Boulevard (and Illinois Route 31 at McLean Boulevard), Umbdenstock Road, McDonald Road,
and Randall Road. This project was the subject of a Final Environmental Impact Statement
(BIS) and Record of Decision (ROD) complet~ in May of 2002 (this corridor was referred to as
the CC&P/Stearns Road Corridor in the EIS). The EIS included detailed technical memoranda
concerning two key issues: wetlands and water quality. The project was also subject to the
NEPAlSection 404 Merger Process. As a result, all natural resource agencies have had the
opportunity to comment on the project throughout its development.'
The KCDOT is in the final stages of the Phase 1 design and will be seeking Design Approval
throughIDOT. This is anticipated to oc.curin 2005 and will proceed to Phase 2 Design Plans
and,speCifications;-!twill be in the Phase 2 period that the Joint Application will be submitted to
'the' regulatory community' fov impacts 'to wetlands., ,Prior to the submittal of the Joint,
Application, KCDOT is updating information that is required under the Section 404 (b)(l)
'0'.,
',' " '" ," "..':-,
'gW d"e' Imes.

.
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Mr. Keith Shank, IDNR

April

4,

2005.

.

Steams Road, Kane County, Dlinois

It is anticipated that the project will be processed as an Individual Section 404 Permit, giving an
additional opportunity for comment during the Public Notice.period. As the EIS was completed
approximately four years ago, we are in the process of updating information in anticipation of the
permit submittal. Therefore, we are requesting information from your office concerning state
threatened and. endangered species within the CC&P/Stearns Road Corridor. Attached with this
letter i$ a " Consultation Agency Action Report" application and project location. ~p of the

proposed StearnsRoad project.
It should be noted, that based on reviews by mOT, proposed improvements along sections of
Illinois Route 25, Ill~ois 31, McLean Boulevard, and Randall Road have been extended since
the completion of the EIS. These extensions ate shown on the attached project location ~p.
Based on the information obtained during the development of the EIS and the technical
memoranda, we are aware of the presence of the high quality aquatic resources in proxinUty to
the corridor, which includes the Brewster Creek Sedge Meadow (also known as the Brewster
Creek Fen), South Elgin Fen, the 'McLean Boulevard Fen, and the DeSantos Natural Area. The
KCDOT is ~so requesting updated information on federally listed threatened 'and endangered
species from ~e US Fish & Wildlife Service at this time.
'A project location map is enclosed for your review. If you have any questions or commentS,

please feel free to call Mr. Mark Bagherpour,Project Manager at 847-652-1347.
Sincerely,

~~P.B.
Director of Transportation/County

Engineer

Attachment
c:

Mr. John Rogner, US Fish & Wildlife Service W/Attach
Ms. Kathy Chernich, US Army Corps of Engineers W/Attach
Mr. Steve Hamer; IDNR W/Attach

Mr. ChadRiddle, mOT, District 1 WIAttach

.
'

.,Ms. Susan Dees, mOT, Central Office, Environmental Studies Unit W/Attach
'{Mr. Mike Okrent, Alfred Benesch and Associates W/Attach
Mr. Mark Bagherpour, Kane County W/Attach
Mr. Pat Kelsey, CBBEL W/Attach
Mr. Jim Novak, Huff & Huff, Inc. W/Attach

'

.

,,',

.

Illinois Departffient of

.

Natural Resources

Rod R. Blagojevich, Governor
Joei Brunsyoid, Director

One Natural Resources Way Springfield, Illinois 62702-1271
http://dnr.state.~I.us

CONSULTATION AGENCY ACTION REPORT
(lliinois Administrativ~ Code Title 17 Part 1075)

Division of Resource Review and Coordination
FOR DEPARTMENT

Date Submitted:
PROJCODE:

If this Is a resubmlttal, iitclude previous
mNR response if avaUable.

DUB DATE:

Phone:
Fax:
Email:

Applicant
Kane County Division of Transportation
Contact Person: Mr. Mark Bagberpour, P.E.
Applicant Address:
41WOll Burlington Road
St Charles, Illinois 60175

.

USE ONLY

.

630-584-1170
630-584-5265
FoxRiverBridges~o1.com

LOCATION OF PROPOSED ACTION
A MAP SHOWING LOCATION OF PROPOSED ACTIONIS

RE

ProjectName: Steams Road (CC&P/StearnsRoad Corridor)
County: Kaile
Project Address (if available):' steams Road between Dlinois Route 25 and Randall Road
City, State, Zip:
South Elgin, II.
'TownshiplRarigeiSection (e.g., T4SN,R9E,S2): T40N, RSB, Sections 1,2,3,4,5
T40N, R9B, Sections 6
T41N, RSE, Sections 32,33
Brief Description

of Proposed Action:

KCDOT is proposing to extend SteamS Ro8.d across the Fox River
and will include new bridge construction of the Fox River. This
project was reviewed under an Environmental Impact Statement

Projected Start Date and End Date of Proposed Action:

.

Will state fimds or technical assist8nce

support this action?,

X

Yes No

Spring 2006
IrYes,

the Interagency

Wetland Policy Act may apply.

Contact fUndina agency or this Division of detaila.

,

LocalIState Agency with Project Jurisdiction:

Kane County

Pho,ne:
Fax:

Coiltact: Carl Schoedel.P.E.
Address: See above

630-584-1170

FOR DEPARTMENT USE ONLY
Are endangered/threatened species or Natural Areas present in the vicinity of the action?
Could

the proposed

action

adversely

affect the endangered/threatened

species

or Natural

Is consultationterminated?
Comments:

Evaluated by:

Division QfResource

Date

Review & Coordination (217)78~-~~OO

Vi.it our, website
at htto:lIdnr .itate.iI.u5loreoinrrelnrrc.htm
,._.
,. ,
, ., . .,;_
'~o,.j;';"",",'''''''iodi..".ic~,.,.

'

0 Yes 0 No
Area?

00 Yes
0 No
Yes 0 No
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KANE COUNTY

.

DIVISION of TRANSPORTATION

41W011 Burlington Road .
St. Charles, IL 60175
Phone: (630) 584-1170
Fax: (630) 584-5265

Schoedel, P.E.
I)uector of Transportation
County Engineer

April 4, 2005.

Mr. JohnRogner
U.S. Fish & Wildlife Service
Chicago illinois Field Office
1250 South Grove Avenue, Suite 104
Barrington, Illinois 60010

Re:

CC&P/Stearns Road Corridor
DUnoisRoute 2S to Randall Road
Fox River Crossing
Kane County Division of Transportation
.

Kane County, DUnois
Dear Mr. Rogner:
Transpqrtation(KCDOT).

is. proposing the.

As you are aware~ the Kane County Division. of
widening and extension of Steams Road from east of the Kane-DuPage County west to Illmois .
Route 25, across the Fox River to McDonald Road west of Randall Road. This propo$ed project

includes the new bridge over the Fox River and numerous other bridges. Also included are
crossroad improvements along illinois Route 25, Dunham Road, Gilbert Road, McLean
Boulevard (and Illinois Route 31 at McLean Boulevard), Umbdenstock Road, McDonald Road,
and Randall Road. This project was the subject of a Final Environmental Impact Statement
(EIS) and Record of Decision (ROD) completed in May of 2002 (this corridor was referred to as
the Cc&P/Steams Road Corridor in the EIS). The EIS included detailed technical memoranda
concerning two key issues: wetlands and water quality. The project was also subject to the
NEPAlSection404 Merger Process. As a result, all natural resource agencies have had the
opportunityto comment on the project throughout its development.
The KCDOT is in the final stages of the Phase 1 design and will be seeking Design Approval
through roOT. This is anticipated to occur in 2005 and will proceed to Phase 2 Design Plans
and specifications. It will be in the Phase 2 period that the Joint Application will be submitted to
the regulatory community for impacts to wetlands. Prior to the submittal of the Joint
Application, KCDOT
is updating information that is .. required under the Section 404 (b)(l)
.
guidelines.
..

..

.

It is antiCipated that the project will be processed as an.Individu81 Section 404 Permit, giVitlg an
additional opportunity for comment during the Public Notice period. As the EIS was completed
approximately four years ago, we are in the process of updating infonnation in anticipation of the
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!'At. John Rpgner,USFWS
.
Apri14, 2005
Steams Road, Kane Co\11?ty,Dlinois

permit .submittal.. Therefore, we are requesting information ftom your office. concerning.
federally threatened and endangered species within the CC&P/StearnsRoad Corridor.. Attached
.

with this letter is a project location

map. of Ute proposed Stearns Road project.

It should be noted, that based on reviews by mOT, proposed improvements along sections of
Illinois Route 25, lllinois 31, McLean Boulevard, and Randall Road have been extended since
the completion of the EIS. These extensions are shown on the atta~hed project location map;
.

.

Based on the information obtained.during the development of the EIS and the

.

technical.

memoranda, we are aware of the presence of the high quality aquatic resources in proximity to
the corridor, which includes the Brewster Creek Sedge Meadow (also known as the Brewster
Creek Fen), South Elgin Fen, the McLean Boulevard Fen, and the DeSantos Natural Area. The
.
KCDOT is also requesting updated information on state, listed threatened
and endangered species
fto.m the illinois Department of Natural Resources at this time.

A project location map is enclosed for your review. If you have any questions or comments,
please feel ftee to Mr. Mark Bagherpour, Project Manager at 847-65.2-1347.
Sincerely,

.

c~~~

Director of Transportation/County

c:

Mr.
Ms.
Mr.
~s.

Engineer

Steve Hamer, IDNR
Kathy Chernich, US Army Corps of Engineers
Chad Riddle, IDOT, District 1
Susan Dees, IDOT, Central Office, Environmental Studies Unit.

/Mr. Mike Okrent, Alfted Benesch and Associates.
Mr. Mark Bagherpour~Kane County
Mr. Pat Kelsey, CBBEL
Mr. Jim Novak, Huff & Huff, Inc.

I
I

H
..

i

/
United States Department of the Interior
FISH AND WILDLIFE SERVICE
Chicago Ecological Services Field Office
1250 South Grove Avenue, Suite 103
Barrington, Illinois 60010
Phone: (847) 381-2253 Fax: (847) 381-2285
IN REPLY REFER TO:
FWSI Am-CTFOI4-0770.

.
5-1307

April 26, 2005

Mr. Carl Schoedel
Kane County Division of Transportation
41WOll Burlington Road
St. Charles, lllinois 60175
Dear Mr. Schoedel:
This responds to your letter dated April 4, 2005 regarding the CC&P/Steams Road bridge coITidor
project from lllinois Route 25 to Randall Road in Kane County, lllinois. Your letter outlined the
long history of this project and its final emergence from the merged 404/NEP A review process
with a Record of Decision ahd Final Environmental Impact Statement in May 2002. Your letter
was seeking updated information on threatened and endangered species in the project coITidor as
you are working through the design approval process.
We remain supportive and committed to all of the environmental mitigation measures that have
been integrated as part of this project to protect the known environmental features in the project
ar~a. The only new information we have pertains to the federally endangered Indiana bat (Myotis
sodalis). Essentially, for summer roosting, the bats will use any trees with loose or exfoliating
bark. They will travel up to 2.5 miles along wooded coITidors from a water body or river where
they forage, to these roost trees. Based this understanding of Indiana bat habitat requirements
and usage derived from extensive studies done in Indiana, we recommend that Indiana bat surveys
be conducted in suitable areas within or near the project coITidor following the guidelines for
Indiana bat surveys developed by our Bloomington Indiana Field Office (BFO) for a major
transportation project (enclosed). Until the Service develops and finalizes standardized guidelines
(anticipated this year), the relevant portions of these guidelines should be used to direct your
survey scope of work. Please provide us with the results of these surveys so that we can help you
avoid any impacts to this listed species, if present. Depending on the results of these surveys,
consultation in accordance with section 7 of the Endangered Species Act may be required with the
Corps of Engineers when they consider your permit application.

c

This letter provides comment under the authority of, and in accordance with, the provisions of the
Fish and Wildlife Coordination Act (48 Stat. 401, as amended; 16 D.S.C. 661 et seq.) and the
Endangered Species Act of 1973, as amended (87 Stat. 884. as amended; 16 D.S.C. 1531 et seq.).

2
Carl Schoedel
If you have any'questions regarding our comments, please contact Jeff Mengler at 847-381-2253,
ext. 226.
Sincerely,

()L~.~--John D. Rogner
Field Supervisor

Enclosure
cc:

c

Steve Hamer, IDNR
Kathy Chernich, USACE
Sue Dees, IDOT Central Office
~e
Gkrent, Alfred Benesch & Associates
Mark Bagherpour, Kane County
Pat Kelsey, CBBEWL
Jim Novak, Huff & Huff, Inc.
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COORDINATION

One Natural Resources Way 'Springfield, Illinois 62702-1271
http://dnr.state.lI.us

CONSULTATION AGENCY ACTION REPORT
(TIlinois Administrative

Code Title 17 Part 1075)

Division of Resource Review and Coordination
FOR DEPARTMENT

Date Submitted:
If this is . resubmittal, include previous

PROJCODE.:Dg:>~~sl

.

USE ONLY

DUEDATB:

~

IDNR response if avaUable.

P~one:
Fax:
Email:

Applicant:
Kane County Division of Transportation
Contact Person: Mr. M~k Bagherpour, P.E.
Applicant Address:
41WO11 Burlington Road
St. Charles, Illinois 60175

630-584-1170
630':5'84-5265
FoxRiverBridges@)ao1.com

LOCATION OF PROPOSED ACTION
A MAP SHOWING LOCATION OF PROPOSED ACTION IS REOUIRBD
Project Nam~: Stearns );toad (CC&P/Stearns Road Corridor)
County: Kane
project Address (if available):
Steams Road between Illinois Route 25 and. Randall Road

City, State, Zip:

L

.

South Eigm II.

Township/RangelSection
. (e.g., T45N,R9E,S2):"
.

.

T4ON, R8E, Sections 1,2,'3,4,5
T40N, R9E, Sections 6

T41N, RaE, Sections 32,33
Brief Description of Proposed Action:

KCDOT is proposing to extend Stearns Road across the Fox River
and will include new bridge construction of the Fox River. This
project was reviewed under an Environmental Imoact Statement

Projected Start Date and End Date of Proposed Action:

Sprin~ 2006

Wilt state funds or technical assistance support this action?:

X Yes

LocaVState Agency with Project Jurisdiction:
Contact:
Carl Schoedel. P.E.
.

Kane County

Address:

.

No

IfVes,
the Interagency
Wetland
Policy
Act may
apply.
Contact
funding ageDcy
or this
Division
oldetaits.

See above

FOR DEPARTMENT

Phone:
Fax:

630-584-1170

USE ONLY

species or Natural Areas present in the vicinity
of the
action? Area? ~
No
Are endangered/threatened
species
or Natural
0 Yes
Yes 0
18 No
Could the proposed action adversely affect the endangered/threatened
I8J Yes
No

Is consultationte
Conunenu:

. ated?

0

.

L

~t~
Date
10nofResou~

Review & Coordination (217)785-5500

Visit our website at htto:lldnr.5tate.iI.us/oreD/nrrclnrrc:.htm

.
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Department of

atu-ral Resources--

Rod R. Blagojev\ch, GovernorR_
~

.

IL "IW'W

Joel Brunsvold, Director

On Natural Resources Way. Springfield, illinois 62702-1271
h ://dnr.state.II.U8

July 25,2005
RE: CC&P/Stearns Road
Corridor
Kane County, Dlinois .
Sec.~0.98-00214-02-BIt

Mr. Carl'Sch edel
Kane County Division of Transportation
41WOII Bur ington Road
St. Charles, linois 60175
ATTN: Mark agherpo\U'

The purpose 0 this letter is to notify Kane County Division of Transportation
Department 0 Natural Resources (lDNR) .has need

to re-open

~

the Dlinois

consultation on the above

referenced pro ect. This request is based on a recent survey of the East Branch ofB~wster Creek
on Tri-County State 'Park property, during which time severa1live specimens ofthc Dlinois State
.
listed threaten d species, Alasmidonta viridis, Slippershell mussel were found.
Based on the
ve infonnation, it is necessary to assess the potential adverse impacts to the listed
species with gards to the proposed CC&P/Stearns Road Corridor project moving forward. This
additional inf1 tion should be incorporated into the .Environmental ImpactS Statement (BIS)
assessing the protected resources.
Potential imp
species, a viol
be addressed.
potential adv

ts to this listed species could result in the Incidental Taking of one or more of the
.tion of state law, should the lack of proper planning and avoidance of impacts not
At this time, the IDNR requests an aSsessment of the project with regards to
se impacts associated with the project on the listed species and an analysis
. for
avoiding/miiU i~g of the Wcing of the listed species.'
y questions on the above, please contact me at 217-785-4862.

Sincerely,

~

~~

$teve Hamer
Transportatio Review Program/Division of Resource Review and Coordination
son.FHW A
Glen Kruse. IDNRlEndangered Species Coodinator
us. IDOT, Schaumburg, Bureau ofLoca1 Roads and Streets

KANE COUNTY
DIVISION of TRANSPORTATION
41W011 Burlington Road
St. Charles, IL 60175
Phone: (630) 584-1170
Fax: (630) 584-5265

...arlSchoedel, P.E.
Director of Transportation
County Engineer

August 2, 2005
Mr. Steve Hamer
Transportation Review ProgramlDivision of Resource Review and Coordination
Illinois Department of Natural Resources

One Natural Resources Way

,

Springfield, Illinois 62702-1271
Subject:

CC&P/Stearns Road Corridor
Fox River Bridge
Kane County, Illinois
Section No. 98-00214-02-BR

Dear Mr. Hamer:
We are writing in response to your letter of July 25,2005 regarding the presence of Slippers hell
mussel (Alasmidonta viridis) in the East Branch of Brewster Creek in Tri-County State Park
upstream of our proposed project. We specifically want to address your concerns on Incidental
Taking. Please note that as the mussels were identified upstream of the project. The identified
population will not be affected by the downstream construction.
The EIS for this project had recognized, however, the potential for ,valuable aquatic resources in
Brewster Creek with its tributaries and in the Fox River that could potentially be affected by
construction activities. As a result, the EIS committed to spanning all channels of Brewster
Creek and tributaries with no structures placed in the channel. The only in channel work
proposed in Brewster Creek or its tributaries is the removal of the culvert carrying the East
Branch under Dunham Road and the replacement of the culvert with a bridge~ This culvert
removal and bridge replacement will assist with migration of aquatic resources within the East
Branch.
As would be expected on any project with in-stream and near stream construction activities and
in keeping with the EIS commitments, an erosion and sediment control plan will be part of the
contract plans and contract requirements. To ensure that the plan achieves its goal of protecting
the, aquatic resources of Brewster Creek with tributaries, we are extending the opportunity to you
to work with us and to review the erosion and sediment control plans for this project as they are
developed. The BIS ,also committed to performing a mussel survey prior to construction in any
aquatic areas that could be potentially disturbed by construction. If any non-invasive mussels
are identified by this survey, a relocation program will be developed in consultation with your
office.

Mr. Steve Hamer
August 2, 200S
Page 2

Based upon the above, it is not our mtent to revisit the EIS. Instead the above issues will be
addressed in the Design Report being prepared for this project. We hope this addresses your
concerns. If you have any questions or need further clarifi~ation, please contact ,me.

Sincerely,

~l~P~
Director
c:~Chad

Riddle
t

Mark Bagherpour

08/25/2005

17:19
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KDOT

630-584-5265

Illinois Department of

Natural Resources
,

.-..............

One Natural Resources Way. Springfield, Illinois 62702-1271
http://dnr.state.lI.us

August 19,2005
Mr. Carl Schoedel
Kane County Division of Transportation
41WO11 Burlington Road
81. Charles. Illinois 60175

RE: CC&P/Steams Road
Corridor
Kane County, illinois
Sec. No. 98-002l4-02-BR

ATTN: Mark Bagherpour
Dear MT. Schoedel:

The Illinois Department of Natural Resources (IDNR) received your response dated August 2,
2005 regarding the potential impacts the proposed project may bave on a recently.discovered
mussel species (SlippershelJ) in the East Branch of Brewster Creek.
This project was reviewed by the Incidental Take Committee for potential impacts. It was the
consensus of this committee that the IDNR should recommend that the Kane County Department
of Transportation consider seeking an Incidental Take Authorization fot the Slippershc:l1Mussel
B.8sociatcdwith the Dunham Road culvert repJacement, at a minimum, and it may wish to consider
doing so for the entire project east of the Fox River~to cover all bases.
To comply wjth the Illinois Endangered Species Protection Act, it is recommended that the
applicant make application to the IIlino"isDepartment of Natural Resources for the procedures and
application required to file this conservation plan. This coordination effort should be addressed to
Mr. Glen Kruse I Biodiversity Program Manager, Illinois Depa.rtment of Natural Resources, One
Natural Resources Way, Springfield. TIlinois62702-1271.
If you have any questions

.
.
on the above, please contact me at 217~ 785-4862.

Sincerely,

~~

f/~

Steve Hamer
Transportation Review Program/Division of Resource Review and Coordination
cc: J.D. Stevenson,FHWA
Glen Kruse, IDNR/ORClEndangered Species Coodinator
Chad Riddle. IDOT, Schaumburg, Bureau of Local Roads and Streets
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KANE COUNTY DIVISION OF TRANSPORTATION
FOX RIVER BRIDGES
CC&P/STEARNS ROAD CORRIDOR
CONSERVATION PLAN FOR
The
ENDANGERED SLIPPERSHELL MUSSEL (ALASMIDONTA VIRIDIS)
As part of an Incidental Take Authorization Permit
.

1. INTRODUCTION

On July 25, 2005, the Illinois Department of Natural Resources (IDNR) notified Kane
County DOT that the state protected slippershell mussel (Alasmidonta viridis) was
recently identified in the East Branch of Brewster Creek approximately 0.5 miles
upstream of proposed CC&P/Stearns Road Corridor and the Dunham Road culvert
replacement portion of the project. In an August 19, 2005 letter the IDNR indicated that
the Incidental Take Committee recommended that an Incidental Take Authorization for
the CC&P/Steams Road Project be considered. The IDNR correspondence is available in
Appendix A.
The Kane County Division of Transportation (KCDOT) is proposing the widening and
extension of Steams Road from east of the Kane-DuPage County west to Randall Road
(CC&P/Steams Road Corridor project). This proposed project includes the new bridge
over the Fox River and numerous other smaller bridges over Fox River tributaries
including Brewster Creek and the East Branch of Brewster Creek. Also included are
cross-road improvements along Illinois Route 25, Dunham Road, Gilbert Road, McLean
Boulevard (and Illinois Route 31 at McLean Boulevard), Umbdenstock Road, McDonald
Road, and Randall Road. This project was the subject of a Final Environmental Impact
Statement (PElS) and Record of Decision (ROD) completed in 2002. The ROD is
provided in Appendix B.
The KCDOT is in the final stages of the Phase 1 design of the CC&P/Steams Road
Corridor project and will be seeking Design Approval through IDOT. Design Approval
is anticipated for April 2006, at which time the project will proceed to Phase 2 Design
Plans and specifications. Concurrent to this submittal will be the submittal of the Joint
Application to the regulatory agencies for impacts to wetlands. Prior to the submittal of
the Joint Application, KCDOT is updating information that is required under the Section
404 (b) (1) guidelines.
It is anticipated that the project will be processed as an Individual Section 404 Permit,
giving an additional opportunity for comment during the Public Notice period. As the
EIS was completed approximately four years ago, KCDOT is in the process of updating
information in anticipation of the permit submittal. Attached with this plan is a project
location map of the proposed CC&P/Stearns Road Corridor project (Figure on Exhibit 1).
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It should be ~oted, that based on reviews by IDOT, proposed improvements along
sections of Illinois Route 25, McLean Boulevard, and Randall Road have been extended
since the completion of the EIS (Figure 1).
As part of this project, the existing concrete box culvert for the East Branch of Brewster
Creek at Dunham Road will be replaced with a bridge. Brewster Creek is a tributary of
the Fox River with a watershed covering approximately 18 square miles. The IDNR
qonducted a Biological Survey upstream of this location in 1998. The habitat found in
this area was rated as "Good" with an Index of Biotic Integrity (IBI) score of 32 and a
Macroinvertebrate Biotic Index (MBI) score of 4.7. The East Branch of Brewster Creek
in the project area is approximately eight to ten feet wide with a 20 foot top of bank
channel width. Banks are typically vertical and one to three feet high.
The new bridge over the. East Branch of Brewster Creek will be designed to span the
creek to avoid direct impacts. The primary construction will be removal of the existing
culvert and new bridge construction. The project area for the new bridge will be 100 feet
upstream of Dunham Road and 150 feet downstream of Dunham Road for a total of 250
linear feet along Brewster Creek. The project will require the temporary displacement of
the East Branch of Brewster Creek during culvert removal and bridge replacement. The
stream will either be placed into a flume pipe or a temporary channel to the south during
construction.
As part of the Fox River Bridge Crossings EIS - ROD, the applicant agreed to conduct
mussel surveys and relocations in streams crossed by the project. The project also
crosses Brewster Creek near the Fox River (west of Dunham Road) and the Fox River. If
present, the state threatened slippershell mussel is most likely located at the upstream
portions of the East Branch of Brewster Creek as indicated in the August 19, 2005 letter
from the IDNR. Preconstruction surveys will be undertaken in the East Branch of
Brewster Creek near Dunham Road and live mussels encountered will be relocated to
appropriate upstream sites most likely within Tri-County State Park. Any State protected
mussels including the slippershell found will be relocated to appropriate habitat per state
standards for relocation in all streams surveyed in the project area.
The applicant is applying for an Incidental Take Authorization (ITA) from the IDNR for
threatened and endangered mussels that may be encountered during the mussel relocation
in order to avoid project delays. Consequently, the Applicant is submitting this
Conservation Plan (pursuant to the Illinois Administrative Code, Title 17, Part 1080.1 0)
in application for authorization for the incidental take of endangered or threatened
mussels encountered during the preconstruction surveys, I1}.usselrelocation, and project
construction.
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2. DESCRIPTION OF POTENTIAL IMP ACT
The project includes several crossings of portions of Brewster Creek. However, the only
location of proposed instream work is at the Dunham Road culvert replacement over the
East Branch of Brewster Creek located approximately 0.5 miles downstream of the
known slippershell location. Appendix C provides preliminary details of the bridge
design.
T1ie State threatened slippershell mussel occurs from southern Ontario south to Alabama.
The slippershell is a small mussel usually around one and one half inches in length. In
Illinois, this species is found in creeks and the headwaters of large rivers in sand, mud, or
fine gravel substrates. The slippershell is a bradytictic breeder and known fish hosts
included banded sculpin, mottled sculpin, and Johnny darter. This species of mussel
prefers clear, clean water/substrates (sand, fine gravel, mud) and can be adversely
affected by siltation and water quality.

J
J
J

J
]
1

]

Project related effects to state-listed mussel species are expected to be minimal if any.
The EIS recommended the replacement of the Dunham Road culvert with a bridge to
facilitate the movement of aquatic organisms and provide a natural substrate. Upon
completion, there will be no structures in the water at this crossing.
During the mussel survey of the Tri County State Park property, state protected mussels
were found 0.5 miles upstream of the culv_ert replacement at Dunham Road. If the
species is present within the project area and the mitigation measures described in
"Conservation Measures" are not employed, any state-listed species present could be
impacted directly or indirectly in the 250 foot segment of the East Branch of Brewster
Creek within the project area. During culvert removal and bridge construction
construction equipment and temporary stream relocation could cause mussels to
subjected to desiccation, direct physical damage, or mortality. Without the measures
employed in Conservation Measures, temporary changes in water quality may occur from
sedimentation and subsequent turbidity affecting mussels in close proximity downstream
of the construction area. With the proper best management practices in place, it is
anticipated that no impacts would occur to the stream and aquatic organisms (including
mussels) further than 150 feet downstream of the East Branch of Brewster Creek
construction zone.

~

]
3. CONSERVATION

]
\]

MEASURES

The proposed conservation measures for this project include mussel surveys at all stream
crossings in the project area as specifi~d by the EIS ROD. The applicant further proposes
to relocate all live non-invasive mussels to appropriate upstream habitats. At the East
Branch of Brewster Creek crossing at Dunham Road, the survey will be designed to
locate all potential mussel species focusing on the slippershell mussel.

J~~
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The Applicant's consultants will survey the construction area at Dunham Road in the
spring/summer of the construction year prior to the initiation of construction. The
construction area at Dunham Road is approximately 250 feet (100 feet upstream and 150
feet downstream of the existing Dunham Road crossing). The applicant proposed to
survey the entire construction zone and an additional 150 feet downstream of the
construction zone. The surveys will be conducted using standard methodology including
wading in shallow water and Scuba in deeper water, if necessary. All mussels (listed and
non-listed species) found will be identified to species. The surveys will be conducted by
-a

team of professionals and a state licensed malacological firm. The cost of this

relocation has not yet been determined but will be funded by the Applicant.
Applicant has adequate funding to cover the mitigation measures proposed.

A set of relocation protocols will be developed for the site-specific conditions. The
relocation team will have extensive experience in developing protocols for successful
relocations. Mussels found in the construction area will be relocated to areas of suitable
habitat upstream of the construction zone likely within protected stream habitats within
the Tri-County State Park property. The relocation site will be located in the East Branch
of Brewster Creek relatively close to the project site and contain similar or better water
quality and substrate.
Upon completion of the survey, the Applicant will prepare a report detailing the methods
and results of the mussel relocations. This report will include details on the number and
species of mussels relocated. The report will. also identify if state-listed species are
relocated. No long-term monitoring of the relocation sites is planned.
To minimize the extent and duration of project-related disturbance to the East Branch of
Brewster Creek and any potential for indirect impacts on mussels or mussel habitat, the
Applicant will implement sediment control and construction management measures
during construction. These measures may include use of fluming, coffer dams, silt
fencing or other sediment control measures to limit downstream sedimentation during
construction. The Illinois Environmental Protection Agency (IEP A) will issue the project
a 401 Water Quality Certification with conditions requiring strict sedimentation control
measures be followed. Erosion and sediment control during construction will comply
with the Kane County Storm Water Ordinance. Erosion and Sediment Control Plans for
each phase of construction will be reviewed by the Kane-DuPage County Soil & Water
Conservation District. The construction at Dunham Road will take approximately six to
eight months including staging. All mussels will be relocated from the construction zone
and from an additional 150 feet of East Branch of Brewster Creek downstream of the
construction zone.
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4. ALTERNATIVES ANALYSIS

'..-

The purpose of this Fox River Bridges project is to provide for a series of transpo$tion
improvements to increase access across the Fox River. However, the provision of this
access is not to be to the detriment of other quality of life issues in the Fox River Valley
area. As such, the objectives of these improvements were developed with input from the
Kane County Development Department. The objectives specified follow:

.J

]

J

.
-..

1) Enhance Kane County's transportation network by reducing congestion and
providing alternate and more direct routes

J

2) Serve existing land use through efficient access to central business districts;
public services; and employment and commercial centers

J
J

3) Serve proposed land use in conformance to Kane County's 2020 Land Resource
Management Plan, which encourages compact, contiguous growth in the eastern
portion of the County and preserves the rural qualities of the western portion.

J

This Purpose and Need identified in the FEIS and the ROD was presented as part of
Illinois' NEPAl404 Merger Process and concurrence from the involved resource agencies
was reached.
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Of the over twenty .potentialcrossings identified by the Fox River Bridge Advisory
Committee, only nine corridor crossings of the Fox River were determined as potentially
satisfying the Purpose and Need for this project or were not being pursued by other
agencies.
Only these nine were to be evaluated during the Environmental Impact
Statement (EIS). These nine corridor crossings were then screened for Hfatal flaws"
defined as unacceptable, immitigable impacts. Only five of the nine corridors survived
this screening process.
The CC&P/Steams Road Corridor Project was one of the five
recommended corridors.
During the course of development of the EIS, it became apparent that the five corridors
under consideration had independent utility. This meant that the decision to build or not
build anyone of them would not affect the decision on a different corridor. In three of
the five corridors evaluated for this project, the build alternative was selected as
satisfying Purpose and Need. In the other two corridors, it was found that either the build
alternative did not adequately satisfy Purpose and Need or unavoidable major adverse
impacts to the natural and human environment were encountered.
The no-build
alternative was selected in these two corridors. The CC&P/Steams Road Corridor project
was one of the recommended corridors.
The FHW A has reached its decision based upon information and analysis contained in
the Final EIS. The FHW A's decision concludes that each of the build alternatives for
three of the five corridors: 1) best satisfies Purpose and Need, 2) poses the least impacts
to the natural and human environment, 3) has been selected based on processes in
compliance with NEP A and other applicable requirements, 4) each remains eligible for
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Federal Highway funding, and 5) Kane County, as project sponsor, may advance each
through the project development process.
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The CC&P/Stearns Road Corridor Project is the first of the three approved crossings of
the Fox River to be designed. The Applicant considered several alternative methods to
improve the bridges and culverts over waterways in the project area. The Dunham Road
crossing of the East Branch of Brewster Creek was investigated and removal of the
existing culvert and replacement with a new bridge at this location was recommended to
minimize impacts to the aquatic environment of this stream. Other planned crossings of
Brewster Creek were designed to not impact Brewster Creek.

]

5. SPECIES SURVIVAL

]

]
]
]
]
]

Construction and operation of the proposed project will not reduce the likelihood of
survival of state endangered or threatened mussels in Illinois. The nearest known
location of state protected mussels is 0.5 miles upstream of the project area. If statelisted mussels are present at the Dunham Road crossing of the East Branch of Brewster
Creek, they will be relocated to appropriate habitat along with any other mussels found
during the preconstruction survey. The use of strict sedimentation control measures will
minimize any short-term construction related impacts. Erosion and sediment control
during construction will comply with the Kane County Storm Water Ordinance. Erosion
and Sediment Control Plans for each phase of construction will be reviewed by the K~eDuPage County Soil & Water Conservation District. Any sediment impacts will be
further minimized by relocating all mussels located within the project area and an
additional 150 feet downstream of the project area to a new area with suitable habitat
upstream of the project area.

]
]
]
]
]

6. IMPLEMENTING

AGREEMENT

The Applicant will contract with a qualified subcontractor subject to IDNR approval to
conduct the preconstruction survey and mussel relocations. The survey will occur in the
spring/summer of 2006 or 2007 prior to initiation of in-stream construction. The field
personnel from the qualified subcontractor will hold authorization under Section 5/3.22
Chapter 20 and Section 5/20-100, Chapter 515 of the Illinois Complied Statutes to collect
aquatic invertebrates (Illinois T&E species permit and collecting permit) .
The Applicant will provide a report detailing the results of the preconstruction mussel
surveys and subsequent relocations to the IDNR, Division of Natural Heritage, within 45
days of the surveys. The surveys and relocations will occur prior to the initiation of
construction activities when water and air temperatures are in compliance with acceptable
protocols and standards for mussel relocations.
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Authorization

for Incidental Take and Implementing Agreement

Pursuant to the Dlinois Endangered Species Protection Act (520 ILCS 10/5.5) Kane County'slHuff &
Huff Incorporated's [on behalf of Alfred Benesch and Associates and the Kane County Division of
Transportation] authorization for the incidental take of the State threatened slippershell mussel
(Alasmidonta viridis) in Kane County, Dlinois [associated with the CC&P/Stearns Road corridor project
and as described in the conservation plan received by the Department on 23 November 2005 ] is hereby
granted, subject to the terms and conditions described in the attached Authorization and Implementing
Agreement. The Dlinois Department of Natural Resources has determined that this authorized take is
incidental to the construction of the CC&P/Stearns Road corridor project, in Kane County, lllinois.
Procedural Historv
Kane County [Huff & Huff Incorporated (HHI), on behalf of Alfred Benesch and Associates and the
Kane County Division of Transportation], prepared a conservation plan as described by the lllinois
Endangered Species Protection Act (520 ILCS 1015.5). That plan and HHI'sIKane County'srequest for
authorization for incidental take of slippershell mussels were received by the Dlinois Department of
Natural Resources (Department) on 23 November 2005. Public notice ofHHI'slKane County's request
for authorization of incidental take of slippershell mussels was published in the Edwardsville
Intelligencer (Official State newspaper), the Aurora Beacon News, and the Elgin Courier News on
January 10,2006 and January 24, 2006. Public comments on HHI's/Kane County's conservation plan
were accepted by the Department until February 24, 2006. No comments were received by the public
during the period of January 10,2006 through February 24, 2006.
Compliance with the Endan2:ered Species Protection Act
The lllinois Endangered Species Protection Act includes six (6) criteria which must be met for the
authorization of incidental take of an endangered or threatened species. These criteria and the
Department's determination for each criteria are listed below.
1. The taking will not be the purpose of, but will only be incidental to, the carrying out of an otherwise
lawful activity:
The stated and apparent purpose of this proposed action is the widening and extension of Stearns
Road from east of the Kane-DuPage County line west to Randall Road (CC&P/Stearns Ro.ad
corridor project). This proposed project includes the new bridge over the Fox River and
numerous other smaller bridges over Fox River tributaries, including Brewster Creek and the
East Branch of Brewster Creek. Also included are cross-road improvements along lllinois Route
25, Dunham Road, Gilbert Road, McLean Boulevard (and lllinois Route 31 at McLean
Boulevard), Umbdenstock Road, McDonald Road, and Randall Road. This portion of the Fox
River potentially contains habitat for freshwater mussels, including State listed species. In the
course of these construction activities, appropriate consultantsl subconsultants will relocate all
observed mussels (listed or non-listed species) disturbed by construction, hence a technical
"taking" of these species. Such taking is not the purpose of the activities proposed by HHI (on
behalf of Kane County) but is incidental to the carrying out of a lawful activity.

2. The parties to the conservation plan will, to the maximum extent practicable, minimize and mitigate
the impact caused by the taking.
The conservation plan prepared by Kane County [Huff & Huff Incorporated (HHI), on behalf of
Alfred Benesch and Associates and the Kane County Division of Transportation], and received
by the Department on 23 November 2005 stated that freshwater mussel surveys, and subsequent
relocations, would be conducted prior to initiation of construction and most likely during the
spring/summer while water temperatures are at or above 50 degrees Fahrenheit. All mussels
observed (listed or non-listed species) are to be relocated in order to minimize impacts. Mussel
surveys will be conducted using standard survey techniques including searching by feel to
methodically cover the area to be disturbed by the project (viewing boxes, wading in shallow
water, SCUBA in deeper water-if applicable, although not likely with this project). All mussels
found will be identified to species. Mussels will be relocated into areas of suitable habitat, in the
same stream/river, preferably upstream of the construction site. Specifically, the transplant site
will be close to the collection area and have similar to better water quality and substrate. Hired
consultants/subconsultants shall have extensive experience with Midwestern mussels.
Consulting staff shall provide the Department with a report detailing the results of all mussel
surveys and relocation efforts within 45 days of completing all surveys/relocations. In summary,
mussel surveys and related relocations will occur only after Department authorization and prior
to any construction activities.
3. The parties to the conservation plan will ensure that adequate funding for the conservation plan will be
provided:

.

In an official correspondence to the Department dated 23 November 2005, IDII/Kane County
verified the involvement and clearance ofthe U.S. Department of Transportation, Federal
Highway Administration, and the lllinois Department of Transportation (IDOT) in the Fox River
Bridge Crossings initiative (Kane County) and hence, adequate funding exists to support and
implement all (mitigation) activities described in the official Conservation Plan. This
correspondence states that the CC&P/Steams Road corridor project is authorized by the lllinois
Department of Transportation, which receives its funding from the lllinois General Assembly and
the Federal Government in carrying out its programs. IDOT, along with the Kane County
Division of Transportation, has committed to budget and authorize adequate funding to provide
for project construction activities and implementation of all mitigation activities required and
described in the official conservation plan.

4. Based on the best available scientific data, the Department has determined that the taking will not
reduce the likelihood of the survival or recovery of the endangered species or threatened species in the
wild in lllinois, the biotic community of which the species is a part, or the habitat essential to the species'
existence in Dlinois:
Construction of the CC&P/Steams Road corridor project in Kane County, lllinois will not reduce
the likelihood of the survival of state-listed threatened or endangered mussels in lllinois. For the
purposes of biological comparison, it should be noted that the freshwater mussel fauna of the Fox
River and its tributaries in lllinois and Wisconsin were surveyed by Department staff during the
summers of 1997-2001. A total of 3,585 live individuals comprised of 23 species were collected
from 96 sampling stations. Of this total, 31 slippershell mussels (Alasmidonta viridis) were
collected.

In North America, the slippershell mussel (Alasmidonta viridis) is known from the upper
Mississippi, Ohio, Cumberland, and Tennessee river drainages and lower and middle sections of
the St. Lawrence. In illinois, it is known from the Sangamon, Kankakee, Vermilion, and Little
Vermilion river systenis. This mussel inhabits small to medium sized streams where it is usually
found buried in sandy substrates in shallow water. Unfortunately, the slippers hell now has a
restricted distribution in illinois, and its numbers have been reduced most likely as a result of
increased siltation and channelization in small to medium sized streams throughout the state.
Any live animals that are overlooked during the relocation effort could be at risk of injury or
death as a result of construction activities. The relocation of all mussels encountered will make
it unlikely that a significant number of individuals will be exposed to threats related to the
construction of the CC&P/Stearns Road corridor project, in Kane County, lllinois.
As stated in the April 1996 Technical Report (working draft) titled

- "Measures

to minimize

harm to Lampsilis higginsi [federally endangered Higgins Eye mussel] caused by passage of
commercial navigation vessels in the upper Mississippi River" [prepared by the U.S. Army Corps
of Engineers-Waterways Experiment Station]: Relocation is one of several methods that can be
used to protect freshwater mussels. Relocation can be used to recolonize areas where previous
populations were extirpated, to remove mussels from proposed construction sites, to boost
numbers of endangered species, or to protect against high densities of the zebra mussel
(Dreissena polymorpha). The survival of relocated mussels is closely linked to habitat quality.
Relocation sites should have the same conditions of substratum type and stability, and water
velocity as the original habitat. Research from the federally endangered Higgins Eye mussel
(LAmpsilis higginsi) recovery team, under the guidance of the United States Fish and Wildlife
Service, has determined that minimal mortality «12%) and high recovery rate (>88%) were
shown when aerial exposure of mussels was less than four (4) hours and when relocations were
conducted in spring or autunm when air (12-18 C) and water temperature (15-23 C) were
moderate.
As per standard illinois Department of Transportation-IDOT and Kane County Division of
Transportation construction guidelines, construction personnel associated with the
.
CC&P/Stearns Road corridor project will implement sediment control and construction
management measures to minimize the extent and duration of project related disturbance to the
Fox River and any potential for direct/indirect impacts on mussels andlor mussel habitat. These
measures may include the use of coffer dams, silt fencing, or other sediment control measures to
limit downstream sedimentation during construction.

5. Any measures required under Section 5.5 ofthe illinois Endangered Species Protection Act [520 n.CS
10/5.5 - 17 n.. Adm. Code Part 1080.40(b)], will be performed:
Additional measures are listed below under "Authorization." This authorization is, by definition,
subject to those terms and conditions and official Kane County Government signature(s) on this
authorization indicates their commitment to performing those measures.

6. The public has received notice of the application and has had the opportunity to comment before the
Department made any decision regarding the application:
Kane County [Huff & Huff Incorporated (HHI), on behalf of Alfred Benesch and Associates and
the Kane County Division of Transportation], prepared a conservation plan as described by the
Illinois Endangered Species Protection Act (520 ILCS 10/5.5). That plan and mH's/Kane
County's request for authorization for incidental take of slippers hell mussels were received by
the Illinois Department of Natural Resources (Department) on 23 November 2005. Public notice
of HHI' slKane County's request for authorization of incidental take of slippershell mussels was
published in the Edwardsville Intelligencer (Official State newspaper), the Aurora Beacon News,
and the Elgin Courier News on January 10,2006 and January 24, 2006. Public comments on
HlII's/Kane County's conservation plan were accepted by the Department until February 24,
2006. No comments were received by the public during the period of January 10, 2006 through
February 24, 2006.
Authorization
It is the determination of the Department that the measures to be implemented by Kane County [Huff &
Huff Incorporated (HHI), on behalf of Alfred Benesch and Associates and the Kane County Division of
Transportation] will adequately minimize and mitigate for the anticipated taking (relocation) of a small
number of slippershell mussels due to the construction/repair of the CC&P/Stearns Road corridor project,
Fox River crossing, in Kane County, lllinois. Further, it is ouropinion that the take (relocation)
authorized herein would not diminish the likelihood of the survival of the slippershell mussel in the wild
within the State of Illinois, the biotic community of which the species is a part or the habitat essential to
the species' existence in lllinois.
Pursuant to Section 5.5 of the lllinois Endangered Species Protection Act [520 ILCS 10/5.5 - 17
IL. Adm. Code Part 1080AO(b)], this authorization is issued subject to the following additional
terms and conditions:
1. This authorization is effective upon signature of Kane County and shall remain in effe<;tfor a
period of six (6) years after completion of the CC&P Stearns Road corridor project.
"Completion" shall be defined as the date the entire corridor crossing is officially open for public
use; unless terminated pursuant to Section 5.5. of the Illinois Endangered Species Protection Act
[520 ILCS 10/5.5 - 17 IL. Adm. Code Part 1080.80].

2. Prior to construction of the CC&P/Stearns Road corridor project, Kane County [Huff & Huff
Incorporated (HHI), on behalf of Alfred Benesch and Associates and the Kane County Division
of Transportation, as well as any other applicable subconsultants], shall conduct, or cause to be
conducted, a thorough survey of the reach(es) of the Fox River that will be directly affected by
construction activities and shall relocate anv and all (listed or non-listed species) freshwater
mussels found within the area that will be directly affected by the bridge replacement/road
construction to suitable habitat preferably upstream of the project site. Handling of mussels shall
be in compliance with any and all conditions and/or prot9Cols included in the state and/or federal
authorizations for this work. Relocated mussels shall be identified to species and enumerated. A
report on the species and numbers of mussels relocated and the location(s) at which they were
released shall be provided to the Department within 45 days of completion of the relocation.

3. Kane County (through its qualified consultants/subconsultants) shall conduct, or cause to be
conducted, a thorough survey of both the construction area (within existing right-of-way) and the
mussel relocation site(s) for freshwater mussels in the second (2nd) and fifth (5th)year following
completion of the CC&P Stearns Road corridor project. "Completion" shall be defined as the
date the entire corridor crossing is officially open for public use. For example, if the corridor
project is completed in 2006, these surveys shall be conducted in 2008 and 2011. Freshwater .
mussels located within the construction right-of-way and relocation site(s) shall be identified to
species and enumerated and the length of each mussel shall be measured to the nearest
millimeter. Handling of mussels shall be in compliance with any and all condi~ions and/or
protocols included in the state and/or federal authorizations for this work. A report on the'
species, numbers, and sizes of mussels found shall be provided to the Department within 45 days
of the completion of each survey. Each report shall also include a qualitative evaluation of the
habitat for freshwater mussels being provided by the construction right-of-way area and the
relocation site(s) and the manner in which that habitat has changed since the previous survey.
.

4. . All mussels encountered within the State of illinois during this project shall be subject to the
general U.S. Fish and Wildlife Service handling protocol for determining presence/absence of
species as found in "Section H" of the attached Federal Fish and Wildlife document.
5. The effective period of this authorization may be altered by mutual agreement between Kane
County Government (Kane County, IL.) and the Department.
6. This authorization may be revoked pursuant to Section 5.5 of the Act if the Department finds.
that Kane County (including any and all consultantslsubconsultants hired to complete
conservation activities related to this Conservation Plan) has failed to comply with any of these
terms and conditions or has been responsible for the take of any slippershell mussels beyond that
which is incidental to construction of the CC&P/Stearns Road corridor project crossing the Fox
River in Kane County, illinois.
.

7. The Kane County Government official identified below is authorized to execute this
agreement. Execution by Kane County indicates acceptance of all terms and conditions
described in this document.

For the IL. Department

of Natural Resources

For Kane County, lllinois

Mike Conlin, Acting Director
Office of Resource Conservation

Signature

Date Signed

Please print name and official title

Date Signed
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Mr. Carl Schoedel
Director of Transportation
Kane County Division of Transportation
41WOll Burlington Road
St. Charles, illinois 60175
RE:

Incidental Take Authorization
CC&PISteams
Road Corridor
Section No. 98-00214-02-BR

- Conservation Plan Review (Slippershell mussel)
- Fox

River Crossing,

Kane COU17.ty.Illinois

Dear Mr. Schoedel:
Enclosed, please find one (1) signed and executed (official) copy of the Authorization for
Incidental Take and Implementing Agreement for the CC&P/Stearns Road Corridor project in
Kane County, TIlinois.

As always, please do not hesitate to contact our office at (217)782-6384 with any questions or
comments you may have regarding this information. Thank you for your assistance during this
project.
Sincerely.

~~
~ePh

A.Kath
Terrestrial Endangered Species Project Manager
IDNR-Office of Resource Conservation

Enclosures

Printed on recycled and recyclable stock

Authorization for Incidental Take and Implementing Agreement
Pursuant to the illinois Endangered Species Protection Act (520 ILCS 10/5.5) Kane County'slHuff &.
Huff Incorporated's [on behalf of Alfred Benesch and Associates and the Kane County Division of
Tra.nsportation] authorization for the incidental take of the State threatened slippershell mussel
(Alasmidonta viridis) in Kane County, Illinois [associated with the CC&P/Steams Road corridor project
and as described in the conservation plan received by the Department on 23 November 2005 ] is hereby
granted, subject to the terms and conditions described in the attached Authorization and Implementing
Agreement. The illinois Department of Natural Resources has determined that this authorized take is
incidental to the construction of the CC&P/Stearns Road corridor project, in Kane County, illinois.
Procedural Historv

Kane County (Huff & Huff Incorporated (HHI), on behalf of Alfred Benesch and Associates and the
Kane County Division of Transportation], prepared a conservation plan as described by the illinois
Endangered Species Protection Act (520 ILCS 10/5.5). That plan and Hm's/Kane County'~ request for
authorization for incidental take of slippershell mussels were received by the illinois Department of
Natural Resources (Department) on 23 November 2005. Public notice of HHI' slKa.neCounty's request
for authorization of incidental take of slippershell mussels was published in the Edwardsville
Intelligencer (Official State newspaper), the Aurora Beacon News, and the Elgin Courier News on
January 10,2006 and January 24,2006. Public comments on HHI'sIKane County's conservation plan
were accepted by the Department until February 24, 2006. No comments were received by the public
during the period of January 10,2006 through February 24, 2006.
Compliance with the Endane:ered Species Protection Act
The Illinois Endangered Species Protection Act includes six (6) criteria which must be met for the
authorization of incidental take of an endangered or threatened species. These criteria and the
Department's determination for each criteria are listed below.

1. The taking will not be the purpose of, but will only be incidental to, the carrying out of an otherwise
lawful activity:
The stated and apparent purpose of this proposed action is the widening and extension of Steams
Road from east of the Kane-DuPage County line west to Randall Road (CC&P/Steams Road
corridor project). This proposed project includes the new bridge over the Fox River and
numerous other smaller bridges over Fox River tributaries, including Brewster Creek and the
East Branch of Brewster Creek. Also included are cross-road improvements along Illinois Route
25, Dunham Road, Gilbert Road, McLean Boulevard (and Illinois Route 31 at McLean
Boulevard), Umbdenstock Road, McDonald Road, and Randall Road. This portion of the Fox
River potentially contains habitat for freshwater mussels, including State listed species. In the
course of these construction actlvities, appropriate consultants/ subconsultants will relocate all
observed mussels (listed or non-listed species) disturbed by construction, hence a technical
"taking" of these species. Such taking is not the purpose of the activities proposed by HHI (on
behalf of Kane County) but is incidental to the carrying out of a lawful activity.

2. The parties to the conservation plan will, to the maximum extent practicable, minimize and mitigate
the impact caused by the taking.
The conservation pla.n prepared by Kane County [Huff & Huff Incorporated (IDiI), on behalf of
Alfred Benesch and Associates and the Kane County Division of Transportation], and received
by the Department on 23 November 2005 sta.ted that freshwater mussel surveys, and subsequent
relocations. would be conducted prior to initiation of construction and most likely during the
spring/summer while water temperatures are at or above 50 degrees Fahrenheit. All mussels
observed (listed or non-listed species) are to be relocated in order to minimize impacts. Mussel
surveys will be conducted using standard survey techniques including searching by feel to
methodically cover the area to be disturbed by the project (viewing boxes, wading in shallow
water, SCUBA in deeper water-if applicable, although not likely with this project). All mussels
found win be id~ntified to species. Mussels will be relocated into areas of suitable habitat, in the
same stream/river, preferably upstream of the construction site. Specifically, the transplant site
will be close to the collection area and have similar to better water quality and substrate. Hired
consultants/subconsultants
shall have extensive experience with Midwestern mussels.
Consulting staff shall provide the Department with a report detailing the results of all mussel
surveys and relocation efforts within 45 days of completing all surveys/relocations.
In summary,
mussel surveys and related relocations will occur only after Department authorization and prior
to any construction activities.
3. The parties to the conservation plan will ensure that adequate funding for the conservation plan will be
provided:
In an official correspondence to the Department dated 23 November 2005. HHIlKane County
verified the involvement and clearance of the U.S. Department of Transportation, Federal
Highway Administration, and the Illinois Department of Transportation (!DOT) in the Fox River
Bridge Crossings initiative (Kane County) and hence, adequate funding exists to support and
implement all (mitigation) activities described in the official Conservation Plan. This
correspondence states that the CC&P/Stearns Road corridor project is authorized by the Illinois
Department of Transportation, which receives its funding from the Illinois General Assembly and
the Federal Government in carrying out its programs. !DOT, along with the Kane County
Division of Transportation, has committed to budget and authorize adequate funding to provide
for project construction activities and implementation of all mitigation activities required and

described in the official conservation plan.

.

4. Based on the best available scientific data. the Department has determined that the taking will not
reduce the likelihood of the survival or recovery of the endangered species or threatened species in the
wild in Illinois, the biotic community of which the species is a part. or the habitat essential to the species'
existence in Illinois:
Construction of the CC&P/Stearns Road corridor project in Kane County, Illinois will not reduce
the likelihood of the survival of state-listed threatened or endangered mussels in Illinois. For the
purposes of biological comparison, it should be nOled that the freshwater mussel fauna of the Fox
River and its tributaries in Illinois and Wisconsin were surveyed by Department staff during the
sununers of 1997 -2001. A total of 3.585 live individuals comprised of 23 species were collected
from 96 sampling stations. Of this total, 31 slippershell mussels (Alasmiclo11laviridis) were
collected.

In North America, the slippershell mussel (Alasmidollta viridis) is known from the upper
Mississippi, Ohio, Cumberland, and Tennessee river drainages and lower and middle sections of
the St. Lawrence, In Illinois, it is known from the Sangamon, Kankakee, Vermilion. and Little
Vermilion river systems, This mussel inhabits small to medium sized streams whe're it is usually
found buried in sandy substrates in shallow water. Unfortunately, the slippers hell now,has a
restricted distribution in Illinois, and its numbers have been reduced most likely as a result of
increased siltation and channelization in small to medium sized streams throughout the state.
Any live animals that are overlooked during the relocation effort could be at risk of injury or
death as a result of construction activities. The relocation of an mussels encountered will make
it unlikely that a significant number of individuals will be exposed to threats related to the
construction of the CC&P/Stearns Road corridor project, in Kane County. illinois.
As stated in the April

1996 Technical

Report

(working

draft) titled

- "Measures

to minimize

harm to lAmpsilis higginsi [federally endangered Higgins Eye mussel] caused by passage of
commercial navigation vessels in the upper Mississippi River" [prepared by the U.S. Army Corps
of Engineers-Waterways Experiment Station]: Relocation is one of several methods that can be
used to protect freshwater mussels. Relocation can be used to recolonize areas where previous
populations were extirpated, to remove mussels from proposed construction sites, to boost
numbers of endangered species. or to protect against high densities of the zebra mussel
(Dreissena polymorpha). The survival of relocated mussels is closely linked to habitat quality.
Relocation sites should have the same conditions of substratum type and stability, and water
velocity as the original habitat. Research from the federally endangered Higgins Eye mussel
(Lampsilis higgins i) recovery team, under the guidance of the United States Fish and Wildlife
Service, has determined that minimal mortality «12%) and high recovery rate (>88%) were
shown when aerial exposure of mussels was less than four (4) hours and when relocations were
conducted in spring or autumn when air (12-18 C) and water temperature (15-23 C) were
moderate.
As per standard Illinois Department of Transportation-IDOT and Kane County Division of
Transportation construction guidelines. construction personnel associated with the
CC&P/Stearns Road corridor project will implement sediment control and construction
management measures to minimize the extent and duration of project related disturbance to the
Fox River and any potential for direct/indirect impacts on mussels andlor mussel habitat. These
measures may include the use of coffer dams. silt fencing, or other sediment control measures to
limit downstream sedimentation during construction.

5, Any measures required under Section 5.5 of the Illinois Endangered Species Protection Act [520 n..CS
10/5.5 - 17 IL. Adm. Code Part 1080.40(b)). will be performed:
Additional measures are. listed below under "Authorization." This authorization is, by definition,
subject to those terms and conditions and official Kane County Government signature(s) on this
authorization indicates their commitment to performing those measures.

6. The public has received notice of the application and has had the opportunity to comment before the
Department made any decision regarding the application:
Kane County [Huff & Huff Incorporated (HHI), on behalf of Alfred Benesch and Associates and
the Kane County Division of Transportation], prepared a conservation plan as described by the
Dlinois Endangered Species Protection Act (520 n.CS 10/5.5). That plan and HHI's/Kane
County's request for authorization for incidental take of slippershell mussels were received by
the Illinois Department of Natural Resources (Department) on 23 November 2005. Public notice
of HHI' sIKane County's request for authorization of incidental take of slippershell mussels was
published in the Edwardsville Intelligencer (Official State newspaper), the Aurora Beacon News,
and the Elgin Courier News on January 10,2006 and January 24, 2006. Public comments on
HHI'slKane County's conservation plan were accepted by the Department until February 24,
2006. No comments were received by the public during the period of January 10. 2006 through
February 24, 2006.
Authorization
It is the determination of the Department that the measures to be implemented by Kane County [Huff &
Huff Incorporated (HHl), on behalf of Alfred Benesch and Associates and the Kane County Division of
Transportation] will adequately minimize and mitigate for the anticipated taking (relocation) of a small
number of slippers hell mussels due to the construction/repair of the CC&P/Steams Road corridor project,
Fox Ri ver crossing, in Kane County. illinois. Further, it is our opinion that the take (relocation)
authorized herein would not diminish the likelihood of the survival of the slippershell mussel in the wild
within the State of Illinois, the biotic community of which the species is a part or the habitat essential to
the species' existence in Illinois.
Pursuant to Section 5.5 of the lllinois Endangered Species Protection Act [520 n.CS 10/5.5 - 17
n.. Adm. Code Part 1080.40(b)], this authorization is issued subject to the following additional
terms and conditions:
I. This authorization is effective upon signature of Kane County and shall remain in effec;t for a
period of six (6) years after completion of the CC&P Steams Road corridor project.
"Completion" shall be defmed as the date the entire corridor crossing is officially open for public
use; unless terminated pursuant to Section 5.5. of the Illinois Endangered Species Protection Act
[520 ILCS 10/5.5 - 17 IL. Adm. Code Part 1080.80].

2. Prior to construction of the CC&P/Steams Road corridor project. Kane County [Huff & Huff
Incorporated (ffi{!), on behalf of Alfred Benesch and Associates and the Kane County Division
of Transportation, as well as any other applicable subconsultants], shall conduct. or cause to be
conducted, a thorough survey of the reach(es) of the Fox River that will be directly affected by
construction activities and shall relocate any and all (listed or non-listed species) freshwater
mussels found within the area that will be directly affected by the bridge replacement/road
construction to suitable habitat preferably upstream of the project site. Handling of mussels shall
be in compliance with any and all conditions and/or prot9cols included in the state and/or federal
authorizations for this work. Relocated mussels shall be identified to species and enumerated. A
report on the species and numbers of mussels relocated and the location(s) at which they were
released shall be provided to the Department within 45 days of completion of the relocation.

3. Kane County (through its qualified consultants/subconsultants) shall conduct, or cause to be
conducted, a thorough survey of both the construction area (within existing right-of-way) and the
(5111)
year following
mussel relocation site(s) for freshwater mussels in the second (2nd) and fifth
completion of the CC&P Steams Road corridor project. "Completion" shall be defined as the
date the entire corridor crossing is officially open for public use. For example, if the corridor
project is completed in 2006, these surveys shall be conducted in 2008 and 2011. Freshwater
mussels located within the construction right-of-way and relocation site(s) shall be identified to
species and enumerated and the length of each mussel shall be measured to the nearest
millimeter. Handling of mussels shall be in compliance with any and all conditions and/or
protocols included in the state and/or federal authoriz.ations for this work. A report on the'
species, numbers, and siz.es of mussels found shall be provided to the Department within 45 days
of the completion of each survey. Each report shall also include a qualitative evaluation of the
habitat for freshwater mussels being provided by the construction right-of-way area and the
relocation site(s) and the manner in which that habitat has changed since the previous survey.
4. All mussels encountered within the State of illinois during this project shall be subject to the
general U.S. Fish and Wildlife Service handling protocol for detennining presence/absence of
species as found in "Section H" of the attached Federal Fish and Wildlife document.
5. The effective period of this authorization may be altered by mutual agreement between Kane
County Government (Kane County, n ) and the Department.
6. This authoriz.ation may be revoked pursuant to Section 5.5 ofthe Act if the Department finds
that Kane County (including any and all consultants/subconsultants hired to complete
conservation activities related to this Conservation Plan) has failed to comply with any of these
terms and conditions or has been responsible for the take of any slippershell mussels beyond that
which is incidental to construction of the CC&P/Steams Road corridor project crossing the Fox
River in Kane County, Illinois.
7. The Kane County Government official identified below is authorized to execute this
agreement. Ex.ecution by Kane County indicates acceptance of all terms and conditions
described in this document.

For the n

Department of Natural Resources

For Kane County. Illinois

..
Mike
nlin, Acting Director
Office of Resource Conservation

5.j..o&:'
Date Signed

CI\"L ~q.l~
Please print name and official title

M'~\ L 1.S. 2.QO ~
Date Signed

(h;~~~~
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IIUnals Department
Division of HighweY8/Region
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KDOT

630-584-5265

On8

of Transportation

, District OM

201 Welt Center CourtlSch8L1mburg, IIlInoll 60198-1098
Fox River Bridae
Steams Road Corridor
CNIIC RR. over McLea!1 Blvd &.TJPF.R ovcr U, L';

Kane County
June 28, 2005
Mr. Carl Schoedel
Director o£TransportationlCounty
Kane County
Division of Transportation
41 WOII Burlington Road
St. C1arles, IL 60175

~

Engineer

Mr. Schoede1:

In response to your letter dated April 26, 2005, the two structures in question ere
not under the::Department's jurisdiction, so we must defer )'Our question on
design issues to the two railroad companies that hold ownership. lurisdiation
will remain with the railroads.
If you have any questions or need additional information. please contact me at
(847) 705.4118.
Ver:ytruly yourS,
Diane M. O'K..,efe,P.E.
Deputy Director of Highways,
Region One Engineer

BY:~
PatrickJ. Pechnick. P.B.
Engineer of Program Development

S:\wp\mbS0627c.doo

KANE COUNTY
gNiSlON atTRANSpORTATiON

02

Union Pacific Railroad Company

Richard Ellison
301 W. Lake St
North1ake,IL
60164
Manager Industry & Public Projects
(708) 649-5214
FAX (708) 649-5418
richardellison@up.com

8
September 14, 2005
M. Michael Okrent, PE
Alfred Benesch & Company
205 N. Michigan Ave, Suite 2400
Chicago, Illinois 60601
Subject:

CC& PI Steams Road Corridor
UP Bridge over IL Route 25
MP 37.79- Belvidere Sub.
DOT 174540B

Dear Mr. Okrent:
Please refer to your September 7, 2005 e-mail requesting our comments
covering bridge plans for the above referenced project. I offer the following comments.
1) The proposed structure will not be owned or maintained by UPRR.The UP's policy is
to not assume ownership or maintenance for any new structure or structural
improvement that does not benefit the UP in the form of enhanced access. Our
records indicate UP does not own the structure and we see no benefit to owning a
new structure. UP is presently responsible for maintaining the track structure from
the water seal to the top of the rail.
2) On the feasibility of constructing the structure under traffic, our Operations folks have
advise the line cannot be out of service long enough to provide a workable window.
The only options available will require a new structure be built on an offset to the
north or a shoofly be built to route trains around the site during construction.
3) Regarding union work rules, as long as our bridge folks are working, there is no
problem with a contractor doing the work.
4) Vertical clearance at a DPG structure less than 17'-5" requires a sacrificial beam.

~~

Richard Ellison
Ind. and Public Projects

.0
United States Region
Tom Zelnz
Manager Public Works

0
0"-

17641 South Ashland Avenue
Homewood. Illinois 60430-1345
T 708.332.3557
F 708.332.3514

February 10, 2005
\1';39/3

Mr. M. Michael Okrent, P.E.
Project Manager
Alfred Benesch & Company
205 N. Michigan Avenue
Chicago, IL 60601
SUBJECT:

Proposed Fox River Bridge Crossing
CCP/Stearns Road Corridor
McLean Boulevard Underpass
CCP Bridge W 40-07
Coleman (South Elgin), Illinois
Kane County
Benesch Project No. 3533

Dear Mr. Okrent:

Reference.is made to your letter of August 25, 2004 to the undersigned and your transmittal
of January 7, 2005 to CN's Mike McDermott regarding the subject project affecting the
Chicago Central and Pacific Railroad's Freeport Subdivision tracks between Dunham Road
(CCP Milepost W-37.5) and Umdenstock Road (CCP Milepost W-41.0) in Kane County,
Illinois.
After a cursory review of your transmittal, we wish to comment as follows:

1) The preliminary alignment for the McLean Blvd shoo-fly appears satisfactory, however,
we are still of the considered opinion that increasing the offset beyond 25-feet will result
in fewer construction complications and greater economics.
2) The McLean Blvd plans show a single TPG span. Unless structure depth is a major
impediment (which does not appear to be the case here), we have a decided preference
for DPG spans. The proposed structure also shows a steel deck; we would prefer a
concrete deck. Also, we're not particularly fond of the walkways on the TPG span being
placed between and obstructed by the knee braces. While we understand roadway
agencies generally desire to avoid underpass structures with center piers, we are of the
opinion a decidedly more economical section using DPG span(s) with concrete deck and
unobstructed walkways could be achieved, especially if a center pier were to be utilized.
Regardless of the bridge configuration ultimately agreed upon, the Railroad has no
interest in assuming long term responsibility for owning or maintaining the new structure.
3) Plans for the temporary structure for the shoo-fly should include provision for walkways
on both sides.

"

Mr. M. Michael Okrent, P.E.
February 10, 2005
Page 2

4) The Gencrai Plan for the new Dun!'JamRosd ovcq)ass

S'i.IUC1Ule

appears satisfaclory.

Enclosed, per your request, are copies of our right-of-way maps and track chart for the
affected area.

We have checked out the concrete box at our Mile Post W 40-10 and determined that this
was originally installed as a cattle pass. It does not handle drainage. Should it be deemed
in the project's interest to remove and/or fill this structure as a part of or in conjunction with
the project, we would have no objection.
Lastly, we are unable to certify the existing McLean Blvd structure to be asbestos free.
It is our understanding that the typical practice at the time this structure was constructed was
to use a waterproofing membrane under the ballast on ballasted deck steel spans. At this
time, we have no information on the type of waterproofing material that may have been
used. Our insurance and flagging requirements for anyone engaged by the County to obtain
samples of this material for testing are the same as contained in our standard right-of-entry
permit.
Sincerely,

bee: Mr.
Mr.
Mr.
Mr.
Mr.
Mr.
Mr.

D. A. Lowe
G. J. Guthrie
J. McLeod
G. J. Snacker
C. W. Holman
M. T. McDermott
G. A. Bastian

United States Region
Tom Zeinz
Manager Public Works
17641 South Ashland Avenue
Homewood, Illinois 60430-1345
T 708.332.3557
F 708.332.3514

May 20, 2004
W39/3

Mr. M. Michael Okrent. P.E.
Project Manager
Alfred Benesch & Company
205 N. Michigan Avenue
Chicago, IL 60601
SUBJECT:

Proposed Fox River Bridge Crossing
CCP/Stearns Road Corridor
Coleman (South Elgin), Illinois
Kane County

Dear Mr. Okrent:

Reference is made to your letter of March 31, 2004 transmitting selected preliminary plan
drawings for various roadway improvements affecting the Chicago Central and Pacific
Railroad's Freeport Subdivision tracks between Dunham Road (CCP Milepost W-37.5) and
Umdenstock Road (CCP Milepost W-41.0) in Kane County, Illinois.
For purposes of all plans. specifications, contracts. etc.. relating to this project. the Railroad
should be referred to as the "Chicago Central and Pacific Railroad Company" (or "CCP" for
short) as opposed to "Canadian National/Illinois Central" or "CN/IC". CCP is a wholly owned
subsidiary of Illinois Central Corporation which. in tum, is owned by Canadian National
Railway Company. butis still a separate entity for legal purposes.
After a cursory review of your transmittal. we wish to comment as follows:
We are of the considered opinion that increasing the offset beyond 25-feet at McLean Blvd
(CCP UG Structure No. W 40-07) will result in fewer construction complications and greater
economics. We understand this will be further investigated in the final design. Alternatively,
provided it could be designed to accommodate future passenger train operations up to 79
MPH (although we'd only superelevate it for current operating speeds), we would be willing
to consider a permanent offset alignment at this location instead of a temporary shoo-fly.
While our preference would be that the existing structure at Umdenstock Road (CCP OHH
Structure No. W 41-0) be either eliminated or raised to 23-feet minimum vertical clearance
above top-of-rail (ATR), given that the "current structure is of relatively recent construction
(1987) and CCP agreed to its being built at 22'-2" vertical clearance at that time. we can
probably live with what is currently proposed.
Dunham Road (CCP OHH Structure No. W 37.5), however, is anoth~r story. Our records
indicate the existing structure was built in 1939 as part of State~Aid/ Route #19 under an

Mr. M. Michael Okrent, P.E.
May 20,2004
Page 2
agreement with the State of Illinois. It was apparently re-decked sometime since 1985 but
without benefit of increasing the vertical clearance at that time. Were it not for the current
design decision to alter the roadway alignment, the obvious alternative would require
reconstructing this bridge on present alignment and would include increasing the vertical
clearance to a minimum of 23-feet ATR in the process. As such, we must insist that if the
existing structure is to be abandoned for roadway purposes, yet retained and converted to
an alternate use, it first be modified to increase the vertical clearance to 23-feet ATR.
As for the redesign of Illinois Route 25 where it crosses the CCP's track at-grade (CCP
Milepost W-38.15), we again must express our disappointment that the highway entities
involved have not deemed it of sufficient importance to grade separate this highway/rail
intersection as well. However, under the circumstances, we (reluctantly) accept its retention
as an at-grade crossing provided: 1) the proposed median is of a raised, non-mountable
design; and 2) the additional easement rights required from the Railroad for widening the
roadway and adding the proposed pedestrian/bicycle trail are specifically segregated into
separate parcels - one being to lOOT for widening IL-25, and the other to the local entity
(County or Forest Preserve) who will be responsible for the operation and future
maintenance of the multi-use trail. The latter should also be put on notice that we will insist,
as a condition of granting said easement, that they agree to fully reimburse the Railroad for
any and all future costs we may incur to maintain an~, from time to time, renew and/or
improve, the trail crossing of our tracks and any crossing warning devices thereat.
.
Sincerely,

-~"b
Manager Public Works
~i
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February 22, 2006
~.ft f2c... S C/kJ&;" 'H L.

I'M,. Paul ~. ~ogo\Wkr-..
Director of Transportation
41 W011 Burlington Road

St. Charles, IL 80175

Subject; CC& PI steams Road Corridor
UP Bridge over IL Route 25
MP 37.79- Belvidere Sub.
DOT 1745408
Dear Paul;
Please refer to your submittal requesting review of offset alignment design
plans for the above referenced project.
The offset alignment is acceptable to the railroad.
1.

The proposed structure

willnot be owned and maintained by UPRR.

2.

. Willprovide. maintenance turn around at each end of the bridge

3.

Single span TPG bridge Is not ecc.eptable. Use two spans to
UPRR steel standards for rolled be8m8. .

allow the use 01

To expedite review, submittals must be complete, clear1y explalnecl8nd designed per
AREMA and UPRR Underpass Structure Guidelines plus submit design plans 8' follow.To

expedite review, submittals must be complete, clearly explained and designed
per AREMA and UPRR Underpass Structure Guidelines plus submit design
plans as follow.
35% design plans (Preliminary)
60% design plan.
90% design plans
100% design plans (Final)
Review of construction submittals and shop plans.

~~

Richard Ellison
Ind. and Public Projects

81
....

Appendix A - Coordination Documentation
Park Coordination

Meeting Minutes
Project No.:
Current Date:
Date of Meeting:
Time of Meeting:
Meeting Location:

3533
January 29, 2004
January 28, 2004
2:00 p.m.
Tri-County State Park

Regarding:

CC&P/Stearns Road
DuPage County, IDNR and DuPage County Forest Preserve Involvement

Participants:

See attendance roster

General
The purpose of the meeting was to reacquaint the Illinois Department of Natural Resources
(IDNR), the DuPage County Forest Preserve District (DPCFPD) and DuPage County Division of
Transportation with the project and impacts it could have on their properties (note: DuPage
County DOT was unable to attend). The presentation of the meeting was also intended to
address a series of questions provided by IDNR (see attachment). The project proposes a
widening of Stearns Road from where DuPage County Division of Transportation ended their
widening, continuing west. As the project approaches the Kane County line it curves north to
produce a new configuration for the intersection of Illinois Route 25, Stearns Road and Dunham
Road.
Environmental Issues
The project as proposed will probably have impacts to at least two wetlands, maybe more. As
designated in the EIS, wetland 14 adjoins the west side of Illinois Route 25 by the East Branch of
Brewster Creek. Even though the proposed bridge will be considerably longer than the existing
one (approximately 140’ long proposed v. 9’ long culvert existing), with the widening and
realignment 0.1 acre of the wetland will be filled.
Wetland 16 of the EIS (designated wetland A on the DuPage County Division of Transportation
plans for Stearns Road widening) and wetland J1 of the EIS (wetland B of DuPage County DOT
plans) are directly in line with the widening of Stearns Road. The exact impact will still need to
be determined based upon the specifics of the roadway configuration, drainage with storm water
management and wetland mitigation. These impacts were not properly recognized in the EIS
because it was assumed that the DuPage County roadway widening would address them as part
of their proposed widening prior to construction of this project.
The EIS proposed that all wetland mitigation would be on one site in Kane County. The
Midwest Ground Covers site (west of Illinois Route 25, east of the Fox River and south of the
CNIC tracks) was selected for the mitigation site because the topography and hydrology were
available to create one site large enough to be effectively managed.
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The project proposes an extensive system of storm water management involving extended
detention to protect the water quality of Brewster Creek and other water resources in the area.
After passing through the detention ponds, the water in the area would still be tributary to the
East Branch of Brewster Creek. Along the proposed road east of the Kane County line a
localized low point is wetland 16, where the drainage currently goes. The grades render it
impractical to drain to the west outside the park away from this wetland.
Additionally, DuPage County Storm Water Management requirements stipulate that storm water
management and wetlands mitigation need to be in DuPage County. Because of the adjoining
land use, this stipulation would probably require basins be dug onto either Tri-County State Park
or Pratt’s Wayne Woods. Both IDNR and DPCFPD noted that they would prefer not to have
storm water management facilities or wetland mitigation sites for the road built on their
properties. Considering that there is extensive storm water management proposed in Kane
County downstream on the same receiving stream as in DuPage County, the watershed would
still be protected even without additional management in DuPage County. Additionally,
adequate wetland mitigation is proposed in Kane County on a scale large enough to be managed
for any impacts in DuPage County and in the same watershed. Coordination with DuPage
County Department of Environmental Concerns on storm water management and wetland
permitting will be necessary to determine if a less intrusive approach could be acceptable.
Because the wetland delineations are over three years old, they will need to be recertified.
In response to IDNR’s concern regarding dry areas along stream edges it was noted that the
bridges will be longer than is necessary to simply span the normal channel.
Concerns regarding specifics of erosion and sediment control will be addressed with the final
design.
Right-of-Way
Construction of the road will require approximately 1.3 acres from Tri-County State Park along
Stearns Road and 0.13 acre of easement or right-of-way along Illinois Route 25 for a permanent
slope and for construction of the slope and bridge; these acreages will need to be adjusted
depending on the storm water management approach and the configuration of the mixed use trail.
Don Chapman of IDNR noted that they do not grant permanent easements. It appears that a
surplus comparable sized contiguous parcel could be transferred to IDNR, exclusive of wetland
or storm water management. The transfer of property from the State Park can only occur by act
of the state legislature. The target date for the conveyance bill is Spring of 2005 to allow
construction to proceed by January 2006. This requires plats and legals are provided preferably
by August 2004 and no later that October 1.
The project widening also requires approximately 0.9 acres of property (area subject to
adjustment based upon drainage and wetlands). Though part of it is in Kane County, a

F:\proj3533\minltrfax\IDNRMtg012804.doc
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contiguous surplus 1.2 acres could be transferred to DPCFPD. They are allowed to own
contiguous property outside of DuPage County.
Mixed Use Trail
After some discussion, it was agreed that the mixed use trail along Stearns Road in DuPage
County would function as a transportation corridor to Tri-County State Park, and not as an
extension of recreational trails. This means that the trail would parallel Stearns Road in the
right-of-way and fall under the jurisdiction of DuPage County Division of Transportation. It
would only extend as far east as the entrance to Tri-County State Park; any extension to the east
would depend upon Bartlett’s trail system. Due to safety concerns, the roadway section should
include curb & gutter to prevent cars from hitting pedestrians and bicyclists.
In Kane County the trail is proposed in Tri-County State Park and primarily on structure to
minimize impacts to the park and to facilitate grade separations over Illinois Route 25 and
Stearns Road, while connecting to the Illinois Prairie Path to the north and south.
Roadway Improvements
Barry Hart raised concerns about impacts to the entrance to Tri-County State Park as a result of
the roadway widening. The project will provide a left turn lane and right turn lane into the park.
Since warrants could not be met at this time, signals will not be provided. Entrance features as
affected, including signs, lighting, gates and traffic counters will be considered in the final
design.
Action Items
• Consultant team will follow up with DuPage County to develop approach to storm water
management and wetland mitigation that minimizes impacts to Tri-County State Park and
Pratt’s Wayne Woods.
• Plats and legals for acquisition of IDNR property prepared no later than August 2004.
• Consultant team to follow-up with DuPage County Division of Transportation on the
roadway and mixed use trail configuration as they evolve.
• Consultant team to recertify the wetland delineations and review the Interagency Wetland
Protection Act requirements.
Closing
The above constitutes my understanding of the issues discussed and the conclusions reached. If
there are any misunderstandings or omissions, please contact the undersigned as soon as
possible.
Respectfully submitted,
M. Michael Okrent
Project Manager

F:\proj3533\minltrfax\IDNRMtg012804.doc
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cc:

Charles Tokarski - DuPage County Division of Transportation
Ross Hill, Andrea Hoyt - DuPage County Forest Preserve
Barry Hart - IDNR
Steve Hamer - IDNR
Chad Riddle, Jack Peterson - IDOT
Mark Bagherpour - Kane County
Jon Duerr - Kane County Forest Preserve
John Wills, Pat Kelsey - CBBELW
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CC&P/Stearns Road Corridor at Tri-County State Park

Preliminary List of IDNR’s Concerns and Questions for January 28, 2004, meeting:
Right-of-Way
1. DuPage and Kane counties need additional r-o-w from IDNR. However, IDNR can
only convey land to them via legislation. Although a conveyance bill will be
introduced in the fall 2004 legislative session, October 2003 was the due date for
projects. The next chance will be in the spring 2005 session. Alternatively, IDNR
can transfer jurisdiction of land to IDOT, who can permit local road agencies to use
IDOT r-o-w. The means and partners to accomplish the r-o-w expansion need to be
identified. Will IDOT District 1 participate in the process?
2.

Has DuPage County Division of Transportation (DCDOT) purchased parcel FN1?

3.

Do Kane County Division of Transportation (KCDOT) and DCDOT still intend to
donate surplus land in parcels FN2 and FN1 to IDNR as discussed with KCDOT in
2000, i.e., the surplus portions of FN1 and FN2 that are adjacent to Tri-County SP
(TCSP)?

4.

Will the detention basin shown at parcel FN2 on the Environmental Roadway
Corridor Plan, Drawing 4.3–5, be excepted from the potential donation to IDNR? If
excepted, what is the net acreage to be donated?

5.

Of the total amount of surplus land, how much will be used as a detention basin?

6.

Eventually, IDNR and several other agencies will need legal descriptions of the
r-o-w expansion area and any surplus land to be donated to IDNR. Who is
preparing them?

Environment
7. Have specific compensation measures and locations been identified for wetland
impacts shown on the EIS Wetland Delineation map, Exhibit 2.3–10a, i.e., Wetland
#14, Waters #14, and Wetland #16?
8.

Wetland #14 is shown to have an impact on Exhibit 2.3–10a; however, it is not
discussed in the Final EIS. Is it numbered incorrectly on the exhibit? Was it
included in the compensation plan?

9.

How and where will stormwater runoff from the roadway enter TCSP property?

10. What erosion control and stormwater management practices will the project use to
minimize impacts during construction and over the long-term operation of the
roadway?

11. Construction plans and specifications for the project where it affects TCSP will have
to be submitted to IDNR’s Comprehensive Environmental Review Process. This will
be done through the Region 2 Landscape Architect.
Trail Connections
12. Have the alignments of the Illinois Prairie Path and the trail spur to TCSP been
further defined since completion of the Final EIS?
13. Will the Illinois Prairie Path cross Stearns Road on an overpass?
14. Have trail width and surface type been chosen?
Roadway Widening
15. Since Stearns Road changes from two lanes to four lanes at TCSP’s entrance
driveway, construction activities will affect access to the park. Public and employee
access must be maintained at all times.
16. A right turn lane for westbound traffic turning into the park should be added to the
project.
17. The existing left turn lane for eastbound traffic needs to be retained in the new lane
configuration.
18. When Stearns Road is widened and its traffic volume increases, the intersection at
the TCSP entrance will be more difficult to negotiate (Note: Park traffic includes
school buses). What is going to be done to make the intersection safe? Will signals
be installed? What will the speed limit be?
19. How will road widening affect the following existing items at TCSP:
Stone entrance sign wall and its in-ground floodlights?
Streetlight?
Steel gates?
Traffic counter with magnetic loop detector?
20. Where will the existing overhead electric line poles be relocated? Currently, one
pole interferes with visibility of TCSP’s entrance sign.
21. Two motorist guide signs that identify TCSP’s entrance were installed by DCDOT.
Those signs for eastbound and westbound Stearns Road traffic need to be
replaced.
bh IDNRMtg012804.doc
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Comments on Stearns Road widening - Daniel R. Ludwig, January 28, 2004
Wetland 14. Comments on Wetland 14 seems to have been omitted. This wetland
area is of concern because of its high quality, the ecosystem restoration going on north
and south of the creek, and potential impacts on the Illinois threatened Blanding’s
Turtle. This turtle was found in the Land and Water Reserve wetland during 2003 and is
known to occur in several locations along Brewster Creek. Some individuals probably
occur at least seasonally in wetland 14.
Wetland 14 is considered significant in the report, but was omitted from most of the
discussion (e.g. page 4-27 and Table 4.1-7).
There is also a wetland 14 mentioned in the south project area.
Bridges and culverts. It is desirable to leave dry land along stream edges so wildlife
such as mammals, amphibians and reptiles can travel over land if that is their usual
travel route. Some “dry: land along the styream banks is desirable. I assume “not
placing piers within the normal water or floodway of streams” of an oversized bridge will
accomplish this at wetland 13 and other wetlands close to bridges and culverts. Please
clarify page 4-113 and “opening spans the entire designated floodway - page 4-119.
Detention ponds. Where will the detention ponds be located in respect to wetlands 13,
14 and 16? Will the runoff drain to detention ponds shown on exhibit 4.3-5?
Wetland mitigation. Where will the mitigation sites for IDNR property be and who will
manage them? Will removal of farm tile be included in the mitigation if on IDNR or
FPDDC property?
Water quality. The increase in chloride in the IDNR wetlands will create habitat
management problems.
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Project No.:
Current Date:
Date of Meeting:
Time of Meeting:
Meeting Location:

3533
December 14, 2005
December 12, 2005
9:30 AM
Pate Phillip State Park (formerly Tri-County) Offices

Regarding:

Pate Phillip State Park & Pratt's Wayne Woods
CC&P/Stearns Road
Kane & DuPage Counties
Section No. 98-00214-02-BR

Participants:

See attached Attendance Checklist

General
This meeting was held to update IDNR and the Forest Preserve District of DuPage County
(FPDDPC) on the status of the project, to facilitate the agreements that will be involved in land
acquisition and develop or refine any outstanding issues. Exhibits showing the proposed land
acquisition, surplus properties to be swapped and aerial photos of the proposed improvement
through the involved area were sent in advance of the meeting.
Introduction
The meeting began an overall description of the project. Mark Bagherpour noted that the project
now has funding and is proceeding. He expects the section of the project adjoining the IDNR
and FPDDPC properties to be let for construction within two years.
Right-of-Way Issues
The exhibits distributed had shown 2.235 acres of non-roadway property to be acquired from
IDNR. In return, 2.302 acres of surplus property would be transferred to IDNR, including from
roadway vacation; roadway vacation requires IDOT approval. The 0.06 acre needed for a
construction easement would be handled as a license issue.
From Pratt's Wayne Woods the exhibits has shown 0.407 acres of non-roadway property
acquired from FPDDPC and 0.484 acre of surplus property, including from roadway vacation,
would be transferred to them.
It was noted that there were some errors in the exhibits that need to be addressed. The exhibit
showed the property east of the entrance to Pate Phillip State Park as belonging to IDNR.
Actually, the property east of the tree line belongs to FPDDPC. Also, the exhibit is confusing
regarding the Topper property. The acreage shown on the exhibit includes owning to the
centerline; this is not clear and causes the numbers not to add up.
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There was some discussion of whether ownership to the center of the road will represent a loss of
property for IDNR or FPDDPC. Occupation of the roadway does establish usage. Therefore,
whether the adjoining owners own to the centerline of the road, for the purpose of exhibits and
discussion, the roadway loss will not be considered a loss to the adjoining owner. The lawyers,
however, will review this further.
To make these exchanges work requires multiple events to happen, especially since several
jurisdictions will be involved in the ultimate exchange. For IDNR, the property will be in two
counties, private property will need to be purchased, and a road vacated. The consensus seemed
to be that the most effective agreement structure would be two party agreements. Kane County
would enter into agreement with IDNR to ensure all components of the land exchange. Kane
County would then enter into a separate agreement with DuPage County, as lead on the
acquisition of the Topper property, on the donation of the surplus property from the Topper site.
Regarding the FPDDPC involvement, that will be only a two party agreement between FPDDPC
and DuDOT.
Acquisition of IDNR property by other then a state agency requires state legislation. If IDOT
were to act as an intermediary, to acquire the land and then allow the new roads to be built, then
no legislation would be required. This approach is very dependent upon IDOT and may become
indeterminate. Kane County's apparent preference is to pursue the state legislation.
As for both land acquisitions from both park properties, the totals need to be revisited. If the
numbers do not work exactly, the deal may still be able to proceed. It is possible that if there is
surplus property in Kane County adjacent to FPDDPC property, it can be transferred to their
jurisdiction. This approach requires concurrence of the KCFPD and is not the preferred
approach.
Environmental Issue
Wetlands
The project will fill approximately 0.2 acre of wetland on the IDNR property in DuPage County
and 0.1 acre on the IDNR property in Kane County. The construction is near a wetland on
FPDDPC property with no real practical measurable fill.
The permitting process is continuing through the US ACOE. The DuPage fill will require a
variance because all the proposed mitigation is in Kane County. The mitigation ratio for this
project is in excess of 4:1.
Threatened & Endangered Species
A state listed species, the slippershell mussell was found in the East Branch of Brewster Creek
on the IDNR property. As a culvert in the East Branch will be removed and replaced, IDNR had
requested that the project apply for an incidental taking permit. This permit will be processed
through Springfield. The culvert replacement will actually be an enhancement to the riparian
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and aquatic environment because there will be a natural bottom in the channel and there will be
dry overland beyond the banks. The bridge will also remove a high flow restriction.
Stormwater Management
The proposed project is increasing the impervious area and therefore subject to the DuPage
County Stormwater Ordinance. Also, since this part of the project is in Bartlett and Bartlett is a
partial waiver community, Bartlett will be the reviewing agency on stormwater. Since one goal
is to limit land acquisition from the parks, detention in ditches seems the most feasible. Another
goal is not to increase wetland fill for stormwater management.
There are three basic stormwater reaches proposed for this project in DuPage County. In reach 1
the runoff is carried to detention facility in Kane County. In reach 2 the runoff continues the
existing pattern of outletting to a wetland area and then overland to the East Branch of Brewster
Creek. In reach 3, the eastern most end of the improvement matches into the ditches draining to
the east; this runoff also ultimately reaches the East Branch of Brewster Creek.
As the proposed plan carries the runoff from DuPage County and detains it in Kane, this
represents a variance under the ordinance. For reach 2, we will investigate providing ditch
detention to satisfy the ordinance; a limitation of this approach will be not to increase acquisition
of land from parks or not to increase the wetland impacts. For reach 3, ditch detention will also
be investigated. A provision of the ordinance also requires an easement from the property owner
where runoff depths may increase over 0.10' (corrected from previously stated ½").
Path
The path as proposed extends from the Illinois Prairie Path eastward to the entrance of Pate
Phillip State Park. After some discussion, it was agreed that it would serve better if instead of
continuing to the entrance it curved north east of the wetland to connect to the end of the trail
system internal to the park. To incorporate this new link into the project would require new
environmental clearances and coordination with IDOT and FHWA, potentially adding a new
source of delay.
Instead, the project path will extend to this new north link and connect to the link, indicating the
link is to be developed by IDNR. Due to funding issues, it was agreed that the new path would
be built using DuDOT resources according to a simplified plan developed by the designer.
IDNR for their improvement would also be exempt from compliance with the DuPage County
Stormwater Ordinance. All environmental clearances will be handled by IDNR.
It will aid equestrians and the DuPage County Stormwater Management Ordinance compliance if
the path were gravel. This was agreed to. The path would only be bituminous paved at the
approaches to the underpasses under Stearns Road and IL 25.
Action Items
• Benesch will update the exhibit used at the meeting to correct ownership and clarify
ownership outside of occupied or dedicated roadway right-of-way.
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•
•

Kane County will assume the lead in developing the necessary agreements with IDNR and
DuDOT, once the right-of-way exhibit is updated.
DuDOT will assume the lead in developing the necessary agreement with FPDDPC once the
right-of-way exhibit is updated.

Closure
The above constitutes my understanding of the issues discussed and the conclusions reached. If
there are any misunderstandings or omissions, please contact the undersigned as soon as
possible.
Respectfully submitted,

Mike Okrent
Project Manager

cc:

All Participants - via email
Chad Riddle - via email
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ATTENDANCE LIST
CC&P/Stearns Road
IDNR & Forest Preserve Districts Meeting
December 12, 2005
Check
In

Name

Representing

Phone

E-mail Address

X

Barry Hart

X

Don Chapman
(remote)
John Kos

847-608-3100
x2035
217-524-5466

bhart@dnrmail.state.il.us

X

630-407-6887

John.Kos@dupageco.org

X

Kevin Ahern

630-407-6910

Kevin.Ahern@dupageco.org

X

Charles Tokarski

630-407-6890

Charles.Tokarski@dupageco.org

X

Ross Hill

630-933-7244

rhill@dupageforest.com

X

John Oldenburg

Illinois Department of Natural
Resources
Illinois Department of Natural
Resources
DuPage County Division of
Transportation
DuPage County Division of
Transportation
DuPage County Division of
Transportation
Forest Preserve District of DuPage
County
Forest Preserve District of DuPage
County
Forest Preserve District of Kane
County
Alfred Benesch & Co.

630-933-7669
630-738-7317
630-232-5924

joldenburg@dupageforest.com
meyersmonica@co.kane.il.us

312-565-0450

mokrent@benesch.com

APEX Consulting/Kane County
Division of Transportation
Kane County Division of
Transportation
CBBEL - West

847-652-1347

markbagherpour@aol.com

630-584-1170
630-514-9353
630-443-7755

jpjaeger@sbcglobal.net
jaegerpat@co.kane.il.us
pkelsey@cbbel.com

Monica Myers
X

Mike Okrent

X

Mark Bagherpour

X

Pat Jaeger

X

Pat Kelsey

dchapman@dnrmail.state.il.us

Check
In

Name

Representing

Phone

E-mail Address

X

Bob Ranck

630-407-6897

robert.ranck@dupageco.org

X

Greg Kelly

DuPage County Division of
Transportation
Illinois Department of Natural
Resources - Region 2

847-608-3100
x2050

gkelly@dnrmail.state.il.us

